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PARTIES NSW Electricity Networks Operations Pty Limited (ACN 609 169 959) as trustee for NSW 

Electricity Networks Operations Trust (ABN 70 250 995 390) of Level 1, 180 Thomas Street, 

Sydney, NSW, 2000 ("Transgrid") 

[insert name of Customer, including any trust arrangements] (ACN [insert ACN of 

Customer]) of [insert address of Customer] (the "Customer") 

Background 

A. Transgrid is required to connect the Customer's Facilities to its Transmission System in accordance with 

the Rules. 

B. Certain works will need to be completed by Transgrid in order to enable Transgrid to connect the 

Customer's Facilities to its Transmission System. 

C. The Customer has requested Transgrid and Transgrid has agreed to undertake the Connection Work in 

accordance with the terms and conditions of this agreement. 

The parties agree 

1. DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The following words have these meanings in this agreement unless the contrary intention appears. 

"ACCC" means the Australian Competition and Consumer Commission. 

"Acceptable Credit Rating" means in respect of an entity, a long term issuer credit rating of at least A- 

in respect of unsecured obligations of that entity, as rated by Standard & Poor's or the equivalent long 

term credit rating from Moody's Investors Service or Fitch Ratings. 

"Acceptance Tests" has the meaning given in Item 2 of Schedule 2. 

"AEMC" means the Australian Energy Market Commission. 

"AEMO" means the Australian Energy Market Operator. 

"AER" means the Australian Energy Regulator. 

"Applicable Laws" means the ESA, the NEL, the Rules and any other legislation, rules, regulations, 

codes, Directives, licence conditions and other regulatory instruments which are directly or indirectly 

binding on or are expressed to apply to Transgrid or the Customer (as applicable), and which relate to 

the Transmission System (including the Assets[, Shared Assets[,][ and] Designated Assets[,][ and] 

Dedicated Assets][OPTION – only include if there are Designated Assets and Shared Assets applicable 

to the connection or if there is a third party Dedicated Assets Provider.], the Customer's Facilities, the 

performance of the Connection Work and the Customer's Work and/or the provision and receipt of any of 

the Services (and for the avoidance of doubt includes any Emissions Requirements).  

"Approved Bank" means an authorised deposit taking institution (as that term is used in the Banking 

Act 1959 (Cth)), or other financial institution, either as must be approved by Transgrid. 

"Approved Digital Bank Guarantee Platform" means a digital bank guarantee platform approved by 

Transgrid. 

"APRA" means the Australia Prudential Regulatory Authority. 

"Assets" means the Network Assets and the Upstream Works. 

"Asset" means an asset which forms part of those Network Assets or Upstream Works. 

"Assignment" has the meaning given to that term in clause 22.1. 
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"Associates" means, in relation to a person: 

(a) each of that person's holding companies (as defined in the Corporations Act 2001 (Cth)), 

Subsidiaries or Related Bodies Corporate; 

(b) each of that person's sub-contractors;  

(c) all officers, employees, authorised agents, (sub-)contractors and professional advisers engaged or 

employed by or on behalf of that person and any person or entity referred to in limbs (a) or (b) 

above; and 

(d) any other person engaged or employed by or on behalf of the person in the performance of its 

obligations under this agreement.   

"Authorisation" means: 

(a) any consent, authorisation, registration, filing, lodgement, agreement, notarisation, certificate, 

permission, licence, approval, declaration, permit, ruling, statutory required policy of insurance, 

authority or exemption from (and any renewal or variation of any of them), by or with an Authority, 

including any plans, strategies or protocols required to be approved and implemented under any 

such Authorisation; or 

(b) in relation to anything which will be fully or partly prohibited or restricted by law if an Authority 

intervenes or acts in a way within a specified period after lodgement, filing, registration or 

notification, the expiry of that period without intervention or action, 

"Authority" means any government, governmental, semi-governmental or judicial entity or authority, 

including any self-regulatory organisation established under statute, AEMO, Transgrid acting as a System 

Operator or service provider to AEMO under clause 4.3.3 of the Rules, AER, AEMC and ACCC, provided 

that for the avoidance of doubt, while acting in any capacity other than as a System Operator or service 

provider to AEMO under clause 4.3.3 of the Rules, Transgrid is not an Authority under this definition. 

["Boundary Point" means the point of delineation between the Designated Assets and Shared Assets, 

as described or shown as such in the Scope of Works in the Project Agreement.] [OPTION – only include 

if there are Designated Assets and Shared Assets applicable to the connection.] 

"Business Day" means any day other than: 

(a) a Saturday, Sunday or public holiday in New South Wales; or 

(b) 27, 28, 29, 30 or 31 December. 

"Charges" means the charges and other amounts payable under the Connection Agreement from time 

to time.  

"Claims" means all claims, demands, actions, disputes and proceedings whether arising in contract, tort 

(including breach of statutory duty and negligence), equity or otherwise. 

"Commencement Date" means [the Execution Date] / [OPTION – NOTICE TO PROCEED] [the date 

on which the conditions precedent under clause 1A.1(b) have been satisfied in accordance with this 

Agreement.]  

"Connection Agreement" means the connection agreement entered into between the Customer[,][ and] 

Transgrid [and the Dedicated Assets Provider][OPTION - only include if there will be a third party 

Dedicated Assets Provider.] on or about the Execution Date.  

"Connection Point" means a point at which power following to or from the Customer’s Facilities can be 

isolated from the transmission network, as described in the Connection Agreement. 

"Connection Progress Claim Amount" has the meaning given to that term in clause 14.1(b)(ii). 
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"Connection Progress Claims Previously Paid" means the aggregate of all Connection Progress 

Claim Amounts paid by the Customer in accordance with clause 14.1. 

"Connection Variation Costs" has the meaning given to that term in clause 14.2(a). 

"Connection Site" means that portion of the Land on which some or all of the Assets are to be 

constructed and located, as shown in Schedule 4. 

"Connection Work" means: 

(a) all work undertaken by Transgrid and its Associates (whether before or after the Commencement 

Date) related to the processing of the Customer's application to connect, the preparation of 

Transgrid's offer to connect, the preparation of the Functional Specification and the preparation, 

negotiation, approval and execution of this agreement, the Connection Agreement, the 

Construction Coordination Agreement and the Network Operating Agreement, the Scope of Works, 

any relevant Preliminary Agreements, Easements, Licences and any other document which is 

required to be prepared under the terms of this agreement or any of the foregoing documents;  

(b) the design, procurement, supply, construction, commissioning and project management by 

Transgrid and its Associates of the Assets and any other work which is described as being part of 

the Connection Work in the Scope of Works and includes the Upstream Works and (where 

applicable) any variations or additions to that work under clause 7.6, 7.9 or 12.1; 

(c) the performance of Transgrid's obligations under the Construction Coordination Agreement; 

(d) any Preliminary Work (other than Preliminary Work covered by limb (a) above) undertaken by 

Transgrid and its Associates; and 

(e) anything else done by Transgrid and its Associates in relation to the satisfaction of any 

Preconditions. 

“Construction Credit Support” has the meaning given to that term in clause 5.1(a). 

["Construction Coordination Agreement" means the Construction Coordination Agreement between 

Transgrid[,][ and] the Customer[,][ and] the Shared Assets Provider[ and] the Dedicated Assets Provider] 

dated on or about the date of this agreement.][OPTION:  Delete definition and references throughout if 

not applicable.]  

"Construction Program" means the program for the performance of the Connection Work set out 

in Schedule 3 as that program is:  

(a) updated by Transgrid from time to time in accordance with clause 9; and  

(b) adjusted by Transgrid from time to time in accordance with clause 7.8 or 12.1. 

"Consultant's Fees" means all costs reasonably and necessarily incurred by Transgrid in relation to the 

engagement of any consultants, and the provision of any services by those consultants, in relation to the 

performance of the Connection Work and (where applicable) any Termination Work, excluding any Sub-

Contractor's Costs. 

"Corrective Action Plan" means a document setting out: 

(a) a feasible, reasonable and practical program to cure a Relevant Default; 

(b) the relevant Cure Period; and 

(c) specifications of tests which are reasonably necessary to show that the Relevant Default has been 

cured. 

"CPA" means the Connection Process Agreement between the parties dated [insert date]. 
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"Cure Period" means in respect of a Relevant Default, the period of time specified in the Corrective 

Action Plan to: 

(a) cure the Relevant Default; and 

(b) demonstrate such cure to the reasonable satisfaction of the non-defaulting party in accordance with 

the tests (if any) set out in the Corrective Action Plan. 

"Customer Connection Assets" means the assets described as such in the Scope of Works [(including 

the Dedicated Assets) and which are part of the Customer's Facilities.  

"Customer's Facilities" means:  

(a) all facilities that: 

(i) will be directly or indirectly connected to the Transmission System at a Connection Point via 

[the  Boundary Points and][OPTION: only include if Shared Assets and Designated Assets 

are included in the connection] the Interface Points. 

(ii) will be located on the Customer's side of the relevant Interface Point; and 

(iii) are described in Schedule 1; and 

(b) all plant and equipment related to the facilities described in limb (a) above, whether or not owned, 

controlled or operated by the Customer, 

including the Customer Connection Assets.  

["Customer’s Project" means the project for which the Connection Work will be performed.] 

"Customer's Representative" means the person described by that title in Schedule 5.  

"Customer's Senior Manager" means the person described by that title in Schedule 5. 

"Customer's Work" means those activities and items of work (other than the Connection Work) identified 

in the Scope of Works or as otherwise agreed in writing between the Customer and Transgrid which must 

be undertaken and completed by, on behalf of or for the Customer so that:   

(a) the Connection Work or an identified component of the Connection Work can be completed in 

accordance with the Scope of Works and Construction Program; and  

(b) the Customer's Facilities can be connected to Transgrid's existing Transmission System via the 

Assets, 

including [all work in respect of the Shared Assets and the Designated Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.] any work which the Scope of Works 

states must be undertaken and completed by the Customer in accordance with the Scope of Works and 

Construction Program so as to allow Transgrid to undertake and complete the Connection Work or an 

identified component of the Connection Work. [Drafting note: It is important that the Scope of Works and 

Construction Program set out the items of the Customer's Work (including work on the dedicated 

connection assets and contestable IUSA) that must be completed and the date by which they must be 

completed so as to allow Transgrid to complete the Connection Work.] 

"Customer Variation" has the meaning given to that term in clause 7.9(c). 

"Damages" means all liabilities, injuries, expenses, losses, damages and costs of any nature (including 

legal costs on a full indemnity basis and whether incurred by or awarded against a party). 

"Date for Practical Completion" means the date on which Practical Completion is scheduled to be 

achieved as set out in the Construction Program and includes (where applicable) any variation to that 

date under clause 12.1. 
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"Date of Final Commissioning" means the date on which Final Commissioning is achieved.  

"Date of Practical Completion" means the date on which Practical Completion is achieved. 

[OPTION - only include definition of Dedicated Assets, Dedicated Assets Provider, Dedicated Assets Site 

and Dedicated Line Route if there will be a third party Dedicated Assets Provider. If not, then the 

Dedicated Assets will simply be part of the “Customer’s Facilities”.]["Dedicated Assets" means the 

assets to be designed, constructed, commissioned, operated and maintained by the Dedicated Assets 

Provider, and are described or shown as such in the Scope of Works.] 

["Dedicated Assets Provider" means [insert].] [OPTION - only include if there will be a third party 

Dedicated Assets Provider.] 

["Dedicated Assets Site" means that portion of the Land on which some or all of the [substation forming 

part of the] Dedicated Assets are to be constructed and located, as shown in Schedule 4.][Drafting note:  

This will need to be tailored on a project by project basis.]  

["Dedicated Line Route" means that portion of the Land on which the new dedicated transmission line 

forming part of the Dedicated Assets is to be constructed and located, as shown in Schedule 4.][Drafting 

note:  This will need to be tailored on a project by project basis.] 

"Default" means a failure to observe a provision of this agreement. 

"Default Notice" has the meaning given to that term in clause 16.1. 

"Default Rate" means the Interest Rate plus a margin of 2.5%. 

"Delay Period" means the period commencing on the day following the Date for Practical Completion 

and ending on the Date of Practical Completion.   

["Designated Assets" means the assets to be designed, constructed and commissioned by the Shared 

Assets Provider, and operated and maintained by Transgrid under the Network Operating Agreement 

and are described or shown as such in paragraph [•] of [•] of the Connection Agreement Data Book in the 

Connection Agreement.][OPTION – only include if Designated Assets are included in the connection.] 

"Directive" means any present or future requirement, instruction, direction or order of an Authority 

(whether formal or informal) which is binding on, or expressed to apply to Transgrid[[,] the Shared Assets 

Provider[,] the Dedicated Assets Provider][OPTION – only include if there are Designated Assets and 

Shared Assets applicable to the connection or if there is a third party Dedicated Assets Provider.] or the 

Customer or relates directly or indirectly to the design, construction, operation or maintenance of the 

Transmission System[[,] Shared Assets[,] Designated Assets[,] Dedicated Assets][OPTION – only 

include if there are Designated Assets and Shared Assets applicable to the connection or if there is a 

third party Dedicated Assets Provider.]] or the Customer's Facilities. 

"Draft Plans" means the draft plans set out in Annexure [•]. 

"Easement Costs" means all costs (if any) incurred by Transgrid and its Associates in relation to 

obtaining, varying, completing and/or registering the Easements in accordance with clause 26.2 and the 

Scope of Works (and includes any Third Party Owner's Costs and any Other Expenses in respect of the 

Easements).  

"Easements" means the easements which are required to be granted to, or obtained by, MHC in 

accordance with clause 26.2. 

"Eligible Delay" has the meaning given to that term in clause 12.1(g). 

"Emissions Requirements" means any legislation, rule, regulation, code, Directive, licence condition or 

other regulatory instrument which has as one of its purposes the reduction or limitation of greenhouse 

gases, reporting greenhouse gas emissions or any related information, trading in greenhouse gas 
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emissions, offsets or other types of greenhouse gas emissions related permits, addressing the effects of 

climate change, encouraging the generation of renewable energy or the minimisation of the impact on 

the environment of the electricity industry generally, or the imposition of any tax, levy, charge, impost or 

other cost levied in connection with the emission of greenhouse gases, and includes the National 

Greenhouse and Energy Reporting Act 2007 (Cth), the National Greenhouse and Energy Reporting 

Regulations 2008 (Cth) and the Carbon Credits (Carbon Farming Initiative) Act 2011 (Cth).  

"ESA" means the Electricity Supply Act 1995 (NSW). 

"Excepted Risk" has the meaning given to that term in clause 7.6(a). 

"Excepted Risk Notice" has the meaning given to that term in clause 7.6(b)(viii). 

“Excepted Risk Variations” has the meaning given to that term in clause 7.6(b). 

“Excepted Risk Variations Proposal” has the meaning given to that term in clause 7.6(b)(xii)B. 

"Execution Date" means the date this agreement is executed by the last party to do so. 

"Expert" means an independent expert engaged for the purpose of resolving a dispute under this 

agreement. 

"Facility Deficiency" has the meaning given to that term in clause 10.3(a)(i). 

"Final Commissioning" means that stage after Practical Completion of the Connection Work when the 

Customer Connection Assets are ready to be connected to the Transmission System via the Assets and 

energised following the successful completion of the joint commissioning and testing process referred to 

in clauses 7.10 and 10.2. 

[“Financial Close” means financial close occurring under the Customer’s relevant debt and/or equity 

funding arrangements for the Customer’s Project] [OPTION – Include definition if clause 1A is included.] 

"Financial Cure Period" has the meaning given to that term in clause 16.5(a). 

"Financial Default" means a failure by one party to pay to the other party an amount due to the other 

party under this agreement at the due time for that payment, including any failure to provide the 

Construction Credit Support in whole or in part in accordance with clause 5 and Schedule 2. 

“Financial Information” means: 

(a) audited financial statements, and where audited financial statements are not available, financial 

statements as prepared for management purposes; 

(b) [the Customer’s company structure]; 

(c) [the Customer’s banking and investor group information]; 

(d) [the Customer’s final merchant and contracted power position]. 

[Drafting note:  to be tailored on a project by project basis.] 

"Financial Year" means the period of 12 months commencing on the 1st July in any year and concluding 

on the 30th June in the following year. 

"Fitch Ratings" means Fitch Ratings Inc. 

"Force Majeure Event" has the meaning given to that term in clause 15.1(a). 

"Functional Specification" means the functional specifications Transgrid is required to provide under 

clause 5.3.3(9) of the Rules. 

"Fund” means a trust, a partnership, a body corporate or similar vehicle that is used for collective 

investment by investors or members. 
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"GST" has the meaning given to that term in the A New Tax System (Goods and Services Tax) Act 1999 

(Cth). 

"GST Amount" has the meaning given to that term in clause 14.5(d). 

"Inclement Weather Conditions" means the presence of climatic conditions by virtue of which it is either 

not reasonable or not safe for those personnel of Transgrid or its Associates who are exposed to such 

conditions or the effect of such conditions to continue performing works whilst the same prevail. 

"Increased Connection O&M Costs" means the higher costs incurred (or expected to be incurred) by 

Transgrid in providing any of the Services (as compared to the level of costs which Transgrid would have 

incurred (or would have expected to incur) in providing the relevant Services if the Relevant Event had 

not occurred) over the term of the Connection Agreement. 

"Insolvency Event" means, in respect of a party, any of the following events: 

(a) an administrator is appointed or a resolution is passed or any steps are taken to appoint, or to pass 

a resolution to appoint an administrator to that party; 

(b) a receiver, receiver manager, official manager, trustee, administrator, other controller (as defined 

in the Corporations Act 2001 (Cth)) or similar officer is appointed over the assets or undertakings 

of that party; 

(c) that party enters into or proposes to enter into any arrangement, composition or compromise with 

or assignment for the benefit of, its creditors or a class of them;  

(d) that party is deemed by the provisions of the Corporations Act 2001 (Cth) to be insolvent; and/or 

(e) anything occurs that has a substantially similar effect to any of the events set out in limbs (a) to (d) 

above. 

"Instrument" means the form approved by the Registrar-General for the purposes of any provision of 

the Real Property Act 1900 (NSW) which will create in favour of, or transfer to, [MHC] a freehold interest 

in the Connection Site and the Easements. 

"Insurance Cover" means the insurance cover Transgrid needs to maintain during the term, as set out 

in clause 23.1. 

"Intellectual Property Rights" means intellectual property rights being all rights conferred by law, 

including those in and in relation to inventions, patents, designs, copyright, registered and unregistered 

trademarks, trade names, brands, logos and get up, names, circuit layouts and confidential information 

and all other rights resulting from intellectual activity in the industrial, scientific, literary or artistic fields.  

"Interest Rate" means, in relation to a particular day, the Overdraft Index Rate applied that day by the 

Commonwealth Bank of Australia (ACN 123 123 124) (which rate is published at 

https://www.commbank.com.au/business/rates-fees.html).  If the bank stops publishing that rate, then it 

means an equivalent rate used on that day by the Commonwealth Bank of Australia at which it lends 

money to its corporate customers. 

"Interface Point" means the agreed point or points described in [•] of the Connection Agreement Data 

Book at which the Customer's Facilities are connected to the [Transmission Network][Shared 

Assets][Designated Assets][Dedicated Assets][OPTION – amend to refer to the Transmission Network, 

Shared Assets, Designated Assets or Dedicated Assets to reflect which type of assets connect to the 

Customer's Facilities.]. 

"Land" means the land described in Schedule 4.  

"Landowner Agreements" has the meaning given to that term in clause 26.7. 
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"Latent Conditions" means any physical conditions on the Land affecting the performance of the 

Connection Work, including man-made objects (for example the presence of other services), Inclement 

Weather Conditions and the effects thereof, poor soil conditions, rocks or other sub-surface or surface 

conditions) which differ materially from the conditions which should reasonably have been anticipated by 

Transgrid as at the Commencement Date, having regard to: 

(a) any information provided by the Customer to Transgrid prior to the Commencement Date; 

(b) Transgrid’s preliminary assessment of the surface conditions in relation to the Land prior to the 

Commencement Date; and  

(c) the assumptions in the Scope of Works. 

"Licences" means all licences or approvals to enter and place any Asset or part of an Asset on or over 

any land or equipment belonging to a third party, which are necessary to be obtained and held by MHC 

in order for Transgrid to install, complete and maintain that Asset or that part of that Asset. 

"Licence Costs" means all costs reasonably and necessarily incurred by Transgrid and its Associates 

in relation to:  

(a) acquiring the Licences in accordance with this agreement; and 

(b) the exercise of MHC's rights under those Licences prior to the Date of Practical Completion, 

and includes any Third Party Owner's Costs and any Other Expenses in respect of the Licences. 

["Line Route" means the proposed route of the Easement granted to MHC for the New Transmission 

Line as referred to in clause 26.2(a)(i), shown as the "proposed New Transmission Line" in Schedule 4.]  

"MHC" means Electricity Transmission Ministerial Holding Corporation (ABN 19 622 755 774).  

"Modern Slavery" includes any conduct which constitutes modern slavery under any law, including 

without limitation slavery, human trafficking, servitude, forced labour and forced marriage. 

"Modern Slavery Laws" means any of the following: 

(a) the Modern Slavery Act 2018 (Cth); 

(b) Divisions 270 and 271 of the Criminal Code Act 1995 (Cth); and 

(c) any other Applicable Laws or legal requirements relating to modern slavery. 

"Moody's Investors Service" means [Moody's Investors Service Pty Ltd.] 

"National Electricity Law" or "NEL" means the 'National Electricity Law' set out in the Schedule to the 

National Electricity (South Australia) Act 1996 (SA) as it applies to New South Wales.  

"Network Assets" means the assets described as such in the Scope of Works [which do not include any 

Shared Assets or Designated Assets][OPTION – only include if there are Designated Assets and Shared 

Assets applicable to the connection.].[Drafting note: Network Assets will include supervisory control and 

data acquisition systems and cabling assets.]   

["Network Assets Site" means that portion of the Land on which some or all of the Network Assets are 

to be constructed and located, as shown in Schedule 4.] 

["Network Operating Agreement" means: 

(a) the network operating agreement between Transgrid and the Shared Assets Provider dated on or 

about the Execution Date; or 

(b) any replacement network operating agreement entered into in accordance with the Rules.]  

"Network Service Provider" has the meaning given to that term in the Rules. 
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[OPTION – NOTICE TO PROCEED] ["Notice to Proceed" means a written notice given by the Customer 

to Transgrid which directs Transgrid to proceed with the Connection Work and expressly states it is given 

under clause 1A.2. 

"Notice to Proceed Deadline" means the date that is 20 Business Days after the Execution Date, or 

such later date as may be agreed by the parties in writing.] [OPTION – include definitions if clause 1A is 

included]   

“Operational Credit Support” means the “Credit Support” as defined in the Connection Agreement. 

"Other Expenses" means: 

(a) in relation to an Easement, any compensation payable to the relevant Third Party Owner on 

account of unavoidable damage to crops or loss of use of land caused by the undertaking of the 

Connection Work in accordance with the Scope of Works (and in particular the Construction 

Program) and for which compensation has not already been provided for by Transgrid or the 

Customer; 

(b) in relation to an Easement or a Licence, all registration fees, productions fees, stamp duty and 

other disbursements which may be payable in relation to the completion and registration of the 

Easement or Licence; and 

(c) in relation to an Easement, the cost of any required remediation in relation to any land owned by a 

Third Party Owner as a result of the undertaking of the Connection Work in accordance with the 

Scope of Works,  

other than any costs which are already being recovered as Transgrid's Costs, Consultant's Fees, Third 

Party Owner's Costs, Sub-Contractor's Costs, Project Management Fees or Out of Pocket Expenses.  

"Other Transgrid Customer" has the meaning given to that term in the Connection Agreement.  

"Outage Event" means where: 

(a) Transgrid is prevented by an Authority from taking a network outage or is unable to procure an 

Authority's agreement to take an outage at the time and for the duration proposed by Transgrid; 

(b) an Authority withdraws its agreement to any network outage;  

(c) an Authority requires Transgrid to recall the network elements which are affected by an network 

outage before the end of the time period which was nominated for that outage; or 

(d) Transgrid determines (acting reasonably and applying good electricity industry practice) that a 

network outage cannot be taken at the time that was originally scheduled for that network outage 

(including where Transgrid is acting as an Authority for the purposes of this agreement), 

other than as a result of a breach of this agreement by Transgrid. 

"Out of Pocket Expense" means any amount that is:  

(a) payable by Transgrid to a third party;  

(b) related to the performance of the Connection Work and (where applicable) any Termination Work; 

and  

(c) not otherwise being recovered as Consultant's Fees, Sub-Contractor's Costs, Transgrid's Costs, 

Easement Costs, Licence Costs or Project Management Fees, 

and includes application fees, registration fees, deposits, break costs, cancellation fees and any other 

'out of pocket' expenses which are reasonably incurred by Transgrid in relation to the performance of 

the Connection Work and (where applicable) any Termination Work. 
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"Payment Commencement Date" has the meaning given to that term in the Connection Agreement. 

"Performance Default" means:  

(a) a breach by the Customer of its obligations under this agreement which causes, or is reasonably 

likely to cause, a material adverse effect to Transgrid; or 

(b) a breach by Transgrid of its obligations under this agreement which causes or is reasonably likely 

to cause, a material adverse effect to the Customer, 

excluding any Financial Defaults.  

"PPSA" means the Personal Property Securities Act 2009 (Cth). 

"Practical Completion" means the circumstance where the Connection Work has been completed to 

the stage where Transgrid has reasonably demonstrated to the Customer that:  

(a) the construction and commissioning of the Assets has been completed in accordance with this 

agreement (including the Scope of Works), excluding, for the avoidance of doubt, the joint 

commissioning and testing referred to in clauses 7.10 and 10.2 of this agreement;  

(b) the Assets are, or are capable of, operating and are capable of providing the Services to the 

Customer for the Customer's Facilities in accordance with the requirements of the Connection 

Agreement and this agreement; and   

(c) the Assets are fit for their intended purpose as described in this agreement (including the Scope of 

Works), 

as evidenced by the successful completion of the Acceptance Tests in accordance with Item 2 of 

Schedule 2.  

"Preconditions" means the preconditions (if any) set out in Item 3 of Schedule 2. 

"Preliminary Agreement" means the CPA [OPTION – PWUA] [and the Preliminary Works Underwriting 

Agreement]. 

"Preliminary Costs" means in relation to any Preliminary Work, all costs reasonably incurred and all 

other amounts paid or payable, by Transgrid or a Related Body Corporate in relation to that Preliminary 

Work including all:  

(a) Sub-Contractor's Costs;  

(b) Consultant's Fees; 

(c) Transgrid's Costs (to the extent that those costs have not already been included within the Sub-

Contractor’s Costs or the Consultant’s Fees);  

(d) Licence Costs;  

(e) Easement Costs;  

(f) Project Management Fees;  

(g) Out of Pocket Expenses; and 

(h) any other costs or amounts which are reasonably incurred or are payable by Transgrid or the 

Customer under or in relation to a Preliminary Agreement, 

[OPTION – PWUA] [including ‘Preliminary Costs’ (as defined in the Preliminary Works Underwriting 

Agreement) ]but excluding any amount or cost which: 

(i) relates to work undertaken prior to the Commencement Date; and  



 

Commercial in confidence 

Project Agreement (Generator) [Title] Page 17 
Official 

(j) has been separately invoiced by Transgrid and paid by the Customer under the terms of any 

Preliminary Agreement. 

“Preliminary Excepted Risk Variations Proposal” has the meaning given to that term in 

clause 7.6(b)(xi).  

"Preliminary Work" means anything done by Transgrid and its Associates pursuant to the terms of a 

Preliminary Agreement. 

"Progress Claim" has the meaning given to that term in clause 14.1(a). 

"Progress Claim Date" has the meaning given to that term in clause 14.1(a). 

"Project" means the design and delivery of the Connection Work, including associated Upstream Works, 

in accordance with this agreement. 

"Project Consultation Group" has the meaning given to that term in clause 11(a). 

"Project Management Fee" means: 

(a) in relation to any Preliminary Work (other than any Preliminary Work which is related to obtaining 

the Easements), an amount equal to 10% of the aggregate of the Sub-Contractor's Costs and the 

Consultant's Fees for that Preliminary Work;  

(b) in relation to the calculation of any Variation Costs, an amount equal to 10% of the aggregate of 

the Sub-Contractor's Costs and the Consultant's Fees for that portion of the Connection Work to 

which those Variation Costs relate;  

(c) in relation to the calculation of the costs referred to in clause 7.12(a)(ii), an amount equal to 10% 

of the aggregate of the Sub-Contractor's Costs and the Consultant's Fees for accelerating the 

Connection Work; and 

(d) in relation to the calculation of the costs referred to in clause 16.12(b)(ii), an amount equal to 10% 

of the aggregate of the Sub-Contractor's Costs and the Consultant's Fees for all Connection Work 

up to the date of termination; and 

(e) in relation to the calculation of any costs that are reasonably incurred in relation to the undertaking 

of any Termination Work, an amount equal to 10% of the aggregate of the Sub-Contractor's Costs 

and the Consultant's Fees for that work. 

[OPTION – PWUA] ["PWUA" means the agreement between Transgrid and the Customer known as the 

"Preliminary Works Underwriting Agreement" and dated [DATE].] 

"Rectification Period" has the meaning given to that term in clause 2.1(f). 

"Related Body Corporate" means: 

(a) in the case of Transgrid, NSW Electricity Networks Assets Pty Limited (ACN 609 169 922) as 

trustee for the NSW Electricity Networks Assets Trust and each of their respective related bodies 

corporate (within the meaning of limb (b) below); and 

(b) otherwise in the case of any party or entity has the meaning given in the Corporations Act 2001 

(Cth), but on the basis that "subsidiary" has the meaning given to Subsidiary in this agreement and 

that "body corporate" includes a Fund. 

"Relevant Authority" means the council of the city, municipality or shire in which Lot [•] is situated and 

every other governmental, statutory or other authority whose approval must be obtained to the Survey 

Plan before the Survey Plan may be lodged for registration at NSW Land Registry Services as a deposited 

plan. 

"Relevant Default" has the meaning given to that term in clause 16.2. 
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“Relevant Event" means:  

(a) any Excepted Risk Variation under clause 7.6; 

(b) any Customer Variation under clause 7.9; or 

(c) any required variation to the Connection Work, the Scope of Works (including a change to the 

constructional plant or temporary works which are required to undertake the Connection Work), the 

Construction Program or the manner in which the Connection Work will be undertaken (as 

compared to the manner referred to in this agreement (including the Scope of Works)) as a result 

of an Eligible Delay under clause 12.1. 

"Representative" means either the Customer's Representative or Transgrid's Representative. 

"Required Date" means, in relation to a Precondition, the date set out in Item 3 of Schedule 2 for the 

satisfaction of that Precondition. 

"Rules" means the National Electricity Rules as defined in the National Electricity Law. 

"Scope of Works" means the document set out in Item 1 of Schedule 2 and describing the activities and 

work Transgrid has agreed to undertake in relation to the connection of the Customer's Facilities to the 

existing Transmission System (including the construction and commissioning of the Assets) as that 

document is amended from time to time in accordance with clause 7.6, 7.9 or 12.1.  

"Security Interest" means any mortgage, charge, lien, pledge, encumbrance, title retention 

arrangement, assignment, security or other preferential interest including a ‘security interest’ as defined 

in the PPSA. 

"Senior Managers" means the Customer's Senior Manager and Transgrid's Senior Manager. 

"Separate Contractors" means any contractors engaged by the Customer to perform works on the Land 

concurrently with the execution by Transgrid and its Associates of the Connection Work[, including the 

Shared Assets Provider and the Dedicated Assets Provider][OPTION – only include if there are 

Designated Assets and Shared Assets applicable to the connection or if there is a third party Dedicated 

Assets Provider.]. 

"Services" has the meaning given to that term in the Connection Agreement. 

"Settled Corrective Action Plan" has the meaning given to that term in clause 16.2(e). 

"Services Commencement Date" means the Date of Final Commissioning. 

[OPTION – only include if Shared Assets are included in the connection.]["Shared Assets" means the 

assets to be designed, constructed and commissioned by the Shared Assets Provider, and operated and 

maintained by Transgrid under the Network Operating Agreement, and are described or shown as such 

in the Scope of Works.   

"Shared Assets Provider" means [insert]. 

"Shared Assets Site" means that portion of the Land on which some or all of the Shared Assets are to 

be constructed and located, as shown in Schedule 4.] 

"Standard & Poor's" means Standard & Poor's (Australia) Pty Limited. 

"Sub-Contractor's Cost" means all amounts reasonably incurred by Transgrid and payable to its 

alliance partners, third party suppliers and other contractors of Transgrid in relation to the carrying out of 

the Connection Work and (where applicable) any Termination Work. 

"Subsidiary" has the meaning given to "subsidiary" in the Corporations Act 2001 (Cth), amended as 

necessary such that: 
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(a) a trust may be a Subsidiary, for the purposes of which a unit or other beneficial interest will be 

regarded as a share; and 

(b) a body corporate or trust may be a Subsidiary of a trust if it would have been a Subsidiary if that 

trust were a body corporate. 

["Substation" means the new substation which is to be constructed by the Shared Assets Provider on 

the [Substation | Connection Site], which is more particularly described in the Scope of Works.][Drafting 

note:  This will need to be tailored on a project by project basis.] 

["Substation Site" means that portion of the Land on which the Substation [is][and part of the Dedicated 

Assets[,][ and] the Shared Assets[ and] the Designated Assets are] to be constructed and located, as 

shown in Schedule 4.][Drafting note: This will need to be tailored on a project by project basis.] 

["Survey Plan" means plan to be prepared and registered at Land Registry Services NSW identifying 

each of the Connection Site and Easements provided that: 

(a) the final location of the Easements must be within the relevant corridor identified on the Draft Plans; 

and 

(b) the final location of the Connection Site must be within the 'connection site envelope' identified on 

the Draft Plans.][Drafting note: land arrangements to be updated on a project by project basis.] 

"Term" means the term of this agreement specified in clause 4. 

"Termination Work" means all work of the type referred to in clause 16.12(a)(iv).  

"Technical Obligations" means the "Technical Obligations" applying to each party[[,][ and] the Shared 

Assets Provider[,][ and] the Dedicated Assets Provider], as set out in the Connection 

Agreement.[OPTION - only include if there are Designated Assets and Shared Assets applicable to the 

connection or if there is a third party Dedicated Assets Provider.]     

"Third Party Owner" means any owner of land or equipment over or in relation to which a Licence or an 

Easement is required for the purposes of undertaking any part of the Connection Work.   

"Third Party Owner’s Costs" means the final and total amount (if any) paid by Transgrid to the Third 

Party Owner(s) for the Easements and/or Licences which are acquired by MHC in accordance with this 

agreement. 

"Transgrid's Costs" means all of Transgrid's internal costs but excluding any Sub-Contractor’s Costs, 

Consultant's Fees, Licence Costs, Easement Costs, Out of Pocket Expenses or Project Management 

Fees, reasonably and necessarily incurred by Transgrid (or a Related Body Corporate) in undertaking 

any activities associated with the Connection Work and (where applicable) any Termination Work, 

calculated in accordance with the rates which would have applied to those activities at that time if they 

had been undertaken under a Preliminary Agreement (or in the case of any Termination Work, under the 

standard Transgrid rates applying at that time) but excluding any costs that have been paid or are payable 

by the Customer to Transgrid under the relevant Preliminary Agreement. 

"Transgrid's Representative" means the person described by that title in Schedule 5.  

"Transgrid's Senior Manager" means the person described by that title in Schedule 5. 

"Transmission System" means the connection assets and transmission network used by Transgrid to 

provide transmission services.  

"Trust" means the NSW Electricity Networks Operations Trust (ABN 70 250 995 390). 

"Trustee" means the trustee of the Trust. 

"Updated Schedules" has the meaning given to that term in clause 3(b)(i). 
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"Upstream Works" means any work which is required to be undertaken by Transgrid in relation to its 

existing Transmission System in order to facilitate the connection of the Network Assets and the 

Customer's Facilities to Transgrid’s existing transmission network, which work is described in more detail 

in the Scope of Works [and does not include any works in respect of the Shared Assets or the Designated 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the connection.]. 

[Drafting note: This covers the cut-in works and will be described in the Scope of Works.] 

"Validity Date" means the date defined in clause 2.1(n). 

"Variation Costs" means an amount (other than any amount in respect of Increased Connection O&M 

Costs) which is determined under clause 7.6 or 12.1 or agreed in accordance with clause 7.9(e)(i). 

"WHS Legislation" means the Work Health and Safety Act 2011 (NSW), WHS Regulation and any 

"Codes of Practice" made under those laws, each as amended, replaced or updated from time to time. 

"WHS Regulation" means the Work Health and Safety Regulation 2017 (NSW), as amended, replaced 

or updated from time to time. 

1.2 Rules definitions and references 

In this agreement, unless the context otherwise requires: 

(a) words appearing in italics have the meaning assigned to them from time to time by the Rules; and  

(b) if a word in italics is no longer defined in the Rules, it will have the meaning last assigned to it by 

the Rules until the parties otherwise agree. 

1.3 General interpretation 

In this agreement unless the contrary intention is specifically expressed: 

(a) a reference to a recital, clause, paragraph, limb, schedule or attachment is a reference to a recital, 

clause or paragraph, limb of or schedule or attachment to this agreement and references to this 

agreement include any schedule or attachment; 

(b) a reference to this agreement, any other agreement, deed or instrument or any provision of any of 

them includes any amendment, variation or replacement of that agreement, deed, instrument or 

provision; 

(c) a reference to a statute, ordinance, licence, code or other law includes regulations and other 

instruments under, and consolidations, amendments, re-enactments, extensions or replacements 

of that statute, ordinance, licence, code or law; 

(d) a reference to a thing (including an amount) is a reference to the whole and each part of it; 

(e) the singular includes the plural and vice versa; 

(f) the word "person" includes a natural person, firm, body corporate, partnership (whether limited or 

otherwise), joint venture, trust, an unincorporated association and any authority; 

(g) a reference to a person includes a reference to the person's executors, administrators, successors, 

substitutes (including persons taking by novation) and permitted assigns; 

(h) a reference to one gender includes all genders; 

(i) if a period of time is specified and the period dates from a given day or the day of an act or event, 

it is to be calculated exclusive of that day and, if a period of time is specified as commencing on a 

given day or the day of an act or event, it is to be calculated inclusive of that day; 

(j) a reference to a day is a reference to a period of time commencing at midnight and ending the 

following midnight; 
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(k) a reference to a month is a reference to a calendar month; 

(l) a reference to time is a reference to Sydney time;  

(m) if a word or phrase is specifically defined in this agreement other parts of speech and grammatical 

forms of that word or phrase have corresponding meanings; 

(n) mentioning anything after include, includes or including does not limit what else might be included; 

(o) any reference to a party complying with the requirements of the Rules will in the case of the 

Customer include all requirements of the Rules which are expressed to apply to a Generator in 

relation to the Customer's Facilities even if the Customer is not registered or ceases to be registered 

as the Generator for the Customer's Facilities under the Rules or appoints an intermediary for the 

Customer's Facilities under clause 2.9.3 of the Rules; and 

(p) a reference to "$", AUD or dollars is to Australian currency. 

1.4 Relationship between Customer and Rules 

(a) The parties acknowledge that the Rules contain certain provisions which are relevant to the 

operation of this agreement, and which need to be incorporated into this agreement: 

(i) to enable Transgrid to properly comply with its obligations as a registered Network Service 

Provider and Primary Transmission Network Service Provider under the Rules; and 

(ii) to require the Customer to comply with various technical obligations imposed upon the 

Customer in relation to the operation of the Customer's Facilities under the Rules. 

(b) For the period while the Customer is not a Registered Participant, any provisions of Chapters 4, 5, 

7 and 8 of the Rules that set out: 

(i) rights and obligations of a Generator and a Customer (as applicable) against a Network 

Service Provider and vice versa; or 

(ii) technical and operational specifications that are relevant to the Customer's Facilities that are 

the subject of this agreement, 

and are required for either of the purposes set out in clause 1.4(a), are incorporated into this 

agreement mutatis mutandis and any reference to the application of the Rules to the Customer, or 

the compliance by the Customer with the Rules, under this agreement will be taken to be the 

application of, or compliance with, those Rules referred to in this clause 1.4(b). 

(c) Any provisions that are incorporated into this agreement under clause 1.4(b) must be read and 

construed in accordance with the following: 

(i) references to Generator, Customer (as applicable) and analogous terms are to be taken to 

be references to the Customer as appropriate; 

(ii) references to Non-Registered Customer, Transmission Customer, Transmission Network 

User and Network User are to be taken to be references to the Customer as appropriate; 

(iii) any other terms relevant to the abovementioned terms must be construed accordingly; and 

(iv) to the extent the provision purports to impose an obligation on a party to: 

A. interact in some manner with a third party; 

B. comply with a requirement of a third party; 

C. provide information to a third party; or 

D. be subject to the jurisdiction of a third party, 
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that requirement will have no effect. 

(d) This clause 1.4 does not affect Transgrid's obligation to comply with the Rules as a registered 

Network Service Provider and the Customer's obligation to comply with the Rules, as the case may 

be, as a Registered Participant, a Non-Registered Customer, a Transmission Customer, a 

Transmission Network User and/or a Network User. 

(e) In addition, in order to interpret the above provisions, the following provisions of the Rules apply to 

the extent necessary to give meaning to any provisions incorporated into this agreement in 

accordance with clause 1.4(b): 

(i) Clause 4.1.1; 

(ii) Clause 5.1.2; 

(iii) Clause 7.1.1; 

(iv) Clause 8.1.3; 

(v) Chapter 9, to the extent that it modifies any provisions incorporated into the agreement in 

accordance with clause 1.4(b); 

(vi) Chapter 10; and 

(vii) any other provisions which are specifically referred to in Chapter 10 and are necessary to 

give meaning to the definitions set out in Chapter 10. 

1.5 Rights of MHC 

Where this agreement confers a right on MHC, the Customer agrees that Transgrid holds the benefit of 

that right, and can exercise and enforce that right, for MHC. 

1.6 No double recovery 

Despite any other provision of this agreement, where an amount payable by any party under this 

agreement falls within more than one category of costs recoverable from that party by the other party 

under this agreement, the latter party will not be entitled to recover under more than one category in 

respect of the same amount. 

1.7 Headings 

Headings are inserted for convenience and do not affect the interpretation of this agreement. 

1A. [OPTION – NOTICE TO PROCEED 

1A.1 Condition precedent  

(a) Clauses [1, 1A, 4, 8, 17, 18, 19, 20 to 22 (inclusive), 24, 25 and 27] come into force and effect on 

the Execution Date.  

(b) Subject to clause 1A.1(a), this agreement does not come into force or effect until:  

(i) a Notice to Proceed has been issued by the Customer in accordance with clause 1A.2[;and 

(ii) the Construction Coordination Agreement has been executed.][OPTION – If a Construction 

Coordination Agreement exists include this clause 1A.1(b)(ii).] 

1A.2 Notice to Proceed 

(a) Within 3 Business Days after reaching Financial Close (or such other date as agreed between the 

parties), the Customer must provide Transgrid with updated Financial Information as at Financial 

Close including details and documentation that are sufficient in Transgrid’s opinion (acting 

reasonably) to confirm that Financial Close has been reached. 
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(b) Subject to clause 1A.2(c), after the Customer has provided Transgrid with the updated Financial 

Information as at Financial Close and: 

(i) Transgrid has confirmed in writing that this information is not materially different from the 

Financial Information provided to Transgrid on or before the Execution Date; or 

(ii) the parties have agreed and executed the necessary changes to the Connection Agreement 

and this agreement as contemplated by clause 1A.2(c), 

the Customer must issue a Notice to Proceed before the Notice to Proceed Deadline. 

(c) Where Transgrid considers (acting reasonably) that the Financial Information provided by the 

Customer under clause 1A.2(b): 

(i) is materially different from the Financial Information provided on or before the Execution 

Date; and  

(ii) results in the ability of the Customer to fulfil its obligations under the Connection Agreement 

being diminished, fettered, limited or otherwise restricted, 

Transgrid and the Customer will do all things reasonably necessary to amend the terms of the 

Connection Agreement and this agreement prior to the Notice to Proceed Deadline to address the 

effects of that change by ensuring the commercial interests of Transgrid are protected (including, 

without limiting clauses 5.1(d) and 5.1(e), any requirements in relation to the provision of credit 

support by the Customer). 

(d) If the Customer has not given a Notice to Proceed (or a Notice to Proceed cannot be validly issued, 

including because the parties are unable to agree on the matters referred to in clause 1A.2(c)) 

under clause 1A.2(b) on or before the Notice to Proceed Deadline, either party may terminate this 

agreement by serving written notice to the other party. 

(e) If this agreement terminates under clause 1A.2(d), neither party has any liability to the other party 

as a result of the termination of this agreement.  However, the rights and obligations of the parties 

which accrued before the date of termination (including, for the avoidance of doubt, Transgrid's 

right to seek compensation of any Preliminary Costs incurred in accordance with the provisions of 

a Preliminary Agreement or this agreement) are not excluded or reduced. 

2. PRECONDITIONS 

2.1 Preconditions 

(a) Each party will:  

(i) use its reasonable endeavours to satisfy the Preconditions applying to that party as soon as 

reasonably possible after the Commencement Date (but in any event by no later than the 

Required Date for the satisfaction of the relevant Precondition); and  

(ii) notify the other party when it has satisfied a relevant Precondition. 

(b) Each party will provide to the other party such assistance as the other party may reasonably request 

from time to time in relation to any activity required to be undertaken by that party in order to satisfy 

any Precondition. 

(c) Except as provided in clauses 2.1(d) and 2.1(e), the requirement for Transgrid to commence to 

undertake any aspect of the Connection Work will not commence until all of the Preconditions have 

been satisfied. 

(d) The obligations of the parties under this clause 2.1 will commence on the Commencement Date.  

Notwithstanding this clause 2.1(d), Transgrid will:  
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(i) continue to undertake any aspect of the Connection Work which forms part of the work 

referred to in the Preliminary Agreements in accordance with the terms of the Preliminary 

Agreements; and 

(ii) commence to undertake any activities which the parties specifically agree in writing should 

be undertaken by Transgrid as Preliminary Work prior to the satisfaction of the Preconditions. 

(e) Without limiting clause 2.1(d)(i) or 2.1(d)(ii), the Preliminary Work will include: 

(i) the design, planning and costing of the Connection Work as required under the Preliminary 

Agreements or as agreed in writing between the parties;  

(ii) any activity undertaken by Transgrid in accordance with its obligations under clause 2.1(a) 

or 2.1(b) in order to satisfy a Precondition;  

(iii) the entering into of contracts by Transgrid with its contractors and/or suppliers as required 

under the Preliminary Agreements or as agreed in writing between the parties; and 

(iv) any other work referred to in a Preliminary Agreement. 

(f) If a Precondition is not satisfied by the Required Date for the satisfaction of that Precondition 

(despite the party who is specifically stated in Item 3 of Schedule 2 to be responsible for satisfying 

that Precondition (the "first party") having used all reasonable endeavours to satisfy that 

Precondition), then the first party must serve a notice on the other party (the "second party") 

advising that the relevant Precondition has not been satisfied by the Required Date.  Upon receipt 

of that notice, the parties must negotiate and consult to determine whether the relevant 

Precondition can be or is likely to be satisfied by the first party within 20 Business Days after the 

date of that notice (the "Rectification Period").   

(g) If the relevant Precondition is not satisfied during the Rectification Period, the parties will enter into 

good faith negotiations with a view to agreeing a fair and reasonable alternative manner for 

addressing the concerns of each party in relation to the continued delay in the satisfaction of the 

relevant Precondition.    

(h) A party may terminate this agreement immediately by giving written notice to the other party if:  

(i) that party has complied with its obligations under this clause 2.1;  

(ii) the relevant Precondition is still not satisfied after the end of the relevant Rectification Period; 

and 

(iii) the parties have been unable to agree upon a fair and reasonable alternative manner for 

addressing the concerns of each party in relation to the continued delay in the satisfaction of 

the relevant Precondition within 20 Business Days after commencing negotiations in 

accordance with clause 2.1(g), 

and this agreement will be taken to have terminated on the payment of the Preliminary Costs by 

the Customer or when Transgrid exercises its rights under clause 5.3.  

(i) If a Precondition is satisfied after the end of the relevant Rectification Period, but before either of 

the parties serves a notice under clause 2.1(h), then the parties will cease to have the right under 

clause 2.1(h) to terminate this agreement for failure to satisfy that Precondition. 

(j) If this agreement is terminated by any party in accordance with clause 2.1(h): 
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(i) the Customer will pay to Transgrid in accordance with clause 2.1(k), that portion of the 

Preliminary Costs incurred by Transgrid (including any Preliminary Costs which are incurred 

on or prior to the date of termination but are not payable until after the date of termination 

and any Preliminary Costs which are incurred after the date of termination despite Transgrid 

complying with clause 2.1(l)) which exceeds the amount that has already been paid to 

Transgrid by the Customer at that time; and 

(ii) Transgrid will refund to the Customer in accordance with clause 2.1(k) that portion of the 

amount that has been paid to Transgrid by the Customer on account of Preliminary Costs 

which exceeds the total Preliminary Costs incurred by Transgrid. 

(k) If a notice of termination is given under clause 2.1(h) then: 

(i) on or before the date being 20 Business Days after the giving of the notice of termination 

under clause 2.1(h), Transgrid will render to the Customer an invoice setting out its 

reasonable estimate of the total Preliminary Costs that are still payable by the Customer and 

Transgrid must ensure that the invoice will be valid for GST purposes and will include such 

particulars of the estimated Preliminary Costs payable by the Customer as are available at 

that time (including all information in relation to such costs that is available at that time to 

reasonably enable the Customer to verify the basis of the relevant costs); 

(ii) subject to Transgrid providing the information referred to in clause 2.1(k)(i)), the Customer 

must pay Transgrid the amount stated as payable on that invoice by direct credit to the bank 

account from time to time specified for this purpose by Transgrid or by such other payment 

method as agreed in writing between the parties; 

(iii) on or before the date being 120 Business Days after giving the notice of termination under 

clause 2.1(h), Transgrid will render to the Customer a final invoice setting out the total 

Preliminary Costs payable by the Customer under this agreement;  

(iv) Transgrid must ensure that the invoice provided under clause 2.1(k)(iii) will be valid for GST 

purposes and will include particulars of the total Preliminary Costs payable by the Customer 

(including sufficient information available at that time in relation to such costs to reasonably 

enable the Customer to verify the basis of the relevant costs and the total Preliminary Costs 

payable by the Customer under this agreement);  

(v) if the amount paid by the Customer to Transgrid on account of Preliminary Costs exceeds 

the total Preliminary Costs set out in that invoice, Transgrid will refund the excess to the 

Customer (together with interest on that excess from the date of termination to the date of 

payment at a rate equal to the Interest Rate calculated on a daily basis) at the same time as 

Transgrid issues the invoice;   

(vi) subject to Transgrid providing the information referred to in clause 2.1(k)(iv) if the amount 

paid by the Customer to Transgrid on account of Preliminary Costs is less than the total 

Preliminary Costs set out in that invoice, the Customer must pay the shortfall to Transgrid 

(together with interest on that shortfall from the due date of the invoice to the date of payment 

at a rate equal to the Interest Rate calculated on a daily basis); the Customer must pay 

Transgrid the amount stated as payable on that invoice by direct credit to the bank account 

from time to time specified for this purpose by Transgrid or by such other payment method 

as agreed in writing between the parties;   

(vii) payments by the Customer must be made no later than 4:00 pm on the 10th Business Day 

after the date of an invoice rendered by Transgrid under clause 2.1(k)(i) or clause 2.1(k)(iii); 
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(viii) in the event of any dispute concerning an invoiced amount (including any dispute concerning 

whether Transgrid has provided information to the Customer which satisfies the requirements 

of clause 2.1(k)(i) or 2.1(k)(iv)) the Customer must, within 10 Business Days after the date it 

received the invoice, notify Transgrid in writing identifying the amount in dispute and giving 

full reasons for the dispute; 

(ix) even if the Customer notifies a dispute under clause 2.1(k)(viii), the Customer must pay the 

full amount of the invoice by the due date for payment under clause 2.1(k)(vii); and  

(x) the dispute will be determined in accordance with clause 20. 

(l) Transgrid must use its reasonable endeavours to minimise the Preliminary Costs by:  

(i) cancelling any orders placed for plant and equipment as soon as possible after the date of 

termination where that is possible under the terms of those orders; 

(ii) redirecting any plant or equipment which have already been supplied or orders which cannot 

be cancelled to other projects (if any) being undertaken by Transgrid (but only where that is 

reasonable practicable in the circumstances); and 

(iii) ceasing all Preliminary Work (including by instructing all sub-contractors to cease 

undertaking any Preliminary Work) as soon as possible after the date of termination. 

(m) The parties agree that any Connection Work which was undertaken by Transgrid pursuant to the 

Preliminary Agreements prior to the Commencement Date will: 

(i) be taken to have been performed by Transgrid for the purposes of complying with its 

obligations under this agreement; and 

(ii) be subject in all respects to the terms and conditions of this agreement.  

(n) If any of the Preconditions have not been satisfied by the earlier of: 

(i) the date that is 1 month after the applicable Required Date; and 

(ii) the date being 60 Business Days after the Execution Date,  

or such later date as is agreed between the parties (the "Validity Date"), then despite any other 

provision of this agreement, Transgrid will be entitled to vary the Charges to reflect any changes 

that occur after the Validity Date in relation to the terms (including as to price) upon which Transgrid 

will acquire any plant, equipment or services which will make up the Connection Work. 

(o) Subject to clause 2.1(p), the quantum of Preliminary Costs payable by the Customer under this 

agreement (including clauses 2.1(j), 2.1(k) and 16.12(b)(i)) will be calculated and paid for under 

this agreement. 

(p) Any Preliminary Costs incurred in relation to Preliminary Work performed under a Preliminary 

Agreement that has been separately invoiced by Transgrid and paid by the Customer under the 

relevant Preliminary Agreement will not be invoiced under this agreement. 

(q) Clauses 2.1(j), 2.1(k), 2.1(l), 2.1(o) and 2.1(p) will survive the termination of this agreement. 
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3. COMPLETION OF SCHEDULES IN THE CONNECTION AGREEMENT 

(a) The parties agree and acknowledge that the schedules and attachments to the Connection 

Agreement have been developed on the basis of the information available as at the Execution Date.  

Once the construction and commissioning of the Connection Work is completed, certain schedules 

and attachments to the Connection Agreement will be updated to reflect the detailed technical 

specifications and parameters for the completed Connection Work in accordance with the process 

set out in clause 3(b) other than Schedules [1, 3, 5, 7 and 8] and Attachment [1] will not be altered 

as a result of clause 3(b). 

(b) The process for updating the schedules and attachments to the Connection Agreement is as 

follows: 

(i) within 30 Business Days after Practical Completion or such timeframe as may apply under 

the Rules, Transgrid will provide to the Customer proposed changes to the schedules and 

attachments to the Connection Agreement (the "Updated Schedules"), together with all 

information which is reasonably required to enable the Customer to verify the detailed 

technical specifications and parameters for the completed Connection Work; 

(ii) the Customer may provide comments on the Updated Schedules to Transgrid within 

20 Business Days after receiving the Updated Schedules;  

(iii) if the Customer provides comments under clause 3(b)(ii), the parties will meet to discuss 

those comments and, to the extent necessary to reflect the detailed technical specifications 

and parameters for the completed Connection Work, negotiate in good faith to agree the 

terms of the Updated Schedules; and 

(iv) if the parties cannot agree the terms of the Updated Schedules within 20 Business Days after 

receiving the Customer's comments, either party may refer the matter for resolution in 

accordance with clause 20. 

(c) Each of the Customer and Transgrid will, acting reasonable, and by the Date of Practical 

Completion, enter into the Operating Protocol (as defined in the Connection Agreement). 

(d) This clause 3 survives the end of the Term.  

4. TERM 

[This] / [OPTION – NOTICE TO PROCEED] [Subject to clause 1A, this] agreement: 

(a) commences on the [Commencement Date] / [OPTION – NOTICE TO PROCEED] [Execution Date]; 

and 

(b) ends on the earlier of: 

(i) the Services Commencement Date or the date upon which the final payment of the Variation 

Costs is completed in accordance with clause 14 (whichever is the last to occur); and 

(ii) the date that this agreement is terminated in accordance with its terms, 

(the “Term”). 

5. CONSTRUCTION CREDIT SUPPORT 

5.1 Construction Credit Support  

(a) The Customer must, by the Required Date under Item 3 of Schedule 2, procure that Transgrid is 

provided with an unconditional and irrevocable bank guarantee in favour of Transgrid that: 
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(i) is for an amount equal to the amount set out in Schedule 2; and [Drafting note: The amount 

of the financial bond needs to cover the cost of the Termination Works as well as costs 

incurred by Transgrid under the Construction Coordination Agreement.] 

(ii) satisfies the requirements set out in clause 5.2, 

(the "Construction Credit Support"). 

(b) For the avoidance of doubt, the provision of this Construction Credit Support is one of the 

Preconditions which the Customer must satisfy under clause 2.1.  

(c) The Customer must ensure that at all times the aggregate undrawn or unclaimed amount of the 

Construction Credit Support is not less than the amount set out in Schedule 2 (the "Guaranteed 

Amount") from time to time . 

(d) [If the Financial Information provided by the Customer under clause 1A.2(b) is different to those set 

out in the Financial Information provided to Transgrid prior to Transgrid making an offer to connect 

the Customer’s Facilities to the Transmission System, and Transgrid considers the difference gives 

rise to a material adverse change in Transgrid’s financial risk in relation to the Customer’s Project, 

then Transgrid may by notice in writing increase the amount of the Construction Credit Support by 

an amount which Transgrid considers (acting reasonably) is sufficient to mitigate the material 

adverse change in Transgrid’s financial risk. 

(e) The Customer must procure that Transgrid is provided with a replacement Construction Credit 

Support for the increased amount notified under clause 5.1(d) within 10 Business Days after receipt 

of the notice under clause 5.1(d).  The replacement Construction Credit Support must otherwise 

satisfy the requirements set out in clauses 5.1(a) and 5.2 and such replacement Construction Credit 

Support will be the Construction Credit Support for the purposes of this agreement.]  [OPTION – 

only include clauses 5.1(d) and 5.1(e) if clause 1A has been included]. 

(f) Without limiting Transgrid’s rights under this agreement, if the Customer fails to procure that 

Transgrid is provided with a Construction Credit Support when required under this clause 5.1, 

Transgrid may immediately cease undertaking the Connection Work (including Preliminary Work) 

until such time as the Customer provides the outstanding Construction Credit Support. 

5.2 Construction Credit Support Requirements 

The Construction Credit Support must:  

(a) be issued directly to Transgrid by a bank approved by Transgrid (acting reasonably and having 

regard to Transgrid's total exposure to that bank) which is an Approved Bank supervised by APRA 

and carries an Acceptable Credit Rating ("Credit Support Provider"); 

(b) be issued directly to Transgrid: 

(i) if Transgrid has approved an Approved Digital Bank Guarantee Platform, through an 

Approved Digital Bank Guarantee Platform; or 

(ii) if Transgrid has not approved or no longer approves any Approved Digital Bank Guarantee 

Platforms, from a branch located in Australia by the Credit Support Provider; 

(c) is capable of being presented for payment at an office of the Credit Support Provider in Sydney 

and, if issued through an Approved Digital Bank Guarantee Platform, is also capable of being 

presented for payment through that Approved Digital Bank Guarantee Platform; 

(d) be in the form of an unconditional and irrevocable bank guarantee on letterhead of the proposed 

Credit Support Provider reasonably acceptable to Transgrid; 

(e) be duly executed by the Credit Support Provider and delivered unconditionally to Transgrid 
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(f) constitute a valid and binding unsubordinated obligation of the Credit Support Provider to make 

payment to Transgrid; 

(g) without limiting the application of clause 5.5, be valid for the period commencing on its date of issue 

and ending no earlier than 6 months after the Date for Practical Completion or such later date as 

is subsequently agreed in writing by the parties;  

(h) be governed by the laws of a State or Territory in Australia; and 

(i) in all other respects be in a form acceptable to Transgrid (acting reasonably). 

If, in Transgrid’s reasonable opinion, the methods by which either Standard & Poor’s, Moody's Investors 

Service or Fitch Ratings determine credit ratings materially changes or Standard & Poor's, Moody's 

Investors Service or Fitch Ratings no longer determines credit ratings, then that rating agency's rating 

will no longer apply. If, in Transgrid's reasonable opinion, the methods by which Standard & Poor's, 

Moody's Investors Service and Fitch Ratings determine credit ratings materially changes, or Standard & 

Poor’s, Moody's Investors Service and Fitch Ratings no longer determine credit ratings, then Transgrid 

may, from time to time, in its discretion (acting reasonably), determine a credit rating for the relevant entity 

for the purposes of this agreement. 

5.3 Transgrid's recourse to the Construction Credit Support 

(a) Transgrid has an irrevocable and unconditional right to draw on or claim upon the Construction 

Credit Support in the following circumstances:  

(i) the Customer fails to pay any amount to Transgrid under this agreement or the Connection 

Agreement on the due date for payment (except for any amounts in respect of which the 

Customer has given notice pursuant to clause 3.6 of this agreement or clause [14] of the 

Connection Agreement provided it has otherwise complied with its obligations under clause 

3.6 of this agreement or clause [14] of the Connection Agreement (as applicable) in respect 

of those amounts); 

(ii) the Customer fails to comply with clauses 5.1 or 5.2; 

(iii) if this agreement is terminated by either party under clause 2.1(h) and the Customer fails to 

pay any amount due under clause 2.1(k) by the time prescribed for payment of that amount 

in clause 2.1(k);   

(iv) if this agreement is terminated by either party under clause 15.4, by Transgrid under clause 

16.3, 16.5 or 16.6 or by the Customer under clause 16.9 and the Customer fails to pay any 

amount due under clause 16.12 by the time prescribed for payment of that amount in clause 

16.12; 

(v) if the Customer fails to procure that Transgrid is provided with a replacement Construction 

Credit Support when required in accordance with this clause 5.3 or clause 5.6; 

(vi) if the Customer fails to pay Transgrid any: 

A. additional Sub-contractor's Costs, Consultant's Fees, Transgrid's Costs, Licence 

Costs, Easement Costs, Out of Pocket Expenses or Project Management Fees; or 

B. increased Connection O&M Costs, 

incurred as a result of Transgrid undertaking a Customer Variation; or 

(vii) if the Customer fails to pay Transgrid its costs associated with an acceleration in accordance 

with clause 7.12(b). 
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(b) Where Transgrid draws or claims upon the Construction Credit Support in accordance with this 

clause 5.3, Transgrid may draw on the Construction Credit Support up to an amount which is equal 

to the estimated value of:  

(i) in the case of any right referred to in clause 5.3(a)(i), (vi) or (vii), any outstanding amount 

payable by the Customer to Transgrid; 

(ii) in the case of the right referred to in clause 5.3(a)(ii), the Guaranteed Amount; 

(iii) in the case of the right referred to in clause 5.3(a)(iii), the Preliminary Costs incurred by 

Transgrid (including any Preliminary Costs which are incurred on or prior to the date of 

termination but are not payable until after the date of termination and any Preliminary Costs 

which are incurred after the date of termination despite Transgrid complying with 

clause 2.1(l)) at that time which have not already been paid to Transgrid by the Customer;  

(iv) in the case of the right referred to in clause 5.3(a)(iv), the amount payable by the Customer 

to Transgrid under clause 16.12; and 

(v) in the case of the right referred to in clause 5.3(a)(v), the amount of the replacement 

Construction Credit Support.   

(c) Where Transgrid draws or claims upon the Construction Credit Support, the Customer must 

procure the immediate issue of further Construction Credit Support in the amount drawn or claimed 

so as to comply with its obligation to maintain aggregate undrawn current and valid Construction 

Credit Support for the then current Guaranteed Amount. 

(d) The provisions of this clause 5 will survive the termination of this agreement. 

5.4 Refund of drawing 

If Transgrid has drawn on a Construction Credit Support: 

(a) for an amount which the Customer was not liable to pay or reimburse Transgrid under the terms of 

this agreement; or 

(b) in excess of an amount for which the Customer was liable to pay or reimburse Transgrid under the 

terms of this agreement; or 

(c) for an amount described under clause 5.5(b), 

then, Transgrid must: 

(d) in the case of a drawing referred to in clause 5.4(a), refund the amount drawn to the Customer; or 

(e) in the case of a drawing referred to in clause 5.4(b), refund the difference between the amount that 

was drawn and the amount for which the Customer is liable to pay Transgrid; or 

(f) in the case of a drawing referred to in clause 5.4(c), subject to any other rights of Transgrid to retain 

the amount, refund the amount drawn to the Customer at the time the Customer provides a 

replacement Construction Credit Support. 

5.5 Return of Construction Credit Support 

(a) Subject to Transgrid exercising any rights under this agreement to call on the Construction Credit 

Support and subject to clause 5.5(b), Transgrid must return the Construction Credit Support to the 

Customer: 

(i) if the Payment Commencement Date has occurred, on the date that the Customer provides 

the Operational Credit Support required under the Connection Agreement, which satisfies 

the requirements of the Connection Agreement; or 
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(ii) if this agreement is terminated before the Payment Commencement Date has occurred, on 

the date at which the Customer has paid all amounts still owing to Transgrid (or which have 

been satisfied by recourse to the Construction Credit Support) under this agreement, any 

Preliminary Agreement and the Connection Agreement (as the case may be). 

(b) In the case of clause 5.5(a)(i), Transgrid will not be required to return the Construction Credit 

Support to the Customer until the Operational Credit Support required under the Connection 

Agreement is provided, which satisfies the requirements of the Connection Agreement to 

Transgrid's reasonable satisfaction. The parties acknowledge and agree that the Construction 

Credit Support may be used to satisfy, in whole or in part, the requirements of the Connection 

Agreement in relation to the Operational Credit Support, without prejudice to Transgrid's right to 

claim such additional Operational Credit Support as it may be entitled to under the Connection 

Agreement. 

5.6 Expiry of the Construction Credit Support  

(a) If a Construction Credit Support is due to expire prior to the date when Transgrid must return that 

Construction Credit Support under clause 5.5, then not less than 20 Business Days prior to the 

expiration of the term of the Construction Credit Support (and any replacement Construction 

Credit Support provided in accordance with this clause 5.6) the Customer must procure that 

Transgrid is provided with a replacement Construction Credit Support from an issuer as described 

in clause 5.2(a) and which otherwise complies with clauses 5.1 and 5.2. Transgrid must return 

any Construction Credit Support being replaced under this clause 5.6(a) in exchange for the 

replacement Construction Credit Support. 

(b) The Customer agrees that in addition to any other right of Transgrid to draw on any Construction 

Credit Support, Transgrid may make a drawing on a Construction Credit Support if the obligation 

to provide a replacement Construction Credit Support in accordance with clause 5.6(a) is not 

satisfied prior to the date that is 20 Business Days prior to the expiration of the term of the 

Construction Credit Support, in which event Transgrid may draw the full face value of that 

Construction Credit Support prior to its expiry and hold that amount as security until such time as 

the Customer provides a replacement Construction Credit Support. 

5.7 Replacement of Digital Credit Support 

(a) Transgrid may at any time, by notice to the Customer, revoke its approval of an Approved Digital 

Bank Guarantee Platform. 

(b) On receiving a notice under clause 5.7(a) the Customer must procure the immediate issue of 

replacement Credit Support to Transgrid from an issuer as described in clause 5.2(a) and which 

otherwise complies with clauses 5.1 and 5.2. Transgrid must return any Construction Credit 

Support being replaced under this clause 5.7(b) in exchange for the replacement Construction 

Credit Support. 

(c) The Customer agrees that in addition to any other right of Transgrid to draw on any Construction 

Credit Support, Transgrid may make a drawing on any Construction Credit Support issued 

through an Approved Digital Bank Guarantee Platform for which Transgrid has revoked its 

approval under 5.7(a), in which event Transgrid may draw the full face value of that Construction 

Credit Support and hold that amount as security until such time as the Customer provides a 

replacement Construction Credit Support. 
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6. ACKNOWLEDGEMENTS RELATING TO CONNECTION WORK  

6.1 Configuration of the connection  

The Customer agrees that it has requested that the configuration for the connection between the 

Customer's Facilities and the Transmission System comply with the configuration set out in the Scope of 

Works. 

7. PERFORMANCE OF THE CONNECTION WORK 

7.1 Customer's responsibilities  

(a) The Customer must: 

(i) subject to clause 7.9, undertake and complete any component of the Customer's Work 

[(including any component of the[, Shared Assets[,][ or] Designated Assets[,][ or] Dedicated 

Assets][OPTION – only include if there are Designated Assets and Shared Assets applicable 

to the connection or if there is a third party Dedicated Assets Provider.] work)] which is 

separately identified in the Scope of Works: 

A. by the date set out in the Construction Program and/or the Scope of Works for the 

completion of that component of the Customer's Work; and 

B. in accordance with the requirements (if any) set out in the Scope of Works for that 

component of the Customer's Work; [Drafting note: Per note at the definition of 

Customer's Work, the Scope of Works and Construction Program will set out the items 

of the Customer's Work (including work on any Dedicated Assets, Designated Assets  

and Shared Assets) that must be completed and the date by which they must be 

completed so as to allow Transgrid to complete the Connection Work.] 

(ii) in undertaking and completing the Customer's Work [(including the[, Shared Assets[,][ and] 

Designated Assets[,][ and] Dedicated Assets] work)][OPTION – only include if there are 

Designated Assets and Shared Assets applicable to the connection or if there is a third party 

Dedicated Assets Provider.], exercise due care, skill and judgement and at all times act in 

accordance with relevant professional principles and standards (including the Rules and 

good electricity industry practice);  

(iii) provide all information relating to the Customer's Work that is reasonably requested by 

Transgrid from time to time prior to Practical Completion nominally within 10 Business Days 

after receiving a written request from Transgrid for that information; and 

(iv) ensure that the Customer’s Facilities[, Shared Assets and Designated Assets][OPTION – 

only include if Shared Assets or Designated Assets are included in the connection.] comply 

with Transgrid’s technical standards for facilities and plant that may be directly connected to 

the Transmission System.   

(b) The Customer must provide to Transgrid all information reasonably specified by Transgrid relating 

to the design of the Assets, the design of the Customer's Facilities[, Designated Assets and Shared 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the 

connection.] and the conditions prevailing on the Land which could reasonably impact on 

Transgrid's construction of the Assets such as environmental conditions.  

(c) The Customer must use its reasonable endeavours to comply with its obligations under 

clause 7.1(b) within 20 Business Days after a request from Transgrid for it to do so. 

(d) The Customer must use its reasonable endeavours to promptly provide any other information, 

documentation or data reasonably requested by Transgrid in the form reasonably requested by 

Transgrid. 
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(e) Clauses 7.1(b) to 7.1(d) do not limit any information the Customer is required to provide to Transgrid 

under the Rules.  

7.2 Transgrid's responsibilities 

(a) Subject to clauses [OPTION – NOTICE TO PROCEED] [1A, ]2, 12.1 and 15, Transgrid must 

undertake and complete the Connection Work with due expedition and without delay and in 

accordance with the Scope of Works and so as to: 

(i) enable Transgrid to provide the Services to the Customer in accordance with the Connection 

Agreement;   

(ii) achieve Practical Completion of the Connection Work by the Date for Practical Completion;   

(iii) ensure that the Connection Work on the Date of Practical Completion is fit for its intended 

purpose as specified in the Scope of Works; and 

(iv) comply in all respects on the Date of Practical Completion with the requirements of this 

agreement (including the Scope of Works). 

(b) In undertaking and completing the Connection Work, Transgrid must:  

(i) exercise due care, skill and judgement and at all times act in accordance with relevant 

professional principles and standards (including the Rules and good electricity industry 

practice); and 

(ii) comply with all Applicable Laws and Authorisations.  

(c) Transgrid must provide to the Customer all information reasonably requested by the Customer and 

relating to the design of the Assets and conditions prevailing on the Land.  

(d) Transgrid must use its reasonable endeavours to comply with its obligations under clause 7.2(c) 

within 20 Business Days after a request from the Customer for it to do so. 

(e) Clauses 7.2(c) and 7.2(d) do not limit any information Transgrid is required to provide to the 

Customer under the Rules.  

7.3 Standard of care 

Transgrid and the Customer must each carry out their responsibilities under this agreement in accordance 

with: 

(a) all Applicable Laws and Authorisations; and 

(b) good electricity industry practice. 

7.4 Co-operation 

(a) [The parties agree to coordinate their respective activities and responsibilities in accordance with 

the Construction Coordination Agreement.]][OPTION – If a Construction Coordination Agreement 

exists include this clause 7.4(a) and delete 7.4(b) to (d). If a Construction Coordination Agreement 

does not exist delete this clause 7.4(a) and include 7.4(b) to (d)]  

(b) [The parties agree that the implementation and undertaking of the Connection Work, the 

Customer's Work and various other activities relating to the development of the Customer's 

Facilities will require: 

(i) the co-ordination of their respective activities and responsibilities; and 

(ii) the establishment of an effective interface between their respective contractors and sub-

contractors (including the co-ordination of program details, technical issues and safety 

matters). 
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(c) The parties will use their reasonable endeavours to facilitate this co-operation, including by 

Transgrid and its Associates attending open discussions with the Customer's contractors and sub-

contractors.  

(d) The terms of the Construction Coordination Agreement will prevail over the terms of this clause 7.4 

to the extent of any inconsistency.]  

7.5 Authorisations 

(a) The Customer will be responsible for: 

(i) obtaining and maintaining at its cost all Authorisations which the Customer is required under 

Applicable Laws to obtain or hold before the performance of the Customer's Work can 

commence and be completed;  

(ii) obtaining and maintaining at its cost all Authorisations which the Customer is required under 

Applicable Laws to obtain or hold in order to operate the Customer's Facilities;  

(iii) without limiting clauses 7.5(a)(i) and 7.5(a)(ii), obtaining at its cost the Authorisations 

identified in paragraphs 5(a) and Schedule 25(c) of Item 3 of Schedule 2 (if any) relating to 

the Connection Work; and 

(iv) undertaking at its cost the activities identified in paragraphs 5(a) and Schedule 25(c) of Item 

3 of Schedule 2 in relation to the Connection Work and the Authorisations required for the 

Connection Work. 

(b) Transgrid will be responsible for:  

(i) obtaining and maintaining all Authorisations which Transgrid is required under Applicable 

Laws to obtain or hold before the performance of the Connection Work can commence and 

be completed (excluding any Authorisations identified in paragraph 5(a) or Schedule 25(c) of 

Item 3 of Schedule 2); 

(ii) undertaking all activities in relation to the Authorisations for the Connection Work (excluding 

any activities identified in paragraph 5(a) or Schedule 25(c) of Item 3 of Schedule 2); 

(iii) obtaining and maintaining during the Term and the term of the Connection Agreement, all 

Authorisations which Transgrid is required under Applicable Laws to obtain or hold in order 

to provide the Services in accordance with the requirements of the Connection Agreement; 

and 

(iv) paying all costs associated with the activities referred to in clauses 7.5(b)(i), 7.5(b)(ii) 

and 7.5(b)(iii), which costs will be recovered from the Customer via the Preliminary Costs, 

the Charges and/or payments under clause 16.12 (whichever is applicable in the 

circumstances).    

(c) In this clause 7.5: 

(i) a reference to "approval" by an Authority is a reference to unconditional approval by that 

Authority or to approval which is given subject to conditions which are acceptable to Transgrid 

and the Customer (each acting reasonably);  

(ii) an approval from an Authority will only be treated as: 

A. received (where the decision to grant the approval has been subject to judicial review 

or appeal) on the date on which any appeal is dismissed, struck out or withdrawn or all 

questions raised by any such review or appeal have been finally determined (other 

than the question of costs); or  
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B. having been obtained and maintained if that Authorisation is still valid as at the date 

on which substantial work is commenced by Transgrid; and 

(iii) any dispute concerning the acceptability of conditions referred to in clause 7.5(c)(ii) will be 

determined in accordance with clause 20 of this agreement. 

7.6 Excepted Risks 

(a) In this agreement, "Excepted Risk" means the occurrence of any of the following events:  

(i) any Authorisation which was granted to Transgrid[, the Shared Assets Provider[,] the 

Dedicated Asset Provider][OPTION – only include if there are Designated Assets and Shared 

Assets applicable to the connection or if there is a third party Dedicated Assets Provider.] or 

the Customer before the Execution Date or any condition or requirement of an Authorisation 

which was granted to Transgrid or the Customer before the Execution Date is varied after 

the Execution Date provided that the variation is not required solely due to, or solely as a 

result of, a variation to the Connection Work initiated by Transgrid under clause 7.9;  

(ii) any Authorisation which was granted to Transgrid[, the Shared Assets Provider[,] the 

Dedicated Assets Provider][OPTION: only include if Shared Assets or Dedicated Assets are 

included in the connection or if there will be a third party Dedicated Assets Provider.] or the 

Customer before the Execution Date is made subject to the satisfaction of any condition or 

requirement after the Execution Date which differ from, or are in addition to, the conditions 

or requirements attaching to that Authorisation as at the Execution Date provided that the 

condition or requirement is not required solely due to, or solely as a result of, a variation to 

the Connection Work initiated by Transgrid under clause 7.9; 

(iii) a new Authorisation is granted to Transgrid[, the Shared Assets Provider[,] the Dedicated 

Assets Provider]][OPTION: only include if Shared Assets or Dedicated Assets are included 

in the connection or if there will be a third party Dedicated Assets Provider.] or the Customer 

after the Execution Date provided that the new Authorisation is not required solely due to, or 

solely as a result of, a variation to the Connection Work initiated by Transgrid under clause 

7.9; 

(iv) any of the assumptions referred to in the Scope of Works is determined to be incorrect after 

the Execution Date; 

(v) an event which is defined in the Scope of Works or another clause of this agreement as an 

"Excepted Risk" occurs after the Execution Date; 

(vi) an Inclement Weather Condition occurs after the Execution Date; 

(vii) a Precondition is not satisfied by the Required Date for satisfaction of that Precondition; 

(viii) any of the Preconditions remain unsatisfied as at the Validity Date; 

(ix) an Applicable Law is varied or introduced after the Execution Date; 

(x) any Latent Conditions are discovered after the Execution Date; 

(xi) a Force Majeure Event occurs after the Execution Date; 

(xii) any failure by the Customer to comply with its obligations under this agreement (including in 

particular its obligations under clauses 5, 7.1 and 22 and any associated exercise of 

Transgrid’s rights under clause 5.1(f)); [Drafting note: The Construction Program and the 

Scope of Works need to specify all key requirements and dates that Transgrid relies on to 

complete the Connection Work.] 
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(xiii) any failure by the Customer[, the Shared Assets Provider[,][ or] the Dedicated Assets 

Provider][OPTION: only include if Shared Assets or Dedicated Assets are included in the 

connection or if there will be a third party Dedicated Assets Provider.] to comply with their 

respective obligations under the Construction Cooperation Deed; 

(xiv) any delay, obstruction or interference by any Separate Contractor with the Connection Work; 

(xv) an Outage Event occurs;  

(xvi) the Customer, in writing, requests Transgrid (and Transgrid agrees) to undertake a variation 

to the Connection Work in accordance with clause 7.9 after the Execution Date;  

(xvii) any event or circumstance occasioned by or in consequence of the human coronavirus 

disease named by the World Health Organisation as COVID-19 (“COVID-19”) or the virus 

that causes that disease, occurring on or after the Execution Date, including: 

A. compliance by Transgrid, or any of its Associates, in good faith with any legislation, 

rules, regulations, Directives or other regulatory instruments directly or indirectly 

relating to COVID-19 or the virus that causes the disease, whether they became 

operative before, on or after the Execution Date; or 

B. any act, omission or other conduct undertaken or engaged in by Transgrid or any of its 

Associates in good faith in response to, or with a view to assisting in minimising the 

spread of, COVID-19 or the virus that causes the disease; or  

(xviii) a claim relating to native title is made under the Native Title Act 1993 (Cth) which impacts 

the Connection Work or there is a discovery of relics or other items of archaeological 

significance and Transgrid is required to take precautions to prevent their loss, removal or 

damage, [Drafting note:  Depending on the list of assumptions to be included in the Scope 

of Works, this could be covered by the assumptions instead of by this clause 7.6(a)(xviii).] 

other than to the extent caused or contributed to by any failure by Transgrid or its Associates to 

comply with its obligations under this agreement. 

(b) If an Excepted Risk occurs and the occurrence of that Excepted Risk necessitates a change to: 

(i) the Connection Work, the Scope of Works (including a change to the constructional plant or 

temporary works which are required to undertake the Connection Work), the Construction 

Program or the manner in which the Connection Work will be undertaken (as compared to 

the manner referred to in the Scope of Works); or 

(ii) the industrial conditions under which the Connection Work will be undertaken, 

and as a result Transgrid is required to:  

(iii) undertake work in addition to the Connection Work detailed in the Scope of Works before the 

occurrence of the Excepted Risk;  

(iv) undertake the Connection Work to a standard which is higher than that referred to in the 

Scope of Works before the occurrence of the Excepted Risk;  

(v) undertake the Connection Work in a manner that is different to the manner outlined in the 

Scope of Works;  

(vi) utilise additional constructional plant and/or temporary works and/or a different type of 

constructional plant and/or temporary works (as compared to the type referred to in the Scope 

of Works) to undertake the Connection Work, 

(together “Excepted Risk Variations”); and/or 
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(vii) otherwise:  

A. incur any costs in relation to the undertaking of the Connection Work in addition to the 

costs which would have been incurred but for the occurrence of the Excepted Risk; 

and/or 

B. incur (or is expected to incur) any Increased Connection O&M Costs,  

then: 

(viii) within 20 Business Days after the date on which Transgrid first became aware that it has or 

will be affected by the occurrence of the Excepted Risk, Transgrid must notify the Customer 

of the occurrence of the Excepted Risk (an “Excepted Risk Notice”); and 

(ix) Transgrid must include in that Excepted Risk Notice:  

A. written notice of the then anticipated impact (if any) of the Excepted Risk on the 

Construction Program and/or the Date for Practical Completion, to the extent this is 

ascertainable; and 

B. any other information and details of actual and/or anticipated impacts or Excepted Risk 

Variations then known to Transgrid and which Transgrid considers appropriate, acting 

reasonably; 

(x) within 10 Business Days after the receipt of an Excepted Risk Notice, the Customer must 

notify Transgrid in writing whether the Customer: 

A. accepts all of the matters set out in the Excepted Risk Notice; or  

B. disputes any of the matters set out in the Excepted Risk Notice, in which case it must 

give a notice of dispute in accordance with clause 20.2 within the time specified in this 

clause 7.6(b)(x) and if the parties are unable to resolve the dispute within the period 

specified in clause 20.2(b), the dispute must be determined by an Expert in accordance 

with clause 20; 

(xi) Transgrid will submit a preliminary indicative proposal to address the Excepted Risk 

Variations (“Preliminary Excepted Risk Variations Proposal”) in relation to the Excepted 

Risk as soon as reasonably practicable after the preliminary cost estimates of the impacts of 

the Excepted Risk become known to Transgrid (acting reasonably); 

(xii) within 20 Business Days after the impacts of Excepted Risk are sufficiently known to 

Transgrid such that it is reasonably practicable for Transgrid to do so, Transgrid must notify 

the Customer of: 

A. Transgrid’s estimate of the quantum of the additional Sub-Contractor’s Costs, 

Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket 

Expenses and Project Management Fees that Transgrid will incur as a result of that 

Excepted Risk; 

B. Transgrid’s proposal to address the Excepted Risk Variations (including any available 

drawings or technical details) (“Excepted Risk Variations Proposal”); 
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C. a breakdown of the estimated cost of undertaking the Excepted Risk Variations 

Proposal (including any delay or disruption costs which may be incurred by Transgrid 

as a consequence of the change and the quantum of the additional Sub-Contractor’s 

Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of 

Pocket Expenses and Project Management Fees that Transgrid will incur as a result 

of the Excepted Risk Variations Proposal); 

D. if Transgrid wishes to recover any Increased Connection O&M Costs: 

I. Transgrid’s estimate of the quantum of the Increased Connection O&M Costs 

that Transgrid will incur as a result of that Excepted Risk or undertaking the 

Excepted Risk Variations Proposal; and 

II. details of the alteration to the Charges which Transgrid determines will result 

from the inclusion of the estimated Increased Connection O&M Costs in the 

costs used to determine the Charges in a manner which is consistent with the 

manner in which the original Charges under the Connection Agreement were 

determined by Transgrid; and 

E. written notice of the effect (if any) of the Excepted Risk Variation Proposal on the 

Construction Program or the Date for Practical Completion and such notice will be 

deemed to satisfy the notification requirements under clauses 12.1(a) and 12.1(b); and 

F. any other information which Transgrid considers appropriate, acting reasonably. 

(c) Transgrid must, if requested by the Customer, provide such information as the Customer requests 

(acting reasonably) to enable the Customer to make a proper, complete and timely assessment of 

the matters set out in any Excepted Risk Notice or an Excepted Risk Variations Proposal.  

(d) Within 10 Business Days after the receipt of an Excepted Risk Variations Proposal, the Customer 

must notify Transgrid in writing whether the Customer:  

(i) accepts all of the matters set out in the Excepted Risk Variations Proposal; or  

(ii) disputes any of the matters set out in the Excepted Risk Variations Proposal.   

(e) If the Customer notifies Transgrid that it disputes any of the matters set out in the Excepted Risk 

Variations Proposal, it must: 

(i) within the period specified in clause 7.6(d), request any additional information (acting 

reasonably); 

(ii) within 10 Business Days after that request, Transgrid must provide the requested additional 

information to the extent that information is reasonably available;  

(iii) the parties must consult in good faith using reasonable endeavours to resolve the matters 

for a period of at least 20 Business Days from the end of the period specified in clause 7.6(d) 

(or such longer period as the parties agree in writing); and 

(iv) if the matters are not resolved after the end of the period specified in clause 7.6(e)(iii), the 

Customer must give a notice of dispute in accordance with clause 20.2.  If the parties are 

unable to resolve the dispute within the period specified in clause 20.2(b), the dispute must 

be determined by an Expert in accordance with clause 20. 
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(f) If Transgrid considers that it is appropriate to do so (acting reasonably), Transgrid may update an 

Excepted Risk Notice, Preliminary Excepted Risk Variations Proposal or Excepted Risk Variation 

Proposal from time to time.  Any such update will also be an Excepted Risk Notice, Preliminary 

Excepted Risk Variations Proposal or Excepted Risk Variation Proposal for the purposes of this 

agreement.  

(g) Transgrid must take all reasonable steps to mitigate the effect of an Excepted Risk provided that 

nothing in this clause 7.6(g) obliges Transgrid to: 

(i) make any change to:  

A. the Connection Work, the Scope of Works (including a change to the constructional 

plant or temporary works which are required to undertake the Connection Work), the 

Construction Program or the manner in which the Connection Work will be undertaken 

(as compared to the manner referred to in the Scope of Works); or 

B. the industrial conditions under which the Connection Work will be undertaken;  

(ii) undertake any additional work (including undertaking any work to a different standard or in a 

different manner); or 

(iii) otherwise incur any additional costs,  

unless and until the Customer has accepted the matters set out in the Excepted Risk Notice and 

Excepted Risk Variations Proposal or the parties have resolved or an expert has determined (in 

accordance with clause 20) all matters which are in dispute in relation to that Excepted Risk Notice 

or Excepted Risk Variation Proposal.  

(h) For the avoidance of doubt, provided Transgrid has acted in good faith, Transgrid is entitled to an 

extension of time in accordance with clause 12.1, for any delay caused (whether in whole or in part) 

by:  

(i) any failure by the Customer to accept, or delay by the Customer in accepting, the matters 

set out in the Excepted Risk Notice or Excepted Risk Variations Proposal; or 

(ii) any dispute between the parties as to any matter in the Excepted Risk Notice or Excepted 

Risk Variations Proposal, 

as if that delay was itself caused by the occurrence of an Excepted Risk. 

(i) Upon an Excepted Risk Variations Proposal being accepted by the Customer or, if the Excepted 

Risk Variations Proposal is disputed by the Customer, all relevant disputes in relation to that 

Excepted Risk Variations Proposal being resolved in accordance with clause 20: 

(i) the Customer must pay the quantum of the additional Sub-Contractor’s Costs, Consultant's 

Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket Expenses and 

Project Management Fees that Transgrid will incur as a result of that Excepted Risk, 

regardless of whether they differ to Transgrid’s estimates set out in the Excepted Risk 

Variations Proposal;  

(ii) the Connection Work, the Scope of Works (including a change to the constructional plant 

and/or temporary works which is required to undertake the Connection Work), the 

Construction Program or the manner in which the Connection Work will be undertaken (as 

compared to the manner referred to in the Scope of Works) will be varied (in the manner set 

out in the Excepted Risk Variations Proposal, subject to the resolution of any dispute in 

accordance with clause 21); and 
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(iii) if the Excepted Risk will result, or will likely result (whether directly or indirectly) in Transgrid 

incurring any Increased Connection O&M Costs, Transgrid may recover from the Customer 

such amount as Transgrid reasonably considers is necessary to compensate Transgrid for 

the Increased Connection O&M Cost in the manner set out in clause 14.3. 

(j) The costs which are payable by the Customer under clause 7.6(i)(i) will be recovered in the manner 

set out in clause 14. 

(k) A failure by Transgrid to provide a notice within the timeframes provided for in clauses 7.6, 7.9, 

12.1 or 14.1 will not of itself invalidate or disentitle Transgrid's claim in respect of an Excepted Risk, 

Customer's Variation or extension of time other than as set out in clause 12.1(m). 

7.7 Failure to agree on the impact 

Either party may refer any dispute in relation to clause 7.6 to the dispute resolution procedures set out in 

clause 20.  If, as a result of an Expert’s determination under 20.4, the dispute is resolved: 

(a) in Transgrid’s favour: 

(i) any failure by the Customer to accept, or delay by the Customer in accepting, the matters 

set out in the Excepted Risk Notice and/or Excepted Risk Variations Proposal; and 

(ii) any referral to the dispute resolution procedures set out in clause 20, 

will be deemed to be an Excepted Risk; or 

(b) in the Customer’s favour: 

(i) any failure by the Customer to accept, or delay by the Customer in accepting, the matters 

set out in the Excepted Risk Notice and/or Excepted Risk Variations Proposal; and 

(ii) any referral to the dispute resolution procedures set out in clause 20, 

will be deemed not to be an Excepted Risk.  

7.8 Variations to the Construction Program  

Transgrid may vary the Construction Program at any time provided that:  

(a) Transgrid has complied with its obligations under clause 7.4; and 

(b) the Date for Practical Completion can only be varied in accordance with clause 12 or by agreement 

between the parties.  

Transgrid must use reasonable endeavours to notify the Customer of any proposed variation to the 

current Construction Program prior to implementing that variation. 

7.9 Variations to the Connection Work 

(a) Without limiting clause 7.6, Transgrid may vary any part of the Connection Work at Transgrid's own 

expense provided that any such variation will not:  

(i) derogate from Transgrid's obligations under clause 7.2;  

(ii) cause the Customer to make any change, variation or modification to the Customer's 

Facilities[, Designated Assets or Shared Assets][OPTION – only include if Shared Assets or 

Designated Assets are included in the connection.], or increase the time to complete the 

Customer's Facilities[, Designated Assets or Shared Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.];  

(iii) cause the Customer to be required to obtain or vary any of the Authorisations for the 

Customer's Facilities[, Designated Assets or Shared Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.]; or  
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(iv) cause the cost of the Customer's Work or the operation and maintenance of the Customer's 

Facilities to increase beyond the costs which would have been incurred if no variation had 

been made. 

(b) Transgrid must use reasonable endeavours to advise the Customer of any proposed variation to 

the Connection Work prior to making that variation to the Connection Work. 

(c) The Customer may at any time prior to Practical Completion request Transgrid to make a variation 

to the Connection Work (a "Customer Variation") provided that any such variation must be within 

the general scope of the Connection Work.  

(d) Upon receipt of a request from the Customer under clause 7.9(c), Transgrid will deliver to the 

Customer (within 20 Business Days after receipt of that request): 

(i) its estimate of the additional Sub-Contractor’s Costs, Consultant's Fees, Transgrid's Costs, 

Licence Costs, Easement Costs, Out of Pocket Expenses and Project Management Fees 

that Transgrid will incur if it undertakes and completes the Customer Variation;  

(ii) details of the changes (if any) which Transgrid believes would be required to be made to the 

Connection Work, the Scope of Works, the Construction Program, the manner in which the 

Connection Work will be undertaken and/or the terms of this agreement, in order to 

accommodate the Customer Variation;  

(iii) where Transgrid considers that the Customer Variation is likely to result in a delay to Practical 

Completion, details of the period of the expected delay; and 

(iv) if Transgrid will incur (or is expected to incur) any Increased Connection O&M Costs if 

Transgrid undertakes and completes the Customer Variation and Transgrid wishes to recover 

any Increased Connection O&M Costs: 

A. Transgrid’s estimate of the quantum of the Increased Connection O&M Costs that 

Transgrid will incur (or is expected to incur) if Transgrid undertakes and completes the 

Customer Variation; and 

B. details of the alteration to the Charges which Transgrid determines will result from the 

inclusion of the estimated Increased Connection O&M Costs in the costs used to 

determine the Charges in a manner which is consistent with the manner in which the 

original Charges under the Connection Agreement were determined by Transgrid. 

(e) Transgrid and the Customer will endeavour to agree in good faith on: 

(i) the quantum of additional Sub-Contractor’s Costs, Consultant's Fees, Transgrid's Costs, 

Licence Costs, Easement Costs, Out of Pocket Expenses and Project Management Fees 

that Transgrid will incur if it undertakes and completes the Customer Variation;  

(ii) the details of the changes (if any) which should be made to the Connection Work, the Scope 

of Works, the Construction Program, the manner in which the Connection Work will be 

undertaken and/or the terms of this agreement, in order to accommodate the Customer 

Variation;  

(iii) all amendments to this agreement which are reasonably required to accommodate the 

Customer Variation, including changes to the Date for Practical Completion; and 

(iv) if clause 7.9(d)(iv) applies, the quantum of the Increased Connection O&M Costs.  
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(f) Subject to clause 7.9(g), if Transgrid undertaking and completing the Customer Variation will result, 

or will likely result (whether directly or indirectly) in Transgrid incurring any Increased Connection 

O&M Costs, Transgrid may recover from the Customer such amount as Transgrid reasonably 

considers is necessary to compensate Transgrid for the Increased Connection O&M Cost in the 

manner set out in clause 14.3. 

(g) If the parties are unable to agree on the matters referred to in clause 7.9(e) within 20 Business 

Days after commencing negotiations, the Customer Variation has no effect and neither party may 

refer that failure to reach agreement for resolution in accordance with clause 20. 

(h) For the avoidance of doubt, Transgrid may vary any part of the Connection Work if that variation is 

required as a result of the occurrence of an Excepted Risk and the limitations set out in 

clause 7.9(a) will not apply to a variation which is required as a result of the occurrence of an 

Excepted Risk. 

(i) If there is a lack of agreement between the parties as to whether a variation sought by Transgrid 

has properly been classified as resulting from the occurrence of an Excepted Risk, then either party 

can refer that matter to be determined in accordance with the dispute resolution procedures set out 

in clause 20 by serving a notice on the other party. The Customer may refer the question as to 

whether the proposed alteration to the Charges notified under clause 7.9(d)(iv)B has been 

determined in a manner which is consistent with the methodology used by Transgrid to determine 

the original Charges under the Connection Agreement to Expert determination in accordance with 

clause 20. 

7.10 Completion of the Customer's Facilities for commissioning  

The Customer must: 

(a) give Transgrid at least 40 Business Days’ notice of the date on which the Customer anticipates it 

will complete; and 

(b) serve a notice to Transgrid when it has completed, 

the construction and commissioning of the Customer's Facilities[, Designated Assets and Shared 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the connection.] 

to the stage where Transgrid is able to complete the joint commissioning and testing of the Connection 

Work and the Customer's Facilities[, Designated Assets and Shared Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.] in accordance with the requirements 

set out in the Scope of Works.  

7.11 Variations to the Customer's Work 

(a) The Customer must give prior notice to Transgrid of any proposed variation to the Customer's Work 

that may affect Transgrid's performance of the Connection Work. The Customer may vary any part 

of the Customer’s Work provided that it has provided such notice (if required) and any such variation 

will not: 

(i) derogate from the Customer's obligations under clause 7.1; 

(ii) derogate from the Customer's[, the Shared Assets Provider's[,][ or] Designated Asset 

Provider's[,][ or] the Dedicated Assets Provider's][OPTION – only include if Shared Assets or 

Designated Assets are included in the connection or if there will be a third party Dedicated 

Assets Provider.] obligations under the Construction Coordination Agreement; 
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(iii) involve a change to the Customer's Facilities[, the Designated Assets or the Shared 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the 

connection.] or any requirement for the Customer's Facilities[, Designated Assets or Shared 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the 

connection.] identified in the Scope of Works; [Drafting note: If there are certain 

specifications of the Customer's Facilities (or the Shared Assets, Designated Assets or 

Dedicated Assets) that should not be changed as they will impact TG's Connection Work, 

these need to be identified in the Scope of Works.] 

(iv) cause Transgrid to make any change, variation or modification to the Connection Work or 

any part of Transgrid's transmission network, increase the time to complete the Connection 

Work or adversely impact on other Network Users or power system security; or  

(v) require Transgrid to obtain any additional Authorisations (whether formal or informal) or 

comply with any additional Applicable Laws (including in particular, any additional or modified 

Authorisations from AEMO). 

(b) If the Customer wishes to make a variation to the Customer's Work not permitted by clause 7.11(a), 

it must provide details of the proposed variation to Transgrid and may only proceed with the 

proposed variation with Transgrid's prior written consent (not to be unreasonably withheld). 

7.12 Direction to accelerate 

(a) The Customer may at any time (including after Transgrid provides a Delay Notice under clause 

12.1) request Transgrid to accelerate the Connection Works. Prior to commencing any such 

acceleration Transgrid must give the Customer: 

(i) confirmation that it will accelerate the Connection Works; or  

(ii) confirmation that it will not accelerate the Connection Works, 

and where Transgrid provides a confirmation in accordance with clause 7.12(a)(i) that it will 

accelerate the Connection Works, then it must also provide: 

(iii) an estimate of the costs of taking all such necessary measures or the necessary variation to 

the Charges to reflect those costs, including in either case, costs or variations for any Sub-

Contractor’s Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, 

Out of Pocket Expenses and Project Management Fees;  

(iv) any other information and supporting documentation reasonably required by the Customer 

to verify the estimated costs; and 

(v) the method for paying Transgrid its costs associated with the acceleration. 

(b) If the Customer receives a confirmation referred to in clause 7.12(a)(i) and wishes to proceed with 

the acceleration, the Customer:  

(i) will direct Transgrid to accelerate the Connection Works in writing; and  

(ii) must pay Transgrid its costs associated with the acceleration in accordance with the method 

proposed by Transgrid under clause 7.12(a). 

7.13 Separate contractors 

(a) Transgrid acknowledges that Separate Contractors will be engaged by the Customer to undertake 

work on the Land at the same time as Transgrid is performing the Connection Work. 

(b) Transgrid must: 
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(i) co-operate with any Separate Contractors, including by Transgrid and its Associates 

attending open discussions with the Separate Contractors and considering available options 

for co-ordinating the Connection Work with the works being performed by any Separate 

Contractors; 

(ii) not unreasonably obstruct, delay or interfere with Separate Contractor's work provided that 

nothing in this clause 7.12 will prevent Transgrid from undertaking the Connection Work in 

accordance with its other rights and obligations under this agreement; and 

(iii) not damage any Separate Contractor's work. 

(c) Without limiting clause 7.6(a)(xiv), the Customer must procure that any Separate Contractors: 

(i) co-operate with Transgrid including by attending open discussions with Transgrid and its 

Associates and considering available options for co-ordinating their works with the 

Connection Work being performed by Transgrid; 

(ii) not unreasonably obstruct, delay or interfere with the Connection Work; and 

(iii) not damage the Connection Work. 

(d) The terms of the Construction Coordination Agreement will prevail over the terms of this clause 

7.12 to the extent of any inconsistency.  

7.14 Safety requirements 

(a) General 

(i) Transgrid must: 

A. comply with, and require all persons who carry out work for Transgrid while executing 

the Connection Work to comply with, all Applicable Laws and Authorisations, including 

WHS Legislation; 

B. comply with, and require all persons who carry out work for Transgrid while executing 

the Connection Work to comply with, any reasonable requests relating to safety issues 

from time to time to Transgrid by the Customer;  

C. develop, implement and maintain appropriate safety systems so as to prevent injury to 

persons or damage to property on, about or adjacent to the Land and related access 

routes arising from the Connection Work, so far as is reasonably practicable; 

D. when reasonably requested by the Customer in writing, provide access and all 

necessary assistance to the Customer to allow it to review any part of Transgrid’s work 

health and safety systems, procedures and records; 

E. consult, cooperate and coordinate with the Customer about any matters in relation to 

which both parties owe a duty under WHS Legislation; 

F. report any known health or safety risks to the Customer and provide any information 

in its possession to the Customer that could impact on the Customer's Facilities[, 

Designated Assets or Shared Assets][OPTION – only include if Shared Assets or 

Designated Assets are included in the connection.] being carried out safely; 

G. provide reasonable assistance to the Customer in the event of a notifiable incident as 

defined under WHS Legislation while executing the Connection Work, including the 

provision of any information and documents reasonably requested and in a timely 

manner; and 



 

Commercial in confidence 

Project Agreement (Generator) [Title] Page 45 
Official 

H. report and procure Transgrid’s Associates to report a safety incident in relation to the 

Connection Work, and if requested by the Customer, provide within 3 Business Days 

of the request, an incident report setting out: 

I. details of the incident; and 

II. steps taken to prevent a re-occurrence. 

(ii) The Customer must: 

A. consult, cooperate and coordinate with Transgrid about any matters in relation to which 

both parties owe a duty under WHS Legislation;  

B. report any known health or safety risks to Transgrid and provide any information in its 

possession to Transgrid that could impact on the Connection Work being carried out 

safely;  

C. provide reasonable assistance to Transgrid in the event of a notifiable incident as 

defined under WHS Legislation while executing the Connection Work, including the 

provision of any information and documents reasonably requested and in a timely 

manner; and 

D. report and procure Customer’s Associates to report a safety incident in relation to the 

Connection Work, and if requested by the Customer, provide within 3 Business Days 

of the request, an incident report setting out: 

I. details of the incident; and 

II. steps taken to prevent a re-occurrence. 

(iii) Without limiting the parties’ respective obligations under clauses 7.14(a) and 7.14(b), a 

nominated executive of each party will meet to discuss work health and safety prior to 

commencement of any construction activities forming part of the Connection Works or the 

Customer’s Works and at least two other times during the period of construction (unless 

agreed otherwise), at such time and location reasonably convenient to both parties’ 

respective executives. Such meetings may be by held in person or remotely by audio-visual 

link. 

(b) WHS Legislation 

(i) Subject to clauses 7.14(b)(ii) and 7.14(b)(iii): 

A. the Customer appoints Transgrid as the principal contractor for all construction work 

forming part of the Connection Work that constitutes a construction project as defined 

under WHS Legislation; 

B. Transgrid accepts the appointment and engagement as principal contractor under 

clause 7.14(b)(i)A; 

C. the Customer authorises Transgrid to exercise such authority of the Customer as is 

necessary, including having management and control of the workplace as necessary, 

to enable Transgrid or its nominee (as applicable) to discharge its responsibilities as 

the principal contractor under WHS Legislation; and 

D. without limiting Transgrid's obligations under this agreement, Transgrid or its nominee 

(as applicable) must comply with the duties of a principal contractor under WHS 

Legislation. 
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(ii) Transgrid may notify the Customer that Transgrid will not be engaged as the principal 

contractor under clause 7.14(b)(i) and instead nominate an Associate of Transgrid to be the 

principal contractor by delivering to the Customer a principal contractor appointment form in 

the form set out in Schedule 6, signed by the Associate (“principal contractor appointment 

form”). 

(iii) If Transgrid gives the Customer a signed principal contractor appointment form under 

clause 7.14(b)(ii): 

A. the Customer must engage and appoint the Associate nominated by Transgrid as the 

principal contractor for all construction work forming part of the Connection Work that 

constitutes a construction project as defined under WHS Legislation by executing the 

principal contractor appointment form and returning the form to Transgrid; 

B. the Customer authorises the Associate appointed as a principal contractor in 

accordance with clause 7.14(b)(iii)A and Schedule 6 to exercise such authority of the 

Customer as is necessary, including having management and control of the workplace 

as necessary, to enable that Associate to discharge its responsibilities as the principal 

contractor under WHS Legislation;  

C. Transgrid must require that the Associate appointed as principal contractor complies 

with the duties of a principal contractor under WHS Legislation; and 

D. Transgrid acknowledges and agrees that such appointment does not exclude or 

reduce Transgrid’s obligations under clauses 7.14(a) and 7.14(b). For the avoidance 

of doubt, Transgrid will be responsible for any failure by any Associate appointed as 

principal contractor under clause 7.14(b)(iii)C to comply with the duties of a principal 

contractor under WHS Legislation. 

8. REPRESENTATIVES 

(a) The parties' Representatives are the persons identified in the definitions section of this agreement. 

(b) The parties may from time to time appoint some other person as their Representative in place of 

the person previously appointed and must give notice of the name of that person to the other party 

without delay. 

(c) The Representative of each party represents and acts for that party at all times during the Term. 

(d) All notices, instructions, information and other communications to be given by one party or that 

party's Representative to the other party must be given to the other party's Representative, except 

as otherwise provided. 

9. CONSTRUCTION PROGRAM 

9.1 Construction Program 

(a) A high-level indicative initial Construction Program with key milestones is set out in Schedule 3. 

(b) Transgrid must prepare an updated Construction Program for the Connection Work and provide a 

copy of the updated Construction Program to the Customer within 30 Business Days after the 

Commencement Date.   

(c) If Transgrid changes the Construction Program, Transgrid will provide a copy of the amended 

Construction Program to the Customer within 15 Business Days after such amendment but any 

change must not derogate from Transgrid's obligations under clause 7.2. 
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9.2 Co-operation in construction, commissioning and testing 

Without limiting clause 7.4, the Customer and Transgrid must use their reasonable endeavours to co-

operate with each other in respect of the construction, commissioning and testing of the Connection Work. 

10. INSPECTION AND COMMISSIONING 

[Drafting note:  Transgrid to consider any technical updates.] 

10.1 Inspection 

The Customer and the Customer's Representative may inspect any part of the Connection Work 

(including any project or design documents) at any time and from time to time by giving 5 Business Days’ 

notice to Transgrid.  In exercising its right of inspection under this clause 10.1, the Customer's 

Representative must be accompanied at all times by the Transgrid’s Representative or a nominee of the 

Transgrid’s Representative and follow the safety and other reasonable instructions of Transgrid. 

10.2 Compliance testing and commissioning  

(a) Notwithstanding clause 10.2(d), Transgrid will: 

(i) without limiting its rights under the Construction Coordination Agreement, prior to the initial 

connection of the Customer Connection Assets to the Transmission System and following a 

notice being served to the Customer in accordance with clause 10.2(b)(ii), be entitled to 

inspect and, where necessary, require the Customer to test those parts of the Customer 

Connection Assets that have a direct effect on the Transmission System to satisfy itself that 

the Customer Connection Assets are acceptable for connection and comply in all material 

respects with the requirements of this agreement and the Connection Agreement (including, 

in particular, the Technical Obligations); and 

(ii) following the successful completion of the tests referred to in clause 10.2(a)(i), complete the 

final connection of the Assets to the Customer Connection Assets and the final end to end 

testing of the Assets and the Customer Connection Assets in accordance with the 

requirements fixed under the Scope of Works. 

(b) Transgrid must: 

(i) not give a notice under clause 10.2(b)(ii) until the Customer has given a notice under clause 

7.10;  

(ii) give the Customer not less than 2 Business Days’ notice of such inspection and any related 

request for testing of the Customer Connection Assets under clause 10.2(a)(i); and 

(iii) minimise, as far as is reasonably practicable, any disruption to any employee, contractor or 

sub-contractor of the Customer engaged at the Customer's Facilities[, Designated Assets 

and Shared Assets][OPTION – only include if Shared Assets or Designated Assets are 

included in the connection.] arising out of such inspections and testing of the Customer 

Connection Assets. 

(c) As soon as reasonably practicable upon completion of the tests, Transgrid will notify the Customer 

of any non-compliance with the terms of this agreement resulting from such tests and provide the 

Customer with such further information as is reasonably required by the Customer to identify the 

relevant non-compliance. 
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(d) Prior to the initial connection of the Customer's Facilities[, Designated Assets and Shared 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the 

connection.] to the Transmission System, the parties will each comply with their respective 

obligations under the Scope of Works and clause 5.8 of the Rules in relation to the commissioning 

and testing of the Customer's Facilities and the Connection Work so as to ensure that the 

connection of the Customer's Facilities is carried out in accordance with the procedures and 

timeframes set out in the Scope of Works and clause 5.8 of the Rules, unless the parties agree 

otherwise. 

(e) Any inspection and testing of the Customer's Facilities[, Designated Assets and Shared 

Assets][OPTION – only include if Shared Assets or Designated Assets are included in the 

connection.] by Transgrid in accordance with this clause 10.2 will not relieve the Customer from 

any liability, responsibility or obligation under this agreement, the Connection Agreement or the 

Construction Coordination Agreement (nor create any obligation or liability on Transgrid) to ensure 

that the Customer's Facilities[, Designated Assets and Shared Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.] are acceptable for connection 

to the Transmission System and comply in all material respects with the requirements of this 

agreement, the Connection Agreement (including, in particular, the Technical Obligations) and the 

Construction Coordination Agreement.  

10.3 Non-compliance 

(a) If having regard to good electricity industry practice: 

(i) the Customer's Facilities[, Designated Assets and Shared Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.] are not acceptable for 

connection to the Transmission System because they do not comply in any material respect 

with the requirements of this agreement, the Connection Agreement (including, in particular, 

the Technical Obligations or any other requirements for the Customer's Facilities identified 

in the Scope of Works) and/or the Construction Coordination Agreement (a "Facility 

Deficiency"); or 

(ii) the Facility Deficiency would have a material adverse effect on the Transmission System if 

the Customer's Facilities[, Designated Assets and Shared Assets][OPTION – only include if 

Shared Assets or Designated Assets are included in the connection.] were connected to the 

Transmission System, 

then, until the Customer remedies the Facility Deficiency and the Customer's Facilities[, Designated 

Assets and Shared Assets][OPTION – only include if Shared Assets or Designated Assets are 

included in the connection.] are acceptable for connection to the Transmission System (because 

they comply in all material respects with the requirements of this agreement, the Connection 

Agreement and the Construction Coordination Agreement), the Customer's Facilities[, Designated 

Assets and Shared Assets] will not be connected to the Transmission System.  

(b) Where, the Facility Deficiency would not, having regard to good electricity industry practice, have 

a material adverse effect on the Transmission System, Transgrid may permit the connection of the 

Customer's Facilities[, Designated Assets and Shared Assets][OPTION – only include if Shared 

Assets or Designated Assets are included in the connection.] to the Transmission System subject 

to compliance by the Customer with any conditions reasonably required by Transgrid but the 

Customer must remedy the Facility Deficiency as soon as reasonably practicable and notify 

Transgrid in writing when that Facility Deficiency has been remedied.  
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(c) Transgrid will notify the Customer of any Facility Deficiency as soon as reasonably practicable after 

becoming aware of the existence of that Facility Deficiency and provide the Customer with such 

further information as is reasonably required by the Customer to identify the nature and extent of 

that Facility Deficiency. 

10.4 Notifications relating to Practical Completion  

Transgrid will give the Customer at least 10 Business Days’ notice of the date on which Transgrid 

anticipates that Practical Completion of the Connection Work will be achieved. 

11. PROJECT MEETINGS 

(a) A project consultation group will be established, comprising: 

(i) the Transgrid’s Representative and one (1) or more other representative from Transgrid;   

(ii) the Customer's Representative and one (1) or more other representative from the Customer; 

and 

(iii) any third party that Transgrid and the Customer agree to be appointed as a member of the 

project consultation group, 

(the "Project Consultation Group"). 

(b) The Project Consultation Group will meet monthly, or as otherwise agreed by the Transgrid’s 

Representative and the Customer’s Representative, at a venue reasonably convenient to the 

members of the Project Consultation Group. 

(c) Transgrid will appoint a chair for each Project Consultation Group meeting, who will also be 

responsible for or appoint someone responsible for taking and circulating meeting minutes. 

(d) The function of the Project Consultation Group is to monitor and receive reports from Transgrid or 

the Customer and to make recommendations regarding the delivery of the Project. 

(e) Without limiting any other provision of this agreement, nothing which occurs during a Project 

Consultation Group meeting or as part of the process for such meetings (including anything agreed 

by the Project Consultation Group at such meetings) will: 

(i) relieve any party of its obligations, or constitute a waiver or a variation of any party's rights 

or obligations under this agreement; or 

(ii) be construed as a direction, instruction, variation or notice to do or not to do anything,  

and the parties confirm that all discussions, debates, disagreements and resolutions on any matters 

raised at these meetings are only for the purpose of satisfying the objectives as agreed by the 

Project Consultation Group. 

12. DELAY 

12.1 Extensions of time 

(a) If Transgrid becomes aware of any potential or actual delay to the progress of the Connection Work 

as compared to the rate of progress identified in the Construction Program, Transgrid must, within 

20 Business Days after becoming aware of that fact, notify the Customer in writing of the 

circumstances and (where known) the probable effects of that delay including:  

(i) Transgrid's best estimate of the length of that delay; 
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(ii) any likely required variation to the Connection Work, the Scope of Works (including a change 

to the constructional plant or temporary works which are required to undertake the 

Connection Work), the Construction Program or the manner in which the Connection Work 

will be undertaken (as compared to the manner referred to in this agreement (including the 

Scope of Works) as a result of that delay; and  

(iii) where the delay is caused (whether in whole or in part) by the occurrence of an Excepted 

Risk:  

A. Transgrid's best estimate at that time of the quantum of the additional Sub-Contractor’s 

Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of 

Pocket Expenses and Project Management Fee which Transgrid estimates it will incur 

as a result of that delay; and 

B. if Transgrid will incur (or is expected to incur) any Increased Connection O&M Costs 

as a result of that delay and Transgrid wishes to recover any Increased Connection 

O&M Costs:  

I. Transgrid’s estimate of the quantum of the Increased Connection O&M Costs; 

and  

II. details of the alteration to the Charges which Transgrid determines will result 

from the inclusion of the estimated Increased Connection O&M Costs in the 

costs used to determine the Charges in a manner which is consistent with the 

manner in which the original Charges under the Connection Agreement were 

determined by Transgrid. 

(b) Within 20 Business Days after serving a notice under clause 12.1(a), Transgrid shall submit a 

written claim for an extension of time for Practical Completion to the Customer.   

(c) Where the delay continues beyond the 20 Business Day period referred to in clause 12.1(b), 

Transgrid must continue to submit a written claim for an extension of time for Practical Completion 

in intervals of the greater of: 

(i) 20 Business Days after the last date that the previous claim was due; and 

(ii) 20 Business Days after Transgrid first became aware of any change to the circumstances 

relating to the delay or that the details included in its previous claim are no longer up to date, 

or until the delay has ceased. 

(d) For the avoidance of doubt, a written claim for an extension of time for Practical Completion under 

clause 12.1(a), 12.1(b) or 12.1(c):  

(i) must contain Transgrid's best estimate at that time concerning the matters referred to in 

clause 12.1(a); and 

(ii) may be subsequently updated by Transgrid providing a further notice in writing to the 

Customer as further details concerning the relevant delay and the effects of that delay 

become available.  

(e) Subject to clause 12.1(f), the parties must use their reasonable endeavours to mitigate the impact 

of that delay on the: 

(i) achievement of Practical Completion of the Connection Work;  
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(ii) quantum of the additional Sub-Contractor’s Costs, Consultant's Fees, Transgrid's Costs, 

Licence Costs, Easement Costs, Out of Pocket Expenses and Project Management Fees 

and Increased Connection O&M Costs which Transgrid will or might incur as a result of that 

delay; and 

(iii) extent of any required variation to the Connection Work, the Scope of Works (including a 

change to the constructional plant or temporary works which are required to undertake the 

Connection Work), the Construction Program or the manner in which the Connection Work 

will be undertaken (as compared to the manner referred to in this agreement (including the 

Scope of Works)) as a result of that delay. 

(f) If a delay is caused (whether in whole or in part) by the occurrence of an Excepted Risk, the parties 

agree that nothing in clause 12.1(e) will require Transgrid to incur any additional costs which have 

not been first agreed in accordance with clause 12.1(g) or under the terms of an acceleration 

proposal which has been agreed in writing by the parties.  

(g) If an Excepted Risk occurs and, as a result, Transgrid will be delayed in achieving Practical 

Completion (the extent of the relevant delay being the "Eligible Delay"), subject to clause 12.1(h), 

then:  

(i) the Date for Practical Completion will be extended, which extension must not exceed the 

length of the Eligible Delay; 

(ii) the Customer must pay the quantum of the additional Sub-Contractor’s Costs, Consultant's 

Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket Expenses and 

Project Management Fees which Transgrid will incur as a result of that Eligible Delay;  

(iii) the Connection Work, the Scope of Works (including a change to the constructional plant or 

temporary works which are required to undertake the Connection Work), the Construction 

Program or the manner in which the Connection Work will be undertaken (as compared to 

the manner referred to in this agreement (including the Scope of Works)) will (subject to 

clause 7.6, if applicable) be varied to the extent necessary as a result of that delay; and 

(iv) if, as a result of that delay, Transgrid will incur (or is expected to incur) any Increased 

Connection O&M Costs, Transgrid may recover from the Customer such amount as 

Transgrid reasonably considers is necessary to compensate Transgrid for the Increased 

Connection O&M Cost in the manner set out in clause 14.3.  

(h) Where more than one event causes concurrent delays and the cause of at least one of those 

events, but not all of them, is an Excepted Risk, then to the extent that the delays are concurrent, 

the delay shall be treated as an Eligible Delay for as long as the delay caused by the Excepted 

Risk continues. 

(i) In determining whether Transgrid is or will be delayed in achieving Practical Completion, Transgrid 

is not required to have regard to whether it can, by committing extra resources or incurring extra 

costs, make up the time lost. 

(j) The costs which are payable by the Customer under clause 12.1(g)(ii) will be recovered by 

Transgrid in the manner set out in clause 14. 

(k) Either party may refer any dispute in relation to this clause 12 to the dispute resolution procedures 

set out in clause 20.  If, as a result of an Expert’s determination under clause 20.4, the dispute is 

resolved: 

(i) in Transgrid’s favour, any failure to reach agreement and any referral to the dispute resolution 

procedures set out in clause 20 will be deemed to be an Excepted Risk for the purposes of 

this clause 12.1; or 
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(ii) in the Customer’s favour, any failure to reach agreement and any referral to the dispute 

resolution procedures set out in clause 20 will not be an Excepted Risk for the purposes of 

this clause 12.1.  

(l) Except as expressly stated in this clause 12.1 and clause 7.6: 

(i) Transgrid bears all risk of delay and disruption to the progress of the Connection Work; and 

(ii) Transgrid is not entitled to make any Claims in respect of delay and disruption to the progress 

of the Connection Work. 

(m) If Transgrid fails to notify the Customer within 20 Business Days after becoming aware that the 

occurrence of an Excepted Risk has had an actual delay to the progress of the Connection Work 

as compared to the rate of progress identified in the Construction Program (with the date on which 

Transgrid became so aware being the “Transgrid awareness date”), Transgrid will not be entitled 

to make any Claim: 

(i) in respect of an extension of time under clause 12.1(g) in respect of that portion of the delay:  

A. commencing on the Transgrid awareness date; and 

B. ending on the last Business Day (“Ineligible Delay End Date”) immediately preceding 

the date which is 20 Business Days before the date on which Transgrid first gave a 

notice to the Customer under clause 12.1(a) in respect of that delay, 

(“Ineligible Delay”); and 

(ii) in respect of costs under clause 12.1(g) associated with that Ineligible Delay but only to the 

extent that Transgrid would not have incurred the relevant additional Sub-Contractor's Costs, 

Consultant’s Fees, Transgrid’s Costs, Licence Costs, Easement Costs, Out of Pocket 

Expenses, Project Management Fees or Increased Connection O&M Costs (as applicable) 

had Transgrid notified the Customer of the occurrence of the Excepted Risk within 20 

Business Days after the Transgrid awareness date.  

For the avoidance of doubt, nothing in this clause 12.1(m) limits Transgrid’s right to make any Claim 

in respect of an extension of time or (including any associated costs) under clause 12.1(g) in 

relation to any portion of the delay which occurs after the Ineligible Delay End Date. 

13. ACCESS AND TITLE AND RISK OF ASSETS 

13.1 Access 

(a) Subject to clause 13.1(b) and without limiting Transgrid's other rights of access under Applicable 

Laws, this agreement, the Connection Agreement, the Network Operating Agreement and the 

Construction Coordination Agreement, the Customer and its Associates (as applicable) will provide 

Transgrid and its Associates with clear, unhindered and safe access to and over the Land as well 

as any land to which the Customer or any of its Associates (as applicable) has a right to provide 

access and that is within the vicinity of the Land, and any associated access roads for the purpose 

of Transgrid exercising its rights and performing its obligations under this agreement. 

(b) Without limiting clauses 7.6 and 12.1, Transgrid acknowledges and agrees that its right of access 

or use under clause 13.1(a): 

(i) may not be exercised in a manner which: 

A. prevents the Customer from performing its obligations under this agreement, the 

Connection Agreement, the Network Operating Agreement or the Construction 

Coordination Agreement or carrying out its normal operations; or 
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B. is inconsistent with Applicable Laws, Authorisations or requirements of any Authority; 

and/or 

(ii) may be restricted or limited: 

A. by industrial relations or occupational health and safety requirements;  

B. by the matters set out in clause 7.14; or 

C. where such access will delay the Customer in the performance of its obligations under 

this agreement, the Connection Agreement and/or the Construction Coordination 

Agreement. 

13.2 Provisions applying to access 

(a) Except where access is required in cases of emergency, or as otherwise provided for under this 

clause and subject to clause 7.14, any right of access conferred on Transgrid by this clause 13 

must be exercised as follows: 

(i) where it is reasonably practicable to do so, Transgrid must provide to the Customer 

reasonable notice that it will be exercising its right of access and set out in the notice the 

purpose of that access; and 

(ii) Transgrid must cause as little inconvenience to the Customer as is practicable and must 

observe any reasonable access and safety procedures specified and communicated by the 

Customer (to the extent they are applicable) at all times. 

(b) The right of access conferred on a party by this clause 13 will be in addition to any right of access 

that either party may have under Applicable Laws. 

13.3 Title and risk of Assets 

(a) Title to and risk in the Assets rests with Transgrid or a person nominated by Transgrid at all times. 

(b) Title to and risk in the Customer's Facilities rests with the Customer[ or, in respect of the Dedicated 

Assets[,][ or] the Designated Assets or the Shared Assets], the person nominated by the Customer 

at all times to be [the Dedicated Assets Provider or the Shared Assets Provider (as 

applicable)]][OPTION – only include if Shared Assets and Designated Assets are included in the 

connection of if there is a third party Dedicated Assets Provider.]. 

14. ADJUSTMENT TO CHARGES AND PAYMENT OBLIGATIONS 

14.1 Progress payments of Variation Costs 

(a) To the extent that Transgrid incurs any additional Sub-Contractor’s Costs, Consultant's Fees, 

Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket Expenses or Project 

Management Fees: 

(i) as a result of an Excepted Risk under clause 7.6; 

(ii) for undertaking or completing the Customer Variation under clause 7.9; or 

(iii) as a result of an Eligible Delay under clause 12.1, 

Transgrid may, at any time and from time to time (a “Progress Claim Date”) submit to the Customer 

a claim for payment (a “Progress Claim”) in accordance with this clause 14.1 for the value of the 

work (to the extent it constitutes or is the subject of a claim for Variation Costs) carried out by 

Transgrid in performance of this agreement up to the Progress Claim Date. 

(b) A Progress Claim must include: 
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(i) a register of all variations claimed and their claimed value and percentage complete (as 

determined by Transgrid, acting reasonably); 

(ii) the value of the work (to the extent it constitutes or is the subject of a claim for Variation 

Costs) carried out by Transgrid in performance of this agreement up to the Progress Claim 

Date attributable to the Network Assets (as determined by Transgrid, acting reasonably) less 

any Connection Progress Claims Previously Paid (“Connection Progress Claim Amount”); 

and 

(iii) an invoice (which must be valid for GST purposes) for the Connection Progress Claim 

Amount. 

(c) The Customer must pay the Connection Progress Claim Amount by no later than 4:00 pm on the 

10th Business Day after the date of an invoice rendered under clause 14.1(b)(iii). 

(d) The payment of moneys in respect of a Progress Claim is not evidence of the value of work or an 

admission of liability or that work has been executed satisfactorily but is a payment on account 

only. 

14.2 Reconciliation of progress claims previously paid  

(a) As soon as practicable after the Date of Final Commissioning, Transgrid must provide to the 

Customer a notice setting out:  

(i) details of the aggregate of any Variation Costs agreed or determined under clause 7.6, 7.9 

and/or 12.1 as at that date that are attributable to the Network Assets; plus 

(ii) any outstanding claims under clause 7.6, 7.9 and/or 12.1 as at that date that are attributable 

to the Network Assets; less 

(iii) any Connection Progress Claims Previously Paid as at that date,  

("Connection Variation Costs").  To the extent that the Connection Variation Costs is: 

(iv) a positive amount, the Customer must pay the Connection Variation Costs to Transgrid;  

(v) a negative amount, Transgrid must refund the Connection Variation Costs to the Customer, 

in each case, by no later than 4:00 pm on the 10th Business Day after the date of the notice referred 

to in this clause 14.2(a). 

14.3 Recovery of Increased Connection O&M Costs 

To the extent that a Relevant Event will result in (or is expected to result in) Transgrid incurring any 

Increased Connection O&M Costs and Transgrid wishes to recover those Increased Connection O&M 

Costs under clause 7.6(b)(xii)D, 7.9(d)(iv) or 12.1(a)(iii)B, it may do so by adjusting the Charges payable 

under the Connection Agreement in accordance with this agreement and the Connection Agreement. 

14.4 Taxes 

If: 

(a) the Customer is required by law to make any deduction or withholding from any amount paid or 

payable by it under this agreement; or 

(b) Transgrid is required by any law to make any payment, or any increased payment, on account of a 

tax, duty, levy, impost or other charge or in the nature of any such thing on or in relation to any 

amount received or receivable by it under this agreement or in relation to any Services provided 

under this agreement or which is payable as a result of entering into or performing this agreement 

(other than income tax), 
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and such amount or increased amount is not in respect of GST and the Preliminary Costs, Variation Costs 

and/or Charges have not otherwise been adjusted to reflect or take account of the relevant deduction, 

withholding or payment then: 

(c) the Customer will ensure that any such deduction or withholding does not exceed the legal 

minimum and will pay any such tax or other amount required to be deducted or withheld to the 

relevant taxation or other authority before the date on which penalties apply; 

(d) the amount payable by the Customer under this agreement will be increased to the extent 

necessary to ensure that, after the making of the relevant deduction, withholding or payment (and 

in the case of it applying to a Service provided under this agreement or which is payable as a result 

of entering into or performing this agreement and it is also applicable to Other Transgrid Customers, 

then the amount must be prorated between the Customer and the Other Transgrid Customers), 

Transgrid receives and retains (free from any liability in respect of any such deduction, withholding 

or payment) a net amount (after allowances for any credit or benefit received by Transgrid as a 

result of the Customer's deduction, withholding or payment) equal to the amount which Transgrid 

would have received and so retained had no such deduction, withholding or payment been made 

unless Transgrid is prohibited under the Rules  from receiving such amount; and 

(e) the Customer will deliver to Transgrid, within 5 Business Days after each deduction or withholding 

is required by law to be made, a receipt issued by the applicable taxation or other authority 

evidencing that such deduction or withholding has been made. 

14.5 GST 

(a) Unless the context otherwise requires, words and phrases in this clause that have a specific 

meaning in the A New Tax System (Goods and Services Tax) Act 1999 (Cth) will have the same 

meaning in this clause 14.5. 

(b) If a party is a member of a GST group, references to GST which the party must pay and to input 

tax credits to which the party is entitled include GST which the representative member of the GST 

group must pay and input tax credits to which the representative member is entitled. 

(c) Unless otherwise stated, all amounts expressed to be payable under or in connection with this 

agreement are exclusive of any GST. 

(d) A recipient of a taxable supply under or in connection with this agreement must pay to the supplier, 

in addition to the consideration for the taxable supply, an amount equal to any GST paid or payable 

by the supplier in respect of the taxable supply (the "GST Amount").  The recipient must make that 

payment to the supplier as and when the consideration or part of it is provided, except that the 

recipient need not pay unless the recipient has received a tax invoice (or an adjustment note) for 

that taxable supply. 

(e) If an adjustment event occurs in relation to a supply made under or in connection with this 

agreement, the GST Amount will be recalculated to reflect that adjustment and an appropriate 

payment will be made between the parties. 

(f) Where a supplier incurs a cost or expense for which it may be reimbursed by, indemnified against, 

claim against or set-off against another party under this agreement, the amount to be paid or 

credited is the cost or expense (reduced by the input tax credit that the supplier is entitled to claim 

in respect of that cost or expense) plus any GST Amount payable under this clause 14.5. 

(g) If a payment under an indemnity gives rise to a liability to pay GST, the payer must pay, and 

indemnify the payee against, the amount of that GST.  
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(h) If a party has a Claim under or in connection with this agreement whose amount depends on actual 

or estimated revenue or which is for a loss of revenue, revenue must be calculated without including 

any amount received or receivable as reimbursement for GST (whether that amount is separate or 

included as part of a larger amount). 

(i) This clause 14.5 will not merge upon completion and will continue to apply after expiration or 

termination of this agreement. 

14.6 Disputed invoices 

(a) In the event of any dispute concerning an invoiced amount the Customer will, within 10 Business 

Days after the date it received the invoice, notify Transgrid in writing identifying the amount in 

dispute and giving full reasons for the dispute. 

(b) The Customer will pay the full amount of any portion of the invoice which is not in dispute. 

(c) The parties will meet to try to resolve the dispute, and failing resolution within a further 10 Business 

Days, the dispute will be determined in accordance with clause 20. 

14.7 Interest on disputed amount 

Where, as a result of the determination of a dispute of the nature referred to in clause 14.6, either party 

has to pay money to the other then, in addition to such payment, interest will be payable thereon from 

the date the disputed invoice was due until the date the paying party actually pays the other party the 

relevant amount at a rate equal to the Interest Rate calculated on a daily basis with payment of such 

interest due on the date agreed between the parties or determined in accordance with clause 20 for the 

payment of the principal amount. 

14.8 Adjustment of invoices 

(a) This clause 14.8 applies if: 

(i) the Customer has been overcharged or undercharged in any form whatsoever; 

(ii) the Customer has actually paid the invoices containing such overcharge or undercharge; and 

(iii) the overcharge or undercharge is in relation to an invoice dated within the preceding 

24 months after the date of discovery of the overcharge or undercharge. 

(b) Within 20 Business Days after the overcharge or undercharge (as the case may be) has been 

discovered and the amount of the overcharge or undercharge has been agreed by the parties or 

determined pursuant to the provisions of clause 20, Transgrid will refund to the Customer the 

amount of the overcharge (if any) and the Customer will pay to Transgrid the amount of the 

undercharge (if any). 

(c) Interest will be payable at a rate equal to the Interest Rate on such amounts from the date on which 

the incorrect invoice was due for payment until the date of payment of such undercharge or 

overcharge calculated on a daily basis with payment of such interest due on the date on which the 

amount of the undercharge or overcharge is due. 

14.9 Default interest 

If either party fails to pay any amount payable under this agreement on the due date for payment (or, 

where the amount is payable upon demand, upon such demand being made) then interest will be payable 

on the amount unpaid from the due date for payment until actual payment, at a rate equal to the Default 

Rate, calculated on a daily basis.  This clause 14.9 does not apply to any amount that is permitted to be 

withheld under clause 14.6.  
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15. FORCE MAJEURE 

15.1 Force Majeure Events 

(a) If either party fails to comply with or observe any provision of this agreement (other than an 

obligation to make a payment) and that failure is caused by an event or circumstance which is 

beyond the reasonable control of that party and which that party could not have prevented by the 

exercise of reasonable care and good electricity industry practice (a "Force Majeure Event"), that 

failure will not give rise to any cause of action or liability based on breach of the relevant provision 

of this agreement. 

(b) Without limiting clause 15.1(a), the following events will be Force Majeure Events to the extent that 

they satisfy the requirements of clause 15.1(a): 

(i) Acts of God etc.: any event or circumstance occasioned by or in consequence of any acts 

of God, acts of public enemy, wars, terrorism, blockades, insurrections, riots, rebellion, 

epidemics (including COVID-19), landslips, landslides, lightning strike which damages plant 

or materials, earthquakes, fires, cyclones, floods, typhoons, geomagnetically induced 

currents, arrests, restraints of rulers and civil war; 

(ii) Applicable Laws: the compliance by the affected party in good faith with Applicable Laws 

which are varied or introduced after the Execution Date; 

(iii) Directives, court orders etc.: the binding order or Directive of any court, tribunal or Authority 

(other than Transgrid) by reason of any cause beyond the control of the party invoking this 

clause 15.1 and which does not arise from a breach of this agreement by the party invoking 

this clause 15.1; 

(iv) Strikes and lockouts: strikes, lockouts and other labour disputes other than those solely 

involving the employees (or employees of contractors and sub-contractors) of the party 

invoking this clause 15.1; 

(v) Power supply failure: a partial or entire failure of the supply or availability of electricity to 

the power system, a partial or entire failure of any Generator or Market Network Service 

Provider, other than the Customer, to inject electricity into the national grid, or a partial or 

entire failure of any other person to take electricity; 

(vi) Failure or delay of supplier: a failure or delay by a supplier (being a party with whom the 

affected party contracts from time to time) of goods and services to provide such goods or 

services and that failure or delay was caused by a Force Majeure Event (provided that, for 

the purposes of this clause 15.1(b)(vi), a reference to a ‘party’ in the definition of Force 

Majeure Event in clause 15.1(a) is to be construed as a reference to the relevant supplier); 

and 

(vii) Acts of third parties: acts or omissions by a third party beyond the control of the party 

invoking this clause 15.1 and its Associates, including an Authority (other than Transgrid) 

and any Other Transgrid Customer. 

15.2 Notice 

If a party becomes aware of the existence of, or a serious prospect of, a forthcoming Force Majeure 

Event, it will notify the other party as soon as reasonably practicable of the particulars of which it is aware. 

If a party invokes clause 15.1, it will notify the other party as soon as reasonably practicable of full 

particulars of the Force Majeure Event relied upon. 

15.3 Avoidance and mitigation 

The party invoking clause 15.1 must: 
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(a) use all reasonable endeavours to overcome or avoid the Force Majeure Event; 

(b) use all reasonable endeavours to mitigate the effects or consequences of the Force Majeure Event; 

(c) consult with the other party on the performance of the obligations referred to in clauses 15.3(a) and 

15.3(b); and 

(d) resume performance of any suspended obligations as soon as possible after the Force Majeure 

Event ends. 

However, nothing in this clause 15.3 will be construed as requiring the party invoking clause 15.1 to settle 

a strike, lock-out or other industrial disturbance by acceding against its judgment to the demands of 

opposing parties. 

15.4 Termination on account of Force Majeure Event 

If the Force Majeure Event or its direct effect or consequence on the operations of either party, is of such 

magnitude or will be (or it is more probable than not that it will be) of such duration, that after a period of 

not less than 12 consecutive months after the date of the commencement of the Force Majeure Event, it 

is unreasonable in all the circumstances for either party to perform, comply with or observe this 

agreement, that party may, upon not less than 10 Business Days’ notice, terminate this agreement. 

16. TERMINATION 

16.1 Default 

If a Performance Default, occurs then the non-defaulting party may give the defaulting party a notice in 

writing (a "Default Notice") specifying: 

(a) that the Performance Default has occurred; and  

(b) the particulars of the Performance Default and the circumstances constituting the Performance 

Default. 

16.2 Cure Period 

If a Default Notice is given in respect of a Performance Default by either party (a "Relevant Default"), 

then: 

(a) the defaulting party must prepare a draft Corrective Action Plan to the extent that the Performance 

Default: 

(i) can be cured, which details the actions to be taken by the party to cure the Performance 

Default; or 

(ii) cannot be cured, which details the actions to be taken by the party to mitigate the adverse 

effects of the Performance Default and to ensure that the Performance Default does not 

recur, 

and submit it to the non-defaulting party within 10 Business Days after the receipt of the Default 

Notice; 

(b) the Cure Period specified in the draft Corrective Action Plan must be the shortest period of time 

that could reasonably be expected to allow the defaulting party, acting diligently and in accordance 

with good electricity industry practice, sufficient time to: 

(i) cure the Relevant Default; and 

(ii) demonstrate such cure to the reasonable satisfaction of the non-defaulting party in 

accordance with tests (if any) set out in the draft Corrective Action Plan; 
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(c) the non-defaulting party may comment on the draft Corrective Action Plan submitted to it by the 

defaulting party and any comments must be provided to the defaulting party within 5 Business Days 

after receipt of the draft Corrective Action Plan; 

(d) if the non-defaulting party does make any comments on the draft Corrective Action Plan, the 

defaulting party must: 

(i) incorporate the comments of the non-defaulting party into the draft Corrective Action Plan to 

the extent they are: 

A. reasonable; 

B. consistent with good electricity industry practice (including, without limitation, any 

comments relating to the length of the Cure Period); and 

C. consistent with that party's obligations under this agreement; and 

(ii) re-submit the draft Corrective Action Plan to the non-defaulting party, 

within 5 Business Days after receipt of any comments from non-defaulting party; 

(e) the "Settled Corrective Action Plan" will be: 

(i) if the defaulting party is not required to alter and re-submit the draft Corrective Action Plan 

under clause 16.2(d), the draft submitted under clause 16.2(a); or 

(ii) otherwise, the draft Corrective Action Plan submitted under clause 16.2(d)(ii); 

(f) the Cure Period will immediately cease if the defaulting party: 

(i) ceases to act diligently and in accordance with good electricity industry practice to carry out 

the Settled Corrective Active Plan; and 

(ii) fails to act diligently and in accordance with good electricity industry practice to carry out the 

Settled Corrective Active Plan despite a notice from the non-defaulting party requesting it to 

do so; and  

(g) to the extent that Default by the non-defaulting party during the Cure Period has delayed the 

defaulting party in curing the Relevant Default, provided that the defaulting party has acted diligently 

and in accordance with good electricity industry practice, the Cure Period will be extended by such 

time as is sufficient to allow for the delay caused by the Default by the non-defaulting party. 

16.3 Failure to cure 

If the defaulting party does not: 

(a) commence to cure the Performance Default (where the Performance Default can be cured) or 

implement the Settled Corrective Action Plan (where the Performance Default cannot be cured) 

within 10 Business Days after the Settled Corrective Action Plan applies; or  

(b) where the Performance Default can be cured and the defaulting party has commenced to cure the 

Performance Default within 10 Business Days after the Settled Corrective Action Plan applies, cure 

the relevant Performance Default within the Cure Period specified in the Settled Corrective Action 

Plan, 

then the non-defaulting party may, in addition to any other rights and remedies under this agreement 

exercise any or any combination of the following remedies: 

(c) terminate this agreement by written notice to the defaulting party; and 
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(d) exercise all available legal and equitable remedies including suing for compensation or seeking 

orders for declaration, injunctive relief or damages or such other orders and relief as it may think 

fit. 

16.4 Termination notice 

A termination notice given by a party under clause 2.1, 15.4, 16.3, 16.5, 16.6, 16.7 or 16.9 will take effect 

on the later of: 

(a) the time it is given to the other party in accordance with clause 21; and 

(b) the time specified in the notice. 

16.5 Financial Default 

(a) If a Financial Default occurs, the non-defaulting party may, without prejudice to any other right, give 

a notice to the defaulting party specifying the Financial Default and giving the defaulting party 20 

Business Days after the date of the notice (the "Financial Cure Period") to cure the Financial 

Default. 

(b) In curing the Financial Default within the Financial Cure Period, the non-defaulting party may set 

off any unpaid amount against any payments required to be made to the defaulting party under this 

agreement. 

(c) If the Financial Default is not cured within the Financial Cure Period, the non-defaulting party may: 

(i) sue for breach of contract; and/or 

(ii) terminate this agreement. 

16.6 Customer insolvency 

Transgrid may terminate this agreement at any time by giving the Customer notice of termination if any 

Insolvency Event occurs in respect of the Customer. 

16.7 Transgrid insolvency 

The Customer may terminate this agreement at any time by giving Transgrid notice of termination if any 

Insolvency Event occurs in respect of Transgrid. 

16.8 Obligation to notify of insolvency 

If an Insolvency Event occurs with respect to a party, then that party must immediately notify each other 

party that the event has occurred. 

16.9 [Termination for convenience  

At any time before a Notice to Proceed is issued by the Customer in accordance with clause 1A.2, the 

Customer may terminate this agreement by written notice to Transgrid.][OPTION – only include if clause 

1A included.] 

16.10 Survival 

Termination of this agreement for any reason does not affect: 

(a) any rights of any party against another party which: 

(i) arose prior to the time at which such termination or expiration occurred; and 

(ii) otherwise relate to or may arise at any future time from any breach or non-observance of 

obligations under this agreement occurring prior to the termination or expiration; or 

(b) the rights and obligations of the parties under clauses 1, [OPTION – NOTICE TO PROCEED] [1A, 

]2, 3, 5, 6, 13, 14, 16, 17, 18 and 28. 
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16.11 No other right to terminate 

Except as expressly provided in this agreement, but despite any right which would otherwise be conferred 

at law or in equity, the parties have no right (and hereby waive any right which they may otherwise have 

had) to rescind or terminate this agreement.  

16.12 Consequences of termination 

(a) On termination of this agreement by either party under this clause 16, clause 2.1 or clause 15.4: 

(i) each party must, if requested by the other party, promptly return to the other party any of the 

other party's confidential information which is in its possession and control as at the date of 

termination;  

(ii) Transgrid or a person nominated by Transgrid retains all title in all Assets; 

(iii) as between Transgrid and the Customer, the Customer retains all title in the Customer's 

Facilities[, Designated Assets and Shared Assets][OPTION – only include if Shared Assets 

or Designated Assets are included in the connection.]; and  

(iv) Transgrid may disconnect, dismantle, decommission and remove any of the Assets and 

undertake, complete and commission all other work which Transgrid reasonably determines 

is necessary to allow the Transmission System to operate in accordance with good electricity 

industry practice and the other requirements of Applicable Laws following the removal of the 

Assets (the “Termination Work”).  

(b) If this agreement is terminated for any reason (other than where this agreement is terminated by 

the Customer under clause 16.3, 16.5 or 16.7) the Customer will reimburse to Transgrid:  

(i) in the case of a termination of this agreement under clause 2.1, all Preliminary Costs incurred 

by Transgrid in undertaking the Preliminary Work and any Termination Work; or 

(ii) in the case of a termination of this agreement for any other reason (other than where this 

agreement is terminated by the Customer under clause 16.3, 16.5 or 16.7), all Sub-

Contractor’s Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, 

Out of Pocket Expenses and Project Management Fees which are incurred by Transgrid in 

undertaking the Connection Work and any Termination Work; and 

(iii) any other costs reasonably incurred by Transgrid to cease carrying out the Connection Work 

(as calculated in accordance with Transgrid's standard charging methodology) which are not 

otherwise being recovered under clause 16.12(b)(i) or 16.12(b)(ii),  

within 30 days after receipt from Transgrid of reasonable evidence substantiating the amount of 

those costs which have been incurred.  

(c) Subject to clause 17, nothing in this clause 16.12 will otherwise limit either party's right to recover 

Damages from the other party for breach of contract. 

17. LIABILITY 

17.1 No liability for failure to supply 

The Customer acknowledges that except as expressly provided in this clause 17, the terms of this 

agreement do not represent a waiver by Transgrid of, nor an agreement to vary or exclude, any limitation 

of its liability under section 119 or 120 of the NEL.  
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17.2 Limitation of Transgrid's liability 

(a) To the extent permitted by law, Transgrid and its Associates will not be liable to the Customer for 

any Damages or Claims arising from any act or omission of Transgrid or its Associates in relation 

to this agreement or the performance or non-performance of any of Transgrid's obligations under 

it, other than: 

(i) Direct loss or damage: subject to clauses 17.2(b) and 17.4, the direct loss, injury, damage 

or expense of the Customer caused by Transgrid's failure to comply with, observe or perform 

any provision of this agreement; and 

(ii) Total amount of liability: subject to clauses 17.2(b) and 17.7, in respect of such direct loss, 

injury, damage or expense to the Customer referred to in clause 17.2(a)(i) when aggregated 

with any liability of Transgrid arising from or in connection with the Construction Coordination 

Agreement: 

A. up to the amount of $[•] in aggregate in respect of any single event or circumstance of 

failure described in clause 17.2(a)(i) occurring during the Term (and a series of acts or 

omissions arising out of or in connection with the same event or circumstance will be 

taken to be a single event or circumstance); and 

B. notwithstanding clause 17.2(a)(ii)A, up to the amount of $[•] in aggregate in respect of 

all events or circumstances of failure described in clause 17.2(a)(i) occurring in any 

one Financial Year. 

(b) To the extent permitted by law and without limiting the application of clauses 17.2(a) and 17.4: 

(i) Transgrid and its Associates are not liable for any loss of use, revenue, profit or opportunity 

by the Customer and its Associates or the amount of any Damages awarded against the 

Customer in favour of, or monies paid by the Customer by way of settlement to, any third 

party and any costs or expenses of the Customer in connection with the same; and 

(ii) for the avoidance of doubt, the limitation on Transgrid's and its Associates' liability as 

provided in this clause 17.2 will apply to any negligent act or omission, fault or cause by 

Transgrid and its Associates. 

17.3 Limitation of the Customer's liability 

(a) To the extent permitted by law, the Customer and its Associates will not be liable to Transgrid for 

any Damages or Claims arising from any act or omission of the Customer and its Associates in 

relation to this agreement or the performance or non-performance of any of the Customer's 

obligations under it, other than: 

(i) Payment of amounts: any obligation on the Customer to pay the Preliminary Costs under 

clause 2.1, any amount payable under clause 16.2 and any other amounts (including interest) 

due under this agreement; 

(ii) Direct loss or damage: subject to clauses 17.3(b) and 17.4, the direct loss, injury, damage 

or expense of Transgrid caused by the Customer's failure to comply with, observe or perform 

any provision of this agreement; and 

(iii) Total amount of liability: subject to clauses 17.3(b) and 17.7, in respect of such direct loss, 

injury, damage or expense to Transgrid referred to in clause 17.3(a)(ii): 

A. up to the amount of $[•] in respect of any single event or circumstance of failure 

described in clause 17.3(a)(ii) occurring during the Term (and a series of acts or 

omissions arising out of or in connection with the same event or circumstance will be 

taken to be a single event or circumstance); and 
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B. notwithstanding clause 17.3(a)(iii)A, up to the amount of $[•] in respect of all events or 

circumstances of failure described in clause 17.3(a)(ii) occurring in any one Financial 

Year. 

(b) To the extent permitted by law and without limiting the application of clauses 17.3(a) and 17.4: 

(i) the Customer and its Associates are not liable for any loss of use, revenue, profit or 

opportunity by Transgrid and its Associates or the amount of any Damages awarded against 

Transgrid in favour of, or monies paid by Transgrid by way of settlement to, any third party 

and any costs or expenses of Transgrid in connection with the same; and 

(ii) for the avoidance of doubt, the limitation on the Customer's and its Associates' liability as 

provided in this clause 17.3 will apply to any negligent act or omission, fault or cause by the 

Customer and its Associates. 

17.4 No liability for indirect loss 

(a) Neither party has any liability to the other party, nor will either party be entitled to make any Claims, 

for any indirect loss. 

(b) For the purpose of this clause 17.4, "indirect loss" means:  

(i) loss that does not arise directly or naturally from the relevant breach; and  

(ii) any loss of use, revenue, profit or opportunity or pure economic loss, whether or not they 

arise directly or naturally from the relevant breach. 

17.5 Part Financial Year 

The limitation of each party's liability described in clauses 17.2(a)(ii) and 17.3(a)(iii) in any Financial Year 

is to apply for a whole Financial Year. Accordingly: 

(a) if the Commencement Date does not fall on 1 July, this limitation will be pro-rated on a monthly 

basis, to reflect the period between the Commencement Date and the start of the following 

Financial Year; and  

(b) if the date on which this agreement is terminated or expires does not fall on 30 June, this limitation 

will be pro-rated on a monthly basis to reflect the period between the end of the previous Financial 

Year and the date on which this agreement is terminated or expires.  

17.6 No implied terms 

Subject to the Competition and Consumer Act 2010 (Cth) and the express provisions of this agreement, 

all warranties, terms and conditions in relation to the performance of Transgrid's obligations or the 

exercise of Transgrid's rights under this agreement which may be implied by use, statute or otherwise, 

are excluded (to the maximum extent permitted by law). 

17.7 Exclusions 

The limits of liability referred to in clauses 17.2(a)(ii) and 17.3(a)(iii) do not apply to, exempt, limit or restrict 

in any way the liability of a party in respect of: 

(a) any liability in respect of personal injury or death, to the extent caused by that party; and 

(b) any loss suffered or incurred by the other party as a result of any criminal acts, wilful misconduct, 

wilful breach or fraud on the part of that party, 

and any liability of the type or nature referred to in clauses 17.7(a) and 17.7(b) shall not be taken into 

account for the purposes of calculating whether the limits of liability referred to in clauses 17.2(a)(ii) 

and 17.3(a)(iii) have been reached or exceeded. 
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18. CONFIDENTIALITY 

18.1 General obligation 

All information acquired or received by any one party (the "receiving party") from the other party (the 

"disclosing party") in connection with this agreement, the fact of the existence of the information and 

the terms of this agreement will be held and kept confidential by the receiving party, will only be used by 

the receiving party for the purposes of implementing this agreement, the Connection Agreements, the 

Construction Coordination Agreement or the Network Operating Agreement (as applicable), complying 

with the receiving party's obligations under Applicable Laws or operating the Transmission System or the 

Customer's Facilities[, Designated Assets or Shared Assets][OPTION: only include if Shared Assets and 

Designated Assets are included in the connection] and must not be disclosed by the receiving party to 

any third party except with the prior consent of the disclosing party and upon such terms as may be 

stipulated by the disclosing party, provided that this clause 18.1 does not apply to: 

(a) Assignee or novatee: disclosure to or use by a bona fide intending assignee or novatee of the 

receiving party upon obtaining a similar undertaking of confidentiality from such intending assignee 

or novatee; 

(b) Associates: disclosure to any Associates, but only to the extent that such disclosure is necessary 

and provided that the receiving party has made the Associate aware of the confidential nature of 

the matters and information and the Associate has agreed to keep the matters and information 

confidential or is otherwise bound by confidentiality obligations to the disclosing party; 

(c) Professional consultants: disclosure to or use by any outside professional consultants upon 

obtaining a similar undertaking of confidentiality from such consultants (which may include 

professional obligations of confidentiality); 

(d) Banks etc.: disclosure to or use by any bank or financial institution from whom the receiving party 

is seeking to obtain finance or their professional advisers, upon obtaining a similar undertaking of 

confidentiality from such bank or institution or professional advisers; 

(e) Under Applicable Laws: disclosure of information that the receiving party bona fide believes is 

required to enable the receiving party to comply with obligations or exercise rights under Applicable 

Laws, including the Rules; 

(f) Public domain: disclosure or use of information that has become generally available to the public 

other than as a result of an unauthorised disclosure by a party or any of their Associates; 

(g) Legal proceedings: disclosure or use of information in any mediation, adjudication, arbitration, 

litigation or legal proceeding of any kind arising out of or in connection with this agreement or 

otherwise in compliance with the order of any Court of competent jurisdiction;  

(h) Statutes and listing requirements: disclosure of information that the receiving party bona fide 

believes is required either by any relevant law or the listing requirements of any recognised stock 

exchange;  

(i) Employees: disclosure of information by the receiving party, or any person to whom the receiving 

party is permitted to disclose information, to an employee or officer of the receiving party or that 

person which requires the information for the purposes of this agreement or for the purpose of 

advising the receiving party in relation to this agreement, and use of the information by that 

employee for that purpose, provided that the receiving party takes appropriate steps to ensure that 

such employees keep the information confidential; 

(j) Safety: disclosure of information if required to protect the safety of personnel or equipment;  
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(k) Financing, investment or disposal: disclosure, use or reproduction of information by or on behalf 

of the receiving party to the extent reasonably required in connection with the receiving party's 

existing or proposed financing arrangements, an existing or proposed investment in that party or a 

disposal of that party's assets, or the actual or proposed disposal or transfer of any issued shares 

in relation to that party or the issuance of any new shares in relation to that party upon obtaining a 

similar contractual undertaking of confidentiality;  

(l) Modelling: disclosure, use or reproduction by Transgrid of data held by AEMO or a Network 

Service Provider for the purpose of modelling the operation of the power system, to the extent 

reasonably necessary to enable a Connection Applicant to develop an application to connect, but 

not including information provided in accordance with clauses S5.2.4(a), S5.2.4(b)(5) and 

S5.2.4(b)(6) of the Rules;  

(m) Compliance: disclosure by Transgrid of a performance standard to a Network Service Provider for 

the purpose of establishing a compliance program, or if connection at that performance standard, 

in  AEMO's opinion, affects, or is likely to affect, the performance of that Network Service Provider's 

network;  

(n) Other entities: in the case of:  

(i) Transgrid, disclosure to or use by any owner or lessee of any assets comprising any part of 

the Transmission System; [or 

(ii) either party, disclosure to or use by [the Dedicated Assets Provider[,] Shared Assets 

Provider] or Transgrid, but only to the extent that such disclosure or use is necessary for the 

purposes of the operation of the [Dedicated Assets[,][ or] the Designated Assets[,][ or] the 

Shared Assets]][OPTION - only include if Shared Assets and Designated Assets are included 

in the connection or if there will be a third party Dedicated Assets Provider.];  

(o) Transgrid: disclosure to or use by Transgrid for the purposes of the Network Operating Agreement; 

and 

(p) [Shared Assets Provider: disclosure to or use by the Shared Assets Provider for the purposes of 

a Network Operating Agreement to which the Shared Assets Provider is a party;][OPTION: only 

include if Shared Assets and Designated Assets are included in the connection]  and   

(q) Connection Application Process: disclosure by Transgrid of  the details of special protection 

schemes and other technical details that apply to the Customer’s Facilities[, Designated Assets or 

Shared Assets][OPTION – only include if Shared Assets or Designated Assets are included in the 

connection.] to other Network Service Providers and connection applicants for the purposes of the 

connection application process set out in Chapter 5 of the Rules where that disclosure is in 

accordance with good electricity industry practice.   

18.2 Associates and other persons 

Each party will be responsible for ensuring that:  

(a) its Associates who are at any time in possession of confidential information of a kind referred to in 

clause 18.1 will observe and comply with clause 18.1; and 

(b) any person who is not an Associate to whom it discloses confidential information under 

clause 18.1(a), 18.1(b), 18.1(c), 18.1(d), 18.1(i), 18.1(k), 18.1(n), 18.1(o) or 18.1(p) is aware of the 

confidential nature of the information and must ensure that such persons hold that information in 

confidence,  

and will accordingly be responsible for the acts or omissions of such persons. 
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18.3 Compulsory disclosure 

If a party to this agreement believes it is required either by any relevant law or the listing requirements of 

any recognised stock exchange to disclose confidential information of a kind referred to in clause 18.1, 

or otherwise intends to disclose confidential information pursuant to clause 18.1(e), 18.1(g), 18.1(h) or 

18.1(j),, to a third party, then, to the extent that it is legally able to do so, that party must give notice 

thereof as soon as is reasonably practicable to the other party (including details of the confidential 

information to be disclosed and the third party to whom it is to be disclosed). 

19. INTELLECTUAL PROPERTY RIGHTS 

(a) All Intellectual Property Rights in information, documents and materials created by Transgrid as a 

result of and for the purposes of the performance of this agreement will be owned by and vest in 

Transgrid. 

(b) All Intellectual Property Rights in information, documents and materials created by the Customer 

as a result of and for the purposes of the performance of this agreement will be owned by and vest 

in the Customer. 

(c) All Intellectual Property Rights which exist prior to the Execution Date shall not be subject to any 

change in ownership as a result of the operation of this agreement.  

(d) Transgrid grants to the Customer a non-exclusive royalty free licence for the Term of this 

agreement to use any Intellectual Property Rights referred to in clause 19(a) for the purpose of the 

Customer performing this agreement, the Connection Agreement and the Construction 

Coordination Agreement and for the purpose of performing the Customer's Project to the extent the 

information, documents and materials is required to do so. 

(e) The Customer grants to Transgrid a non-exclusive royalty free licence for the Term of this 

agreement to use any Intellectual Property Rights referred to in clause 19(b) for any purpose related 

to the subject matter of this agreement, the Connection Agreement, the Construction Coordination 

Agreement and the Network Operating Agreement.  

(f) In consideration of Transgrid carrying out the Connection Work, the Customer grants a non-

exclusive, royalty free licence for the Term of this agreement to Transgrid and its Associates to use 

any Intellectual Property Rights in any material provided by it to Transgrid which is used for the 

purposes of performing this agreement or Connection Agreement. 

(g) The Customer indemnifies and saves harmless Transgrid and its Associates from any Damages 

suffered or Claims incurred by Transgrid and its Associates arising from or in connection with any 

actual or alleged infringement by Transgrid and its Associates of Intellectual Property Rights of a 

third party, where, pursuant to this agreement, such Intellectual Property Rights have been 

furnished or licensed to Transgrid by the Customer and Transgrid is using those Intellectual 

Property Rights in accordance with such licence. 

(h) Transgrid indemnifies and saves harmless the Customer and its Associates from any Damages 

suffered or Claims incurred by the Customer and its Associates arising from or in connection with 

any actual or alleged infringement by the Customer and its Associates of Intellectual Property 

Rights of a third party, where, pursuant to this agreement, such Intellectual Property Rights have 

been furnished or licensed to the Customer by Transgrid and the Customer is using those 

Intellectual Property Rights in accordance with such licence. 
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(i) The Customer will render all reasonable assistance to and will co-operate with Transgrid for the 

purposes of defending or otherwise in connection with any Claims which are brought against 

Transgrid or its Associates in respect of any such actual or alleged infringement.  Transgrid will 

notify the Customer as soon as practicably possible after the date on which any such Claims 

become known to Transgrid. 

(j) Transgrid will render all reasonable assistance to and will co-operate with the Customer for the 

purposes of defending or otherwise in connection with any Claims which are brought against the 

Customer in respect of any such actual or alleged infringement. The Customer will notify Transgrid 

as soon as practicably possible after the date on which any such Claims become known to the 

Customer.  

20. DISPUTE RESOLUTION 

20.1 Rule disputes 

If a dispute arises between the parties under or in relation to this agreement which: 

(a) relates to the obligations of either party under the Rules; 

(b) relates to the interpretation of the Rules; or 

(c) (is otherwise within the terms of clause 8.2.1(a) of the Rules, 

then such disputes will be resolved in accordance with clause 8.2 of the Rules. 

20.2 Other disputes 

(a) If a dispute arises between the parties under or in relation to this agreement which is not required 

in accordance with clause 20.1 to be resolved in accordance with clause 8.2 of the Rules, either 

party may give the Senior Manager of the other party a notice specifying the matters in dispute (a 

"notice of dispute").  

(b) If after a period of 15 Business Days after the referral to the Senior Managers in accordance with 

clause 20.2(a) (unless otherwise extended by the parties), the Senior Managers have not been 

able to resolve the dispute then either party may, by notice in writing to the other, require the dispute 

to be determined by an Expert.  To avoid doubt, this clause 20 is not a reference to arbitration. 

20.3 Agreement to appoint Expert 

(a) If a dispute is to be determined by an Expert then the parties must use their reasonable endeavours 

to agree to appoint a suitably qualified person to act as the Expert. 

(b) Each party must bear 50% of the costs of the Expert and associated disbursements (including room 

hire) for the full duration of the Expert’s appointment under this clause 20. 

(c) If the parties have not agreed on the person to be appointed within 3 Business Days after a party 

requiring the dispute to be determined by an Expert then either party may serve a notice nominating 

a person to be appointed.  

(d) If the parties do not agree on the person to be appointed within 5 Business Days after the delivery 

of such notice, then: 

(i) either party may request the President of the Law Society of New South Wales, from time to 

time (or in the event that there is no office of such society of that name, the person who in 

substance carries out the role of such office) to appoint the Expert; and 
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(ii) the person appointed by the President of the Law Society of New South Wales, from time to 

time (or in the event that there is no office of such society of that name, the person who in 

substance carries out the role of such office) following the first request by a party to make 

such appointment is the Expert for the purpose of determining the dispute. 

20.4 Expert determination 

If any matter must be determined by the Expert in accordance with this clause 20, then the parties to the 

dispute must continue to perform their obligations under this agreement while the dispute is being 

resolved. 

20.5 Terms of appointment of Expert 

The parties must ensure that the Expert's terms of appointment include the following requirements: 

(a) the Expert must consult with the parties concerning the matters under dispute; 

(b) the Expert must make a draft report available to the parties within 20 Business Days after their 

appointment; 

(c) the Expert must meet with representatives of the parties to discuss any queries they may have in 

relation to the draft report; 

(d) the Expert must keep confidential, information provided by or on behalf of the parties to the Expert; 

(e) the Expert may investigate the matters under dispute and make inquiries in relation to them, and 

take the advice of any other person the Expert wishes (subject to the other person providing a 

confidentiality undertaking); and 

(f) the Expert will use its reasonable endeavours to notify the parties of its determination within 

35 Business Days after the referral to the Expert. 

20.6 Expert not liable 

The parties agree that the Expert will not be liable in contract, tort (including negligence) or otherwise for 

any Damages suffered or Claims incurred by a party or any other person as a consequence of any matter 

or thing done or omitted to be done by the Expert if the matter or thing was done or omitted in good faith 

for the purposes of carrying out the responsibilities of the Expert as contemplated by this clause 20. If 

required by an Expert appointed under this clause 20, the parties will enter into an agreement or deed 

with the Expert agreeing that this clause 20.6 applies and binds them in relation to the matters referred 

to the Expert. 

20.7 Parties to provide information 

The parties must comply with all reasonable requests by the Expert appointed in accordance with this 

clause 20 for information relating to the matters giving rise to its appointment. 

20.8 Parties bound by determination 

On notification by the Expert of the Expert's determination under clause 20.5(f), the parties are bound by 

that determination, except in the existence of fraud or manifest error. 

20.9 Urgent interlocutory relief 

This clause 20 does not prevent either party from: 

(a) obtaining, from a court, any injunctive, declaratory or other interlocutory relief that may be urgently 

required; or  

(b) initiating any legal process immediately prior to the end of any period specified by a relevant law 

during which legal process or the bringing of an action must be initiated. 



 

Commercial in confidence 

Project Agreement (Generator) [Title] Page 69 
Official 

20.10 Disputes regarding the alteration of Charges for Increased Connection O&M Costs 

(a) Notwithstanding anything to the contrary in this clause 20, if the Customer refers the question as 

to whether the proposed alteration to the Charges notified under clause 7.6(b)(xii)D.II, 7.9(d)(iv)B 

or 12.1(a)(iii)B.II (as applicable) has been determined in a manner which is consistent with the 

manner in which the original Charges under the Connection Agreement were determined by 

Transgrid to Expert determination in accordance with this clause 20, the parties agree that: 

(i) Transgrid will provide full details concerning the methodology used to determine the original 

Charges under the Connection Agreement to the Expert; 

(ii) the Expert will be instructed to determine the adjustment to the Charges using the 

methodology provided by Transgrid under clause 20.10(a)(i) and the Increased Connection 

O&M Costs and advise the parties of its decision concerning that adjustment within 20 

Business Days after receipt of the information from Transgrid under clause 20.10(a)(i);  

(iii) the Expert will be instructed not to disclose details concerning the methodology used to 

determine the original Charges under the Connection Agreement but to simply certify that 

the adjustment to the Charges has been determined by applying that methodology and the 

Increased Connection O&M Costs;  

(iv) on notification by the Expert of the Expert's determination under this clause 20.10, the parties 

will be bound by that determination and the Charges will be adjusted and the Connection 

Agreement will be deemed to have been amended from the Payment Commencement Date 

to reflect that adjustment;  

(v) if the Charges notified under clause 7.6(b)(xii)D.II, 7.9(d)(iv)B or 12.1(a)(iii)B.II (as 

applicable) are greater than the Charges determined by the Expert in accordance with this 

clause 20.10: 

A. Transgrid will set off against the future Charges payable by the Customer under the 

Connection Agreement any excess Charges paid by the Customer, together with 

interest on that excess at a rate equal to the Interest Rate (as that term is defined in 

the Connection Agreement) calculated on a daily basis; and 

B. Transgrid must pay the Expert's costs; and 

(vi) if the Charges notified under clause 7.6(b)(xii)D.II, 7.9(d)(iv)B or 12.1(a)(iii)B.II (as 

applicable) are equal to or less than the Charges determined under this clause 20.10: 

A. to the extent that the Charges notified under clause 7.6(b)(xii)D.II, 7.9(d)(iv)B or 

12.1(a)(iii)B.II (as applicable) are less than the Charges determined under this 

clause 20.10, the Customer must pay the shortfall to Transgrid, together with interest 

on that shortfall at a rate equal to the Interest Rate (as that term is defined in the 

Connection Agreement) calculated on a daily basis; and 

B. the Customer must pay the Expert's costs. 

(b) For the avoidance of doubt, any alteration to the Charge payable by the Customer in accordance 

with the notice in clause 7.6(b)(xii)D.II, 7.9(d)(iv)B or 12.1(a)(iii)B.II as applicable) must be paid by 

the Customer in accordance with its obligations under the Connection Agreement until such time 

as the Charge is either modified: 

(i) in accordance with this agreement or the Connection Agreement; or  

(ii) by an Expert in accordance with this clause 20.10. 
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21. COMMUNICATIONS AND NOTICES 

21.1 Written notices 

All communications under or in connection with this agreement must be in writing and must be: 

(a) delivered by hand to the street address of the addressee; 

(b) sent by express prepaid post or certified post (airmail if posted to or from a place outside Australia) 

to the postal address of the addressee; or 

(c) sent to the email address of the addressee. 

21.2 Addresses and emails 

(a) The addressee, street address, postal address, phone number, email address and contact for each 

party to which notices must be sent are as specified in Schedule 5.   

(b) Any party may at any time by notice given to the other parties, change its notice details specified 

in Schedule 5.   

(c) The address of a party must always be an address within Australia. 

21.3 Notice takes effect 

A notice will be effective from the later of: 

(a) the time it is actually received or deemed to be received; or 

(b) any later time specified in the communication provided it has actually been received prior to that 

time. 

21.4 Deemed receipt 

(a) A notice delivered by hand to the address of a party will be deemed to have been received if it is 

handed (with or without acknowledgement of delivery) to any person at that address who, in the 

reasonable judgment of the person making the delivery (upon making appropriate enquiries), 

represents themselves and appears to be an officer of the party. 

(b) A notice sent by post will be deemed to have been received at the time when the letter containing 

it would have been delivered in the ordinary course of post. 

(c) A communication sent in electronic form will be deemed to have been received at the earlier of: 

(i) when the addressee's email system logs the email message as having been received; or 

(ii) when the email message enters the addressee's information system. 

(d) If a communication is received on a day which is not a Business Day or after 5.00 pm local time 

where it is received on a Business Day, it is taken to be received on the next Business Day. 

22. ASSIGNMENT AND CHANGE OF CONTROL 

22.1 General prohibition of Assignment 

Subject to this clause 22, each party's rights and obligations under this agreement are personal to it and 

neither party may assign, novate or otherwise transfer any of its rights or obligations under this agreement 

(an "Assignment") without the prior written consent of the other party, which may not be unreasonably 

withheld, delayed or given subject to unreasonable conditions. 

22.2 Withholding consent 

A party (a "continuing party") may only withhold its consent to an Assignment by another party 

("assignor") if: 
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(a) the continuing party is reasonably satisfied that the proposed assignee is not financially, technically 

and legally capable of performing the assignor's obligations, under this agreement; and/or 

(b) the assignor does not comply with clause 22.3 (as applicable),  

provided that it will not be reasonable for the Customer to withhold its consent to the Assignment by 

Transgrid to a proposed assignee which has been or will at the time the Assignment is effective be 

registered as a Network Service Provider in respect of a substantial part of the Transmission System 

(which in any case must include the Assets). 

22.3 Assignment requirements 

(a) The Customer may only Assign its rights and obligations under this agreement if: 

(i) it is an Assignment of all of the Customer’s rights and obligations under this agreement; 

(ii) the Customer at the same time also assigns, transfers or disposes of (its interest in) the 

Customer's Facilities, the Dedicated Connection Agreement and the Construction 

Coordination Agreement to the proposed assignee such that the assignee will at the time the 

Assignment is effective, be the owner of the Customer's Facilities; and 

(iii) at the time the Assignment is effective the assignee provides replacement Construction 

Credit Support that complies with the requirements of this agreement. 

(b) If the Customer proposes to Assign all its rights and obligations under this agreement in accordance 

with clause 22.3(a) the Customer must: 

(i) prior to such Assignment, notify the other party that it intends to assign its rights under this 

agreement;  

(ii) have the onus of establishing the applicable requirements specified in clause 22.2 or 

clause 22.3(a) above (as relevant) to the reasonable satisfaction of the other party; and 

(iii) ensure that the proposed assignee: 

A. enters into a deed in form and substance satisfactory to Transgrid under which the 

proposed assignee assumes all of the obligations and liabilities of the assignor under:  

I. this agreement; and 

II. and any Consent Deed contemplated by clause 22.8,  

including those arising prior to the Assignment and not then performed or discharged;  

B. obtains all requisite authorisations for the Assignment and assumption;  

C. in the case of an Assignment by the Customer, procures that Transgrid is provided 

with the Credit Support; and  

D. has sufficient financial, technical and legal capacity to own the Customer's Facilities. 

22.4 Transgrid Assignment to Related Bodies Corporate 

(a) Transgrid may from time to time, without the Customer's consent, Assign any or all of its rights or 

obligations under this agreement to a Related Body Corporate of Transgrid if at the time the 

Assignment takes effect: 

(i) Transgrid also assigns, novates or otherwise transfers its rights and obligations under the 

Project Agreement, the Network Operating Agreement and any Consent Deed contemplated 

by clause 18.9 to the same Related Body Corporate; 

(ii) such Related Body Corporate owns, controls or operates the Connection Assets and holds 

all Authorisations necessary to do so; and 
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(iii) such Related Body Corporate has the legal, financial and technical capacity to perform 

Transgrid’s obligations under this agreement, 

provided that such Related Body Corporate must enter into a deed agreeing to be bound by 

Transgrid’s obligations from the novation date and must also enter into a tripartite deed (if any) with 

the Customer’s financiers (or a trustee, agent or representative thereof) substantially in the form 

required by the Connection Agreement. 

(b) Transgrid must provide the Customer with written notice of an Assignment which occurs pursuant 

to clause 22.4(a) as soon as practicable after the Assignment. 

(c) Where Transgrid proposes to Assign any of its rights or obligations under this agreement in 

accordance with clause 22.4(a), the Customer must do all such things and sign all such documents 

as may be required by law or reasonably required by Transgrid to give effect to such Assignment. 

22.5 Security Interests 

(a) Subject to clauses 22.5(b), 22.5(c) and 25, neither party may grant or permit to exist any Security 

Interest over its rights under this agreement except with the prior written consent of the other party 

(such consent not to be unreasonably withheld or delayed). 

(b) Transgrid may grant Security Interests over its rights under this agreement where such Security 

Interest is granted to financiers (or any trustee or agent appointed by them) or for the purposes of 

financing any of Transgrid's business operations.  

(c) The Customer may grant Security Interests over its rights under this agreement where such 

Security Interest is granted to financiers (or any trustee or agent appointed by them) for the 

purposes of financing the Customer’s Facilities. 

22.6 Successors 

This agreement binds the successors and permitted assigns of each party. 

22.7 Change of Control 

(a) For the purpose of this clause 22.7: 

(i) a "Change of Control" occurs if: 

A. a person; or 

B. if a person comprises more than one entity, any one of the entities comprising that 

person, 

comes under the Control of a third party who did not Control the person at the Execution 

Date; and 

(ii) "Control" has the meaning given to it in section 50AA of the Corporations Act 2001 (Cth). 

(b) The Customer must give Transgrid prior written notice of any proposed Change of Control of the 

Customer. 

(c) The Customer must not be the subject of any Change of Control without the prior written consent 

of Transgrid, such consent not to be unreasonably withheld, delayed or given subject to 

unreasonable conditions, provided that Transgrid is reasonably satisfied that the Change of Control 

will not diminish, fetter, limit or otherwise restrict the ability of the Customer to fulfil its obligations 

under this agreement. 
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(d) The restriction in clause 22.7(c) does not apply in respect of a Change of Control of a company 

listed on a recognised stock exchange (“listed company”) (other than in the case of a delisting) 

where the Customer is a listed company or is a wholly owned Subsidiary (directly or indirectly) of a 

listed company.  

22.8 Consent deed 

If requested by the Customer’s financiers, the parties must, within 5 Business Days after the Customer’s 

notice to Transgrid of such request, execute and deliver to the Customer’s financiers a consent deed 

substantially in the form set out at Attachment 1. 

22.9 Transfer at expiry or early termination of Transmission Network Lease  

(a) On written notice to the Customer, Transgrid may on and from the expiry or early termination of the 

lease between MHC as lessor and NSW Electricity Networks Assets Pty Limited as trustee of the 

NSW Electricity Network Assets Trust as lessee dated 16 December 2015 ("Transmission 

Network Lease") assign, novate or transfer all of its rights and obligations under this agreement to 

MHC (or its nominee) without the Customer’s consent.   

(b) Such assignment, novation or transfer will be effected by written notice from Transgrid to each 

other party, irrespective of whether the parties execute an assignment or novation deed.  

23. INSURANCE 

[Drafting note:  Transgrid insurance team to review on a project by project basis and confirm any 

additional requirements.] 

23.1 Transgrid's insurance 

Transgrid must effect and maintain for the Term, appropriate insurance arrangements for: 

(a) workers compensation insurance covering liability to employees under the law of their place of 

employment and any other place where such employees may be required to provide the 

Connection Work; and 

(b) public liability insurance for a minimum amount of $[20 million] for any one Claim,   

(collectively the "Insurance Cover"). 

23.2 Inspection of Transgrid's Insurance Cover documentation 

(a) Evidence of the Insurance Cover maintained under clause 23.1 will be made available for 

inspection by the Customer at any time prior to the Date of Practical Completion on reasonable 

request by the Customer.  

(b) Transgrid will also, on reasonable request by the Customer, provide:  

(i) certificates evidencing that the Insurance Cover required by clause 23.1 has been effected 

and all premiums have been paid; and  

(ii) such other reasonable documentation as the Customer may require from time to time to 

confirm that the Insurance Cover is valid, current and meets the requirements of clause 23.1. 

23.3 The Customer's insurance 

(a) At all times during the Term, the Customer must, at its own expense, secure or cause to be secured 

and maintain or cause to be maintained in full force the insurance policies specified in Item 4 

of Schedule 2.  

(b) To the extent possible, the insurance policies referred to in clause 23.3(a) must cover Transgrid as 

a named insured.  
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23.4 Contents of Customer's Insurance Policy Documentation 

The Customer will use reasonable endeavours to ensure that each of the insurance policies referred to 

in clause 23.3(a):  

(a) contains an agreement by the insurer that: 

(i) it waives all rights of subrogation in relation to the claims between the insureds;  

(ii) it will not cancel the relevant insurance policy without giving at least 90 days’ prior written 

notice to Transgrid;  

(iii) it will not act upon a notice of cancellation given by any other insured as to the interests of 

Transgrid without the prior written consent of Transgrid;  

(iv) no reduction in limits or coverage in the relevant insurance policy will be made without giving 

at least 90 days’ prior written notice to the Customer; and 

(v) all claims for insurance premiums, commissions, levies, stamp duties, charges and other 

expenses against Transgrid are waived;  

(b) includes a cross liability provision to the effect that the relevant insurance policy applies to the 

parties as separate insureds and will not be avoided or otherwise affected by any indemnity given 

under this agreement; and  

(c) insures the interest of Transgrid up to the limits of the relevant insurance policy regardless of any 

non-disclosure or misrepresentation by the Customer or any breach or violation by the Customer 

of any warranties, declarations or conditions contained in the relevant insurance policy. 

23.5 Inspection of the Customer's insurance policy documentation 

(a) Evidence of the insurance policies maintained under clause 23.3 will be made available for 

inspection by Transgrid on reasonable request by Transgrid.  

(b) The Customer will also on reasonable request of Transgrid provide:  

(i) certificates evidencing that the insurance policies required by clause 23.3 have been effected 

and all premiums have been paid; and  

(ii) such other reasonable documentation as Transgrid may require from time to time to confirm 

that the insurance policies are valid, current and meet the requirements of clause 23.3. 

24. MISCELLANEOUS 

24.1 Governing law 

This agreement is governed by and will be construed according to the laws of New South Wales. 

24.2 Jurisdiction 

(a) Each party irrevocably submits to the non-exclusive jurisdiction of the courts of New South Wales, 

and the courts competent to determine appeals from those courts, with respect to any proceedings 

which may be brought at any time relating in any way to this agreement. 

(b) Each party irrevocably waives any objection it may now or in the future have to the venue of any 

proceedings, and any Claims it may now or in the future have that any proceedings have been 

brought in an inconvenient forum, where that venue falls within clause 24.2(a). 

24.3 Amendments 

This agreement may only be varied by a document signed by or on behalf of each of the parties. 
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24.4 Waiver 

(a) Failure to exercise or enforce or delay in exercising or enforcing or the partial exercise or 

enforcement of any right, power or remedy provided by law or under this agreement by any party 

will not in any way preclude, or operate as a waiver of, any exercise or enforcement, or further 

exercise or enforcement of that or any other right, power or remedy provided by law or under this 

agreement. 

(b) Any waiver or consent given by any party under this agreement will only be effective and binding 

on that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of any term of this agreement will operate as a waiver of another breach of 

that term or of a breach of any other term of this agreement. 

24.5 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents (in form and 

content reasonably satisfactory to that party) required by law or reasonably requested by any other party 

to give effect to this agreement. 

24.6 Execution and Counterparts 

(a) This agreement as well as modifications to it may be executed electronically (including by electronic 

signature or by email of a signed document in PDF or scanned format), in any number of 

counterparts and by the parties on separate counterparts.  Each counterpart constitutes an original 

of this agreement, all of which together constitute one agreement. 

(b) Each signatory confirms that their signature appearing in the document, including any such print-

out (irrespective of which party printed it), is their personal signature authenticating it. 

(c) A party who has executed a counterpart of this agreement may exchange that counterpart with 

another party by emailing the counterpart executed by it to that other party and, upon request by 

that other party, will thereafter promptly deliver by hand or post to that other party the executed 

counterpart so exchanged by email, but delay or failure by that party to so deliver a counterpart of 

this agreement executed by it will not affect the validity of this agreement. The parties agree and 

intend that such an exchange by email in PDF or scanned format shall bind the party so signing 

with the same effect as though the signature were an original signature. 

(d) Where a person signs this Agreement electronically, the electronic signature is an effective binding 

signature, and the electronic document containing it can be an effective electronic counterpart of 

this Agreement. In addition, the person intends that any print-out of the signature by a party will 

also constitute an effective original signature, so that the print-out will also be an executed original 

counterpart of the Agreement. 

(e) The parties to this document acknowledge and agree that: 

(i) they consent to the use of the electronic signatures and the agreement proceeding by 

electronic means; and 

(ii) they intend to be legally bound by the terms of the agreement on which the electronic 

signature(s) has been placed. 

24.7 No representation or reliance 

(a) Each party acknowledges that the other party (or any person acting on its behalf) has not made 

any representation or other inducement to it to enter into this agreement, except for inducements 

expressly set out in this agreement. 
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(b) Each party acknowledges and confirms that it does not enter into this agreement in reliance on any 

representation or other inducement by or on behalf of the other party, except for any inducement 

expressly set out in this agreement. 

24.8 Indemnities 

(a) Each indemnity in this agreement is a continuing obligation, separate and independent from the 

other obligations of the parties, and survives termination, completion or expiration of this 

agreement. 

(b) It is not necessary for a party to incur expense or to make any payment before enforcing a right of 

indemnity conferred by this agreement. 

(c) A party must pay on demand any amount it must pay under an indemnity in this agreement. 

24.9 Entire agreement 

To the extent permitted by law, this agreement embodies the entire understanding of the parties and 

constitutes the entire terms agreed upon between the parties, and supersedes any prior agreement 

(whether or not in writing) between the parties, in relation to the subject matter of this agreement. 

24.10 Consents 

A consent required under this agreement from a party may be given subject to any conditions, as that 

party (in its absolute discretion) thinks fit, unless this agreement expressly provides otherwise. 

24.11 Subcontracting 

Transgrid may engage contractors to undertake the Connection Work or any part of the Connection Work, 

provided that the engagement of such contractors will not release Transgrid from its obligations under 

this agreement. 

24.12 Expenses 

Except as otherwise provided in this agreement or a Preliminary Agreement, each party must pay its own 

costs and expenses in connection with negotiating, preparing, executing and performing this agreement. 

24.13 Stamp duties 

The Customer: 

(a) must pay all stamp duties and any related fines and penalties in respect of this agreement, the 

performance of this agreement and each transaction effected by or made under this agreement;  

(b) indemnifies Transgrid against any liability arising from failure to comply with clause 24.13(a), 

including any liability to reimburse any other party for such amounts; and 

(c) is authorised to apply for and retain the proceeds of any refund due in respect of stamp duty paid 

under this clause. 

24.14 Exercise of rights 

A party may exercise a right, power or remedy at its discretion, and separately or concurrently with 

another right, power or remedy.  A single or partial exercise of a right, power or remedy by a party does 

not prevent a further exercise of that or any other right, power or remedy.  Failure by a party to exercise, 

or a delay in exercising a right, power or remedy does not prevent its exercise. 

24.15 Remedies cumulative 

The rights, powers and remedies provided in this agreement are cumulative with and are not exclusive 

of the rights, powers or remedies provided by law independently of this agreement. 
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24.16 Publicity 

A party may not make press or other announcements or releases relating to this agreement and the 

transactions the subject of this agreement without the approval of the other party to the form and manner 

of the announcement or release unless that announcement or release is required to be made by law or 

by a recognised stock exchange. 

24.17 Severance 

If the whole or any part of a provision of this agreement is void, unenforceable or illegal in a jurisdiction it 

is severed for that jurisdiction.  The remainder of this agreement has full force and effect and the validity 

or enforceability of that provision in any other jurisdiction is not affected.  This clause has no effect if the 

severance alters the basic nature of this agreement or is contrary to public policy. 

24.18 No partnership 

Nothing contained or implied in this agreement creates any partnership, agency or trust between the 

parties, and no party has any authority to bind another party in any way. 

24.19 Inconsistency between agreement and Rules 

(a) If any terms of this agreement are inconsistent with any obligation imposed or right conferred on a 

Registered Participant by Chapter 5 of the Rules and the application of the conflicting terms of this 

agreement would adversely affect the quality or security of network service to other Network Users, 

the provisions of Chapter 5 of the Rules will prevail over the terms of this agreement to the extent 

of the inconsistency. 

(b) The Customer must comply with the Rules as if it was registered as a Generator in relation to the 

Customer's Facilities. 

(c) If this agreement imposes an obligation on a party and compliance by that party with that obligation 

would cause that party to breach the Rules then the party need not comply with that obligation to 

the extent necessary to avoid breaching the Rules. 

(d) Unless expressly provided otherwise in this agreement, the following order of precedence applies 

in the event of any ambiguity, discrepancy or inconsistency between Applicable Laws, this 

agreement, the Connection Agreement, the Network Operating Agreements, the Construction 

Coordination Agreement and other agreements relating to the Connection Work and Connection 

Services between the parties: 

(i) Applicable Laws, including the Rules; 

(ii) Connection Agreement; 

(iii) this agreement;  

(iv) Construction Coordination Agreement;  

(v) Network Operating Agreements; and 

(vi) other agreements relating to the Connection Work and Connection Service (as defined in the 

Connection Agreement) between the parties., 

24.20 Acknowledgement of Rules obligations 

The parties acknowledge that, notwithstanding clause 24.19, the Rules include a number of obligations 

which relate to this agreement and that, except as otherwise expressly provided for, this agreement is 

not intended to affect such Rules obligations. 
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25. NO SECURITY INTEREST 

(a) Nothing in this agreement creates, or shall be interpreted as creating, any Security Interest in the 

Network Assets[[,][ or] Dedicated Assets[,][ or] Designated Assets or Shared Assets][OPTION - 

only include if there are Designated Assets or Shared Assets applicable to the connection or if there 

will be a third party Dedicated Assets Provider.]. 

(b) Each party agrees that it will not seek to register, or otherwise assert the existence of any Security 

Interest in the Network Assets[[,][ or] Dedicated Assets[,][ or] Designated Assets or Shared 

Assets][OPTION - only include if there are Designated Assets or Shared Assets applicable to the 

connection or if there will be a third party Dedicated Assets Provider.]. 

26. TRANSFER OF OWNERSHIP OF THE CONNECTION SITE AND OTHER PROPERTY INTERESTS 

[Drafting note: This clause 26 is subject to project specific land arrangements (including whether 

easements or other tenure is to be granted and to whom).] 

26.1 Connection Site  

(a) The Customer must, as soon as reasonably practicable following preparation of any necessary 

survey plans and in any event no later than 3 months before the Date of Practical Completion, at 

its own cost execute any document and do any act reasonably required by Transgrid (including the 

payment of any applicable stamp duty, charge or impost), to ensure that legal and beneficial title to 

the Connection Site is transferred to MHC, free and clear of any Security Interest.  

(b) The Connection Site shall be of sufficient size as determined by Transgrid including a [20]m buffer 

zone around the Connection Site.   

(c) Failure to comply with clause 26.1(a) shall be deemed a Default for the purpose of clause 16. 

26.2 Transgrid Easements  

[Drafting note: the easement arrangements for each connection to be updated on a project by project 

basis to take into account that only certain entities can hold an easement in gross and private easements 

must be granted over contiguous lots.] 

(a) As soon as reasonably practicable following preparation of any necessary survey plans and in any 

event no later than 3 months before the Date of Practical Completion, the Customer must at its own 

cost and at no cost to Transgrid grant to MHC (or must do all things necessary to ensure that the 

following Easements are granted to MHC):  

(i) a [45]m wide easement for the final Line Route; 

(ii) a [10]m wide easement from the proposed Connection Site to the nearest public road for the 

purpose of accessing the Connection Site (which access route will be agreed between the 

parties prior to commencing the Connection Work at the Connection Site); and 

(iii) easements over any track which will be used to gain access to the easements referred to in 

clauses 26.2(a)(i) and 26.2(a)(ii).  

(b) Unless otherwise agreed between the parties:  

(i) it is proposed to use registered Easement Memorandum [•] for the Easement referred to in 

clause 26.2(a)(i); 

(ii) it is proposed to use registered Easement Memorandum [•] for each of the Easements 

referred to in clauses 26.2(a)(ii) and 26.2(a)(iii); and 

(iii) the survey plan(s) referred to in clause 26.5 will be used to define the final location and 

dimensions for each Easement referred to in clause 26.2(a). 
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(c) The Customer must pay to Transgrid all Easement Costs actually incurred by Transgrid. Transgrid 

will invoice the Customer as and when Easement Costs are incurred.  The Customer must pay 

each invoice issued under this clause within 10 Business Days’ after the date of receipt of the 

invoice.  

(d) Transgrid must ensure that the invoice provided under clause 26.2(c) is valid for GST purposes 

and includes particulars of the Easement Costs payable by the Customer (including sufficient 

information in relation to such costs to reasonably enable the Customer to verify the basis of the 

relevant costs). 

(e) If the parties are unable to reach agreement concerning any matter in respect of which the parties 

are required to reach agreement under this clause 26.2 within 10 Business Days after commencing 

consultation, then either party may refer this matter to dispute resolution in accordance with clause 

20. 

(f) The Customer acknowledges that it will benefit from construction of the Connection Work and the 

Customer fully and irrevocably releases Transgrid from, and indemnifies Transgrid in respect of, 

any Claims for payment of compensation pursuant to the provisions of the Land Acquisition (Just 

Terms Compensation) Act 1991 (NSW). 

(g) For the avoidance of doubt, the area of any easement or access right under this clause 26 will not 

be limited or affected by the area of any other easement or access right referred to in this clause 26 

and areas of multiple easements or access rights may overlap. 

26.3 Access right for construction 

Without limiting clauses 13, 26.1 and 26.2, the Customer grants to Transgrid a non-exclusive right of 

access to and over the Land (including the Connection Site and Line Route) from the commencement of 

the Term until the later of: 

(a) the end of the Term;  

(b) the date that legal and beneficial title to the Connection Site is transferred to MHC, free and clear 

of any Security Interest; and 

(c) the date that the easements that are to be granted to MHC under clause 26.2(a) are granted to 

MHC (or must do all things necessary to ensure that the following Easements are granted to MHC) 

under cl 26.2, 

for the purpose of exercising its rights and performing its obligations under this agreement, the 

Connection Agreement and the Construction Coordination Agreement. 

26.4 Costs 

The Customer must meet all costs, including Easement Costs, incurred in undertaking any actions, which 

are required to be undertaken by the Customer, Transgrid or MHC under this clause 26. The Customer 

indemnifies Transgrid against any liability arising out of any failure to comply with this clause 26.4. 

26.5 Survey procedure  

[Drafting note: land arrangements to be updated on a project by project basis.] 

(a) The parties acknowledge and agree that the Draft Plans generally describe the location of the 

Connection Site and the Easements.  

(b) As soon as practicable and in any event no later than [•], [Transgrid/the Customer] must prepare 

the Survey Plan for the Connection Site and the Easements in registrable form to enable 

registration of all relevant Instruments at Land Registry Services NSW. 
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(c) [Transgrid/the Customer] will take all reasonable steps to obtain approval for, and lodge for 

registration, the Survey Plan as soon as reasonably practicable after it receives approval for the 

Survey Plan and Easements by each Relevant Authority required to approve them, and no later 

than [•]. 

(d) [Transgrid/the Customer] must notify [Transgrid/the Customer] as soon as practicable after the 

Survey Plan has been registered by NSW Land Registry Services. 

(e) Where the Customer agrees to prepare any of the survey plans pursuant to this clause, the 

Customer must do so as soon as reasonably practicable following the Execution Date and will 

ensure that the surveys undertaken comply with the requirements for a subdivision plan.  

26.6 Caveats 

The Customer does not object to MHC or Transgrid registering with Land & Property Information New 

South Wales any caveats it sees necessary pending transfer of the Connection Site or the granting of the 

Easements. 

26.7 Landowner Agreements 

Where the Customer has entered into, or it will be necessary for the Customer to enter into, agreements 

with one or more landowners to acquire the Connection Site and the Easements (the "Landowner 

Agreements"), the Customer must: 

(a) as soon as reasonably practicable following the Execution Date: 

(i) enter into the Landowner Agreements; 

(ii) nominate MHC as nominee, entitled to exercise all rights under each Landowner Agreement, 

including any right to exercise an option to acquire the Connection Site or any of the 

Easements; and 

(iii) do all things necessary to procure that MHC is entitled to exercise all of its rights as nominee 

under each Landowner Agreement, except anything that Transgrid is required to do under 

this agreement; 

(b) strictly and duly comply with the terms of the Landowner Agreements; and 

(c) not deal with its interests under the Landowner Agreements in any way that may materially 

prejudice the rights of Transgrid or MHC, including terminating, varying or waiving any right under 

the Landowner Agreements (unless Transgrid has first provided its written consent). 

27. CHANGES TO APPLICABLE LAWS OR OTHER CIRCUMSTANCES 

27.1 Amendments to this agreement 

If, after the Execution Date, an Applicable Law: 

(a) is introduced or commences operation; or  

(b) is modified, re-enacted or substituted, 

then subject to clauses 27.2 and 27.3, this agreement will be interpreted (as far as possible) in such a 

way as to enable compliance with that Applicable Law. 

27.2 Negotiation 

Despite clause 27.1, if at any time after the Execution Date:  

(a) an Applicable Law is introduced, modified, re-enacted, substituted or commences operation;   

(b) the manner in which an Applicable Law is interpreted or applied materially changes; 
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(c) without limiting clause 27.2(a) or 27.2(b), the manner in which an Applicable Law or any Authority 

regulates how any Charge is to be calculated, varied or applied (or the terms upon which any 

Services will be provided) materially changes; 

(d) without limiting clause 27.2(a), 27.2(b) or 27.2(c), the activities comprised within or the service 

standards applying to any Service materially change due to a change in an Applicable Law; or   

(e) without limiting clause 27.2(a), 27.2(b), 27.2(c) or 27.2(d), any other event, circumstance or change 

occurs which materially affects the way in which any of the Services are provided or either party 

operates its facilities, provided such event, circumstance or change is the result of a change in an 

Applicable Law,  

and that change in circumstances or event will result in a material change in the commercial position of 

either party, the parties will consider and negotiate in good faith any specific amendment to this 

agreement requested by a party to take account of that change, event or circumstance so as to 

substantially return the parties to their respective commercial positions under this agreement prior to that 

change, event or circumstance.  

27.3 Disputes 

(a) If the parties are unable to agree upon any amendment proposed by a party in accordance with 

clause 27.2 within 28 days after commencing negotiations, either party may refer that dispute for 

resolution in accordance with clause 20. 

(b) In determining a dispute under this clause 27, the Expert must take into account (amongst other 

things) the following factors: 

(i) that the contents of this agreement must be fair and reasonable having regard to the 

commercial interests of the parties; 

(ii) that at all times, any Service provided under this agreement must be provided in accordance 

with good electricity industry practice, all Applicable Laws and the other requirements of this 

agreement; and 

(iii) that this agreement should be consistent with the prevailing practices and standards in the 

electricity industry at that time. 

28. TRUSTEE'S CAPACITY AND LIABILITY 

28.1 Limitation of liability 

Despite any other provision of this agreement: 

(a) the Trustee enters into this agreement in its capacity as trustee of the Trust and in no other capacity; 

(b) subject to clause 28.1(d), the recourse of the Customer or any other person to the Trustee in 

respect of any of the Trustee's obligations and liabilities under or in connection with this agreement 

is limited to the amount the Trustee actually receives in the exercise of its right of indemnity from 

the assets of the Trust; 

(c) subject to clause 28.1(d), if the Trustee does not receive all or any part of the money owing to it in 

connection with the Trustee not complying with any obligation or not paying any liability under or in 

connection with this agreement because the Trustee cannot obtain that money under the indemnity 

referred to in clause 28.1(b), the Customer cannot bring proceedings against the Trustee in its 

personal capacity to recover that money; and 
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(d) clauses 28.1(b) and (c) do not apply to any obligation or liability of the Trustee under or in 

connection with this agreement to the extent that it is not complied with or paid because the 

Trustee's right to be indemnified from the Trust assets is reduced because of the Trustee's own 

fraud or breach of trust. 

28.2 Contribution to liability 

An act or omission of the Trustee (including acts and omission that result in the Trustee not complying 

with any obligation or not paying any liability under or in connection with this agreement does not 

constitute fraud or breach of trust by the Trustee for the purposes of this clause 28 to the extent to which 

that act or omission was caused or contributed to by any act or omission of the Customer. 

28.3 Trustee warranties 

Each Trustee warrants to each other party that, on the Execution Date: 

(a) the relevant Trust has been duly established; 

(b) it is the sole trustee of the relevant Trust; 

(c) it has been validly appointed as trustee of the relevant Trust and no action has been taken, or to 

its knowledge has been proposed, to remove it as trustee of the Trust; 

(d) it has power under the trust deed which establishes the relevant Trust to enter into this agreement 

and comply with its obligations under this agreement; 

(e) it has taken all necessary action to authorise the execution of this agreement and performance of 

its obligations under this agreement (including any authorisation required under the trust deed 

which establishes the relevant Trust); 

(f) it has a right to be indemnified out of the relevant Trust assets in respect of obligations incurred by 

it under this agreement except to the extent: 

(i) the Trustee has acted beyond power or improperly in relation to the relevant Trust; or 

(ii) as a result of the Trustee’s fraud or breach of trust; 

(g) no action has been taken, or to its knowledge has been proposed, to terminate the relevant Trust; 

and 

(h) entry into this agreement is a valid exercise of its powers under the trust deed which establishes 

the relevant Trust for the benefit of the beneficiaries of the relevant Trust. 

28.4 Trustee obligations 

(a) Each Trustee must not, without the consent of each other party, do anything which: 

(i) reduces the Trustee’s right of indemnity from the assets of the relevant Trust in respect of 

the Trustee’s obligations under this agreement; 

(ii) effects or facilitates the termination of the relevant Trust; or 

(iii) effects or facilitates the resettlement of the assets of the relevant Trust. 

(b) Each Trustee must exercise its right of indemnity under the trust deed which establishes the 

relevant Trust to the assets of the relevant Trust in respect of liabilities it incurs to another party 

under this agreement. 

29. ANTI-BRIBERY AND CORRUPTION  

Despite any other provision of this agreement, the parties must not engage in, and must ensure that their 

Associates and Related Bodies Corporate in carrying out any part of the works, obligations or activities 

under this agreement do not engage in, any fraud, bribery or corruption. 
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30. MODERN SLAVERY 

Each party must: 

(a) comply with the Modern Slavery Laws; 

(b) not engage in any Modern Slavery practices; 

(c) take all steps reasonably necessary to ensure that its Related Bodies Corporate and 

Subcontractors do not engage in, and its supply chains do not involve, Modern Slavery practices; 

(d) provide all information as may be reasonably required by the other party to comply with its reporting 

obligations under the Modern Slavery Laws, including in relation to: 

(i) the party's structure, operations and supply chains; 

(ii) the risk of Modern Slavery practices in the party’s structure (including in respect of its Related 

Bodies Corporate) and supply chains; 

(iii) actions taken by the party to assess and address any Modern Slavery risks, including due 

diligence and remediation processes, and details of the effectiveness of such actions; 

(iv) policies, codes of conduct, training and procedures in relation to Modern Slavery; and 

(v) details of consultation with the party’s Related Bodies Corporate and Subcontractors; and 

(e) notify the other party as soon as possible after it becomes aware of any actual or potential breach 

of this clause 30, such notice setting out full details of the actual or potential breach. 
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Executed as an agreement on the Execution Date. 

Each attorney executing this agreements states that he or she has no notice of the revocation or suspension of 

his or her power of attorney.  

SIGNED for and on behalf of NSW Electricity Networks Operations Pty Limited (ACN 609 169 959)  

as trustee for NSW Electricity Networks Operations Trust (ABN 70 250 995 390) by its attorneys under 

power of attorney: 

   

Signature of Attorney  Signature of Attorney 

   

Name and position of Attorney   Name and position of Attorney 

   

Date  Date 

 

 

SIGNED for and on behalf of [Customer Name] (ABN [Customer ABN]) in accordance with section 127 of the 

Corporations Act 2001 (Cth): 

   

Signature of Director/Secretary  

(delete as applicable) 
 

Signature of Director 

   

Name of Director/Secretary  Name of Director 

   

Date  Date 
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Schedule 1 – Description of the Customer's Facilities 

[Insert] 
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Schedule 2 – Connection Work 

ITEM 1 – SCOPE OF WORKS 

1. Network Assets 

[Insert] 

2. Upstream Works 

[Insert] 

3. Assumptions and Exclusions 

Each of the following will be an Excepted Risk:  

(a) where Transgrid has made an assumption set out in this Schedule 2, and that assumption proves 

to be incorrect or the circumstances that arise are different to that assumption; 

(b) Transgrid undertakes any work or scope where such work or scope is stated in this Schedule 2 to 

be excluded or is stated to be undertaken by the Customer; and 

(c) where Transgrid incurs a cost or expense on account of an item or event where in this Schedule 

2 states that no provision or allowance has been made for that item or event.  

The scope of works allows for the design, supply, construct, test and commission all plant as listed 

under this Item 1 and shown in the single line diagram in [reference to diagram]. 

2.2 Assumptions 

Transgrid's works have been assumed as follows: 

 Assumptions  

1  [List of assumptions to be completed.] 

2   

2.3 Exclusions 

The following exclusions are excluded from the Scope of Works under this agreement and if undertaken 

by Transgrid will be a variation to the Connection Work.  

 Exclusions  

1  [List of exclusions to be completed.] 

2  [Drafting note: list of exclusions to include that all costs incurred by AEMO and any other 

network service provider(s) (if any) relating to the assessment of the Customer's connection 

application are excluded, will be payable by the Customer and will be invoiced by Transgrid 

separately under the Project Agreement.] 

 

ITEM 2 – PRACTICAL COMPLETION PROCEDURES  

[Drafting note: Transgrid technical team to review and confirm for each project.] 
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4. Practical Completion procedures 

(a) In this Item 2 of Schedule 2, "Acceptance Tests" means the tests that will be undertaken by 

Transgrid to demonstrate that Practical Completion has been achieved as described in the 

Acceptance Tests table (Table 4A) below. 

(b) Transgrid will commission the Connection Work and demonstrate that Practical Completion of the 

Connection Work has been achieved by carrying out the Acceptance Tests for Practical 

Completion to prove that all systems, sub-systems and components of the Connection Work 

operate in accordance with good electricity industry practice and the requirements of this 

agreement.  The Customer is required to have in place all AEMO approvals and registrations to 

allow Transgrid to complete the Acceptance Tests. 

(c) Transgrid must give the Customer at least 10 Business Days’ notice of the date on which 

Transgrid anticipates the relevant Acceptance Test will be conducted.  

(d) When Transgrid considers that Practical Completion of the Connection Work has been achieved, 

Transgrid will: 

(i) notify the Customer of the planned time for conducting the Acceptance Tests for Practical 

Completion;  

(ii) invite the Customer to witness the Acceptance Tests and inspect the Assets; and 

(iii) following completion of the Acceptance Test, provide the Customer with a copy of the 

Acceptance Test documentation. 

(e) Following the successful completion of the Acceptance Tests for Practical Completion, within 

5 Business Days after receipt by the Customer of the Acceptance Test documentation, the 

Customer must confirm to Transgrid in writing whether, in its opinion (acting reasonably), 

Practical Completion of the Connection Work has been achieved. 

(f) If any Acceptance Test for Practical Completion is not successfully completed, Transgrid will 

perform any necessary corrective works and repeat the incomplete Acceptance Test for Practical 

Completion as soon as possible.   

(g) An Acceptance Test for Practical Completion will only be taken to have been successfully 

completed if each party (acting reasonably) confirms that it has been successfully completed.   

(h) Any dispute between the parties under this Item 2 of Schedule 2 will be resolved in accordance 

with clause 20 of the agreement. 

(i) The Acceptance Tests will not include the joint commissioning tests referred to in clauses 7.10 

and 10.2 of this agreement which joint commissioning tests are detailed in Table 4B below. 

Table 4A – Acceptance Tests 

[Note: Table to be updated for each Project as required.] 

Acceptance 

Tests 

Scope Transgrid 

Responsibility 

Customer 

Responsibility 

Acceptance Test 

1 

Revenue and Check 

Metering testing and 

commissioning for the 

XXkV/XXkV Substation. 

Yes No 

Acceptance Test 

2 

Communications 

channel establishment – 

outbound from the 

Yes Ensure all relevant 

approvals, 

authorisations and 
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Acceptance 

Tests 

Scope Transgrid 

Responsibility 

Customer 

Responsibility 

XXkV/XXkV substation 

to Transgrid main 

communications 

network 

registrations for 

which the 

Customer is 

responsible, 

including those 

from AEMO, are 

provided to 

Transgrid in 

accordance with 

the commissioning 

plan, which may 

be adjusted by 

Transgrid from 

time to time.  

Acceptance Test 

3 

SCADA commissioning 

between XXkV/XXkV 

substation and 

Transgrid SCADA 

master for data 

originating at the 

Transgrid substation  

Yes 

Acceptance Test 

4 

Service Voltage Test  Yes 

 

Table 4B – Joint Commissioning Tests 

[Note: Table to be updated for each Project as required.] 

Joint 

Commissioning  

Tests 

Scope Transgrid 

Responsibility 

Customer 

Responsibility 

Joint 

Commissioning 

Test 1 

 SCADA and 

communications 
commissioning 

between the 

Customer's Facilities 

and the XXkV 

substation 

Assistance as 
required 

Joint 

Commissioning 

Test 2 

Connection and 

commissioning of the 

outgoing XXkV 

feeders / XXkV bays 

Assistance as required Yes 

 

 

 
Joint 

Commissioning 

Test 3 

  

Joint 

Commissioning 

Test 4 
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ITEM 3 – PRECONDITIONS 

5. Authorisations 

(a) The Customer will be responsible for obtaining (on or before the Required Date for the 

satisfaction of this Precondition) all Authorisations which the Customer is required under 

Applicable Laws to obtain or hold before the performance of the Customer's Work can commence 

and be completed, and without limiting the foregoing the Customer will be responsible for: 

(i) obtaining all planning consents for the Customer's Work and the Connection Work 

(including any construction certificates or building occupancy certificates required for those 

works [, provided that such construction certificates and building occupancy certificates are 

not Preconditions for the purposes of clause 2 of this agreement]); 

(ii) negotiating and obtaining all native title approvals, cultural heritage approvals and native 

vegetation approvals for the Customer's Work and the Connection Work;  

(iii) arranging for and paying the cost of all required monitoring under any approved plans for 

both the Customer's Work and the Connection Work; and  

(iv) identifying and satisfying all requirements of the NSW Office of Environment and Heritage 

and the Environment Protection and Biodiversity Conservation Act 1999 (Cth) (including, 

the development, submission and approval of a management plan by the NSW Office of 

Environment and Heritage). 

(b) Transgrid will be responsible for:  

(i) obtaining all Authorisations and permits in relation to the performance of the Services and 

the operation of the Transmission System after Practical Completion of the Connection 

Work; and 

(ii) any Authorisations which Transgrid is required under Applicable Laws to obtain or hold in 

relation to the design, procurement and construction of the Connection Work before the 

performance of the Connection Work can commence and be completed, 

other than those listed in paragraphs 5(a)(i) to 5(a)(iv) of this Item 3 of Schedule 2.  However the 

obtaining of the approvals for which Transgrid is responsible will not be a Precondition for the 

purposes of clause 2 of this agreement. 

(c) The Customer will be responsible for any Authorisations which Transgrid is required under 

Applicable Laws to obtain or hold in relation to the Connection Work which do not fall within the 

categories of paragraph 5(a) or 5(b) of this Item 3 of Schedule 2.  

(d) In this paragraph 5 of this Item 3 of Schedule 2: 

(i) a reference to "approval" by an Authority is a reference to unconditional approval by that 

Authority or to approval which is given subject to conditions which are acceptable to 

Transgrid and the Customer (each acting reasonably);  

(ii) an approval from an Authority will only be treated as: 

A. received (where the decision to grant the approval has been subject to judicial review 

or appeal) on the date on which any appeal is dismissed, struck out or withdrawn or all 

questions raised by any such review or appeal have been finally determined (other 

than the question of costs); or  

B. having been obtained and maintained if that Authorisation is still valid as at the date 

on which substantial work is commenced by Transgrid;  
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(iii) any dispute concerning the acceptability of conditions referred to in paragraph 5(d)(ii) of 

this Item 3 of Schedule 2 will be determined in accordance with clause 20 of this 

agreement; and 

(iv) the Required Date for the satisfaction of the Precondition set out in paragraph 5(a) of 

this Item 3 of Schedule 2 is [DATE]. 

(e) [The Customer must complete each Precondition set out in the table below by the specified 

Required Date or such later date as the parties agree in writing.] 

Preconditions to Access to Site - Customer Responsibilities Required Date for 

Precondition  

[Drafting note: preconditions to be added.]  

 

6. Construction credit support  

(a) The Customer must on or before the Required Date (as may be extended under clause 2.1) for 

the satisfaction of this Precondition provide an undertaking or guarantee under clause 5.1 of this 

agreement to Transgrid in the sum of $[•].  

(b) The Required Date (as may be extended under clause 2.1) for the satisfaction of this 

Precondition is [10 Business Days] after the Commencement Date. 

7. Customer’s construction contract and financial close 

(a) The Customer must on or before the Required Date (as may be extended under clause 2.1) for 

the satisfaction of this Precondition provide evidence to Transgrid’s satisfaction (acting 

reasonably) that: 

(i) the Customer has entered into a binding contract with a reputable contractor to undertake 

the engineering, procurement and construction of the whole of the Customer’s Project and 

that all conditions precedent to the operation of that contract have been satisfied including 

(if applicable) a ‘notice to proceed’ has been issued by the Customer to the contractor 

counterparty requiring the contractor to undertake the works under that contract; and 

(ii) [Financial Close has been reached.]  [Drafting note:  This may need to be updated 

depending on the approach to clause 1A.]  

(b) The Required Date (as may be extended under clause 2.1) for the satisfaction of this 

Precondition is [[3] months after the date on which a Notice to Proceed has been issued by the 

Customer to Transgrid in accordance with clause 1A.2(a)].  [Drafting note:  This may need to be 

updated depending on the approach to clause 1A (in particular, the timeframe for when the Notice 

to Proceed must be issued).] 
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ITEM 4 – THE CUSTOMER'S INSURANCE DETAILS 

[Drafting note: Transgrid’s insurance team to review on a project basis, including whether references to 

Dedicated Assets, Designated Assets or Shared Assets are required (i.e. if they are applicable to the connection 

or should be omitted).] 

Before commencing any Customer's Work, the Customer must effect and must ensure the Dedicated Assets 

Provider and the Shared Assets Provider (as applicable) effect the following insurance policies:  

1. Insurance of employees 

The Customer must enter into an insurance policy to insure against liability for death or injury to persons 

employed by the Customer including liability by statute and at common law, and must ensure that each 

of the Dedicated Assets Provider and the Shared Assets Provider enter into an insurance policy to insure 

against liability for death or injury to persons employed by them respectively including liability by statute 

and at common law (each a "Workers Compensation Insurance Policy").  Each Workers 

Compensation Insurance Policy must be in accordance with the Workers Compensation Act 1987 (NSW) 

as amended. 

2. Property insurance 

[Drafting note: This clause requires the Customer to take out works insurance for Dedicated Assets, 

Designated Assets and Shared Assets. See note above.] 

The Customer must enter into an insurance policy covering any Customer's Work against loss or damage 

resulting from any cause (the "Works Policies") under this agreement and things in storage off-site and 

in transit to the site. 

The Works Policies must cover all the Customer’s employees and contractors employed by the Customer 

from time to time in relation to the Customer's Work for their respective rights, interests and liabilities.  

The Works Policies must be maintained during the Term. 

The total insurance cover under the Works Policies must be for an amount not less than the reinstatement 

value of the Customer’s Works. 

3. Public liability Insurance 

Before any Connection Work on the Project commences, the Customer must effect and must ensure that 

each of the Dedicated Assets Provider and the Shared Assets Provider effect an insurance policy for 

public liability insurance cover (each a "Public Liability Policy").  Each Public Insurance Policy must: 

(a) provide cover on an occurrence basis against liability for personal injury and property damage 

including loss of use of property whether such property is damaged or not; and 

(b) be for an amount in respect of any one occurrence not less than $20 million. 

The Customer’s Public Liability Policy must cover the liability assumed by the Customer under this 

agreement.  

4. Comprehensive motor vehicle insurance. 

[Drafting note: This clause requires the Customer to take out motor vehicle insurance for the Dedicated 

Assets Provider and Shared Assets Provider. See note above.] 

The Customer must enter into an insurance policy covering damage to and arising from the Customer’s 

and its contractors' (including the Dedicated Assets Provider's and the Shared Assets Provider's) motor 

vehicles utilised in the construction of the Customer's Work and/or the Connection Work, as well as third 

party property damage arising from the Customer's contractors, for an overall minimum amount of $[20 

million].   
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Schedule 3 – Construction program 

[Drafting note: Transgrid technical team to review.] 

 

Item Milestone Event  Responsible Party Milestone Date 

(i.e. timing from the date the 

Customer and Transgrid 

execute both the Project 

Agreement and the 

Connection Agreement) 

1.  Customer provides 

Construction Credit Support  

  

2.  Date for Practical Completion 

of the Connection Work 
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Schedule 4 – The Land 

[Insert] 



 

Commercial in confidence 

Project Agreement (Generator) [Title] Page 95 
Official 

Schedule 5 – Parties contact details 

Transgrid 

Transgrid’s Representative 

Name:  

Address:  

Telephone:  

Email:  

Transgrid’s Senior Manager 

Name:  

Address:  

Telephone:  

Email:  

The Customer 

Customer’s Representative 

Name:  

Address:  

Telephone:  

Email:  

Customer’s Senior Manager 

Name:  

Address:  

Telephone:  

Email:  
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Schedule 6– Principal contractor appointment form  

PRINCIPAL CONTRACTOR APPOINTMENT  

1. [insert Associate’s name] has been nominated by Transgrid to be the principal contractor for all construction 

work forming part of the Connection Work that constitutes a construction project as defined under WHS 

Legislation located at [insert address] (“Construction Project”).   

2. Pursuant to clause 293 of the Work Health and Safety Regulation 2017 (NSW), the Customer engages and 

appoints [insert Associate’s name] as the principal contractor for the Construction Project. 

3. [insert Associate’s name] accepts the appointment as principal contractor. 

4. The Customer authorises [insert Associate’s name] to exercise such authority of the Customer as is 

necessary, including having management and control of the workplace as necessary, to enable [insert 

Associate’s name] to discharge its responsibilities as the principal contractor under WHS Legislation. 

5. Without limiting any other obligations imposed on [insert Associate’s name] under WHS Legislation, [insert 

Associate’s name] will comply with the duties of a principal contractor under WHS Legislation.  

6. [insert Associate’s name] will notify the Customer in writing as soon as possible if at any point in time it is 

not able to comply with the duties of a principal contractor. 

ACKNOWLEDGEMENT OF APPOINTMENT AS PRINCIPAL CONTRACTOR 

 

[insert Associate’s name] (“Appointee”)  [insert Customer’s name] (“Customer”) 

   

Signature of person authorised to sign  

on behalf of the Appointee: 
 

Signature of person authorised to sign  

on behalf of the Customer 

   

Print name  Print name 

   

Date:  Date: 
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Attachment 1 – Consent Deed 

[Insert] 
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[Insert]Annexure A – Diagrams 

[Insert] 

 


